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CDE Superfund Site, Middlesex County, NJ 

Progress Meeting 68 

Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 1 
Following are minutes of the meeting held May 26, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Fred Zorbas    USACE   (864) 905-1963 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-0900 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Al Lagreca (via telephone)  SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
None Noted 
 
2. Health & Safety 
Sevenson’s SSHO reports the following:  
 

 None Noted 
 
3. Malcolm Pirnie Status 
 

 MPI to prepare Soil Erosion Sediment Control certification letter, erosion control 
measures, detail drawing and permit application. 

 

4. SES Work Progress  

SES reported the following work progress the week: 
 
a) SES performing procurements for surveyor, waste transportation and disposal, fill and topsoil 

and sod. 
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5. Field Observations, Conflicts, Problems   
  
a) Soil Erosion Sediment Control submittal is critical to the start of field work. 
b) Surveying is critical to the start of the work. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on: will be submitted on Friday 05/25/12. 
d) Field Work to commence on Aug 1, 2012 as per discussion with USEPA. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Letter Appointing Superintendent (Transmittal #1) 
 Spill Prevention and Control Plan (Transmittal #2) 
 Dust Control Plan (Transmittal #3) 
 PCB Protection Plan (Transmittal #4) 
 Soil Erosion and Sediment Control Plan (Transmittal #5) 
 Trailer's Floor Plan (Transmittal #6) 
 Housekeeping Plan (Transmittal #7) 
 Security Plan (Transmittal #8) 
 Demolition Plan (Transmittal #9) 
 Traffic Control Plan (Transmittal 10) 
 Lead Compliance Plan (Transmittal #11) 
 Temporary Site Facilities Layout Plan (Transmittal #12) 
 Contactors Quality Control Plan (Transmittal #13) 
 Excavation and Material Handling Plan (Transmittal #14) 
 Staffing Plan (Transmittal #15) 
 Quality Assurance Project Plan (QAPP) (Transmittal #16) 
 Waste Management Plan (Transmittal #17) 
 Authorized To Proceed  - ATP #1 (Transmittal #18) 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
8. Quality Control  
 
a) None Noted  
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 
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Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 05/20/12 $1,379.00 

Estimated Cost to Complete $1,366,348.00 

Additional Funds Required from PCSR as of 
00/00/00 

$0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 07/07/12  
b) Date of 75% of expenditure – 09//07/12  
c) Estimated date of 100% of expenditure - 10/31/12. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification received on n/a.  
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

Fill / Topsoil  X  05/15/12 05/22/12 05/23/12 05/29/12  8 

Sod X  05/18/12 05/29/12 05/30/12 06/05/12  8 
Waste 
Transportation X  05/17/12 05/23/12 05/24/12 06/07/12  6 

Surveyor  X 04/19/12 05/31/12 TBD TBD  8 

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #0 = $0.00  

Total Billed to date = $0.00 
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b) Amount paid through voucher #0 = $0.00 

Total Paid to date = $0.00 
 

14. Community Relations 
a) None Noted 
 
15. Other Business 
a.    None Noted. 
 
16. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, June 6, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, June 6, 2012 at 3:00 p.m. 

c) Pre-Construction Meeting will be held on Wednesday, June 6, 2012 at 10:00 a.m.  

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 2 
Following are minutes of the meeting held June 6, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Eugene Urbanik   USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee    USACE   (908) 769-1601 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #1 was submitted on 05/15/12 to USACE for review. Final meeting minutes 
were submitted electronically on 05/15/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
Sevenson’s SSHO reports the following:  
 

 None Noted 
 
3. Malcolm Pirnie Status 
 

 MPI to prepare Soil Erosion Sediment Control certification letter, erosion control 
measures, detail drawing and permit application and will be given to SES for submittal to 
Freehold Soil Conservation District.  

 SES called Stacy Abrahamsen-Brady from Freehold Soil Conservation District and 
scheduled an appointment at 10:00 a.m. on Wednesday 06/13/12.  

 

4. SES Work Progress  

SES reported the following work progress the week: 
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a) SES performing procurements for surveyor, waste transportation and disposal, fill and topsoil 
and sod. 

 
5. Field Observations, Conflicts, Problems   
  
a) Soil Erosion Sediment Control submittal is critical to the start of field work. 
b) Surveying is critical to the start of the work. 
c) USEPA noted that an arborist will be needed to distinguish trees and shrubs prior to removal 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Friday 05/25/12. 
d) Field Work to commence on Aug 1, 2012 as per discussion with USEPA. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Accident Prevention Plan  & SSHP (Transmittal #19) 
 Perimeter Air Monitoring Plan (Transmittal #20) 
 Quality of Life Plan (Transmittal #21) 
 Project Meeting minutes #1 (Transmittal #22) 
 Initial Project Schedule (Transmittal #23) 
 Weekly Cost Summary Report 05/20/12 (Transmittal #24) 
 EME - Fill and Topsoil - USACE POAN (Transmittal #25) 
 Weekly Cost Summary Report 05/27/12 (Transmittal #26) 
 Weekly Cost Summary Report 06/03/12 (Transmittal #27) 
 Nova -Backfill Testing Lab Certification (Transmittal #28) 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) None Noted  
 
 
 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 
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Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 06/03/12 $1,379.00 

Estimated Cost to Complete $1,366,348.00 

Additional Funds Required from PCSR as of 
00/00/00 

$0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 07/07/12  
b) Date of 75% of expenditure – 09//07/12  
c) Estimated date of 100% of expenditure - 10/31/12. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification received on n/a.  
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

Fill / Topsoil  X  05/15/12 05/22/12 05/23/12 05/29/12 
Sent POAN to 

USACE 8 

Sod X  05/18/12 05/29/12 05/30/12 06/05/12  8 
Waste 
Transportation X  05/17/12 05/23/12 05/24/12 05/31/12 

Under SES 
review 6 

Surveyor  X 04/19/12 05/31/12 N/A 06/13/12  8 

 
 
 
13. Progress Payment / Cost Tracking  
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a) Amount billed through voucher #0 = $0.00  
Total Billed to date = $0.00 
 

b) Amount paid through voucher #0 = $0.00 
Total Paid to date = $0.00 
 

14. Community Relations 

a) USEPA is working with homeowners for discussion of work  and access of property. 
 
15. Other Business 

a) None Noted. 
 
16. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, June 20, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, June 20, 2012 at 3:00 p.m. 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 3 
Following are minutes of the meeting held June 20, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #2 was submitted on 06/12/12 to USACE for review. Final meeting minutes 
were submitted electronically on 06/12/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
Sevenson’s SSHO reports the following:  
 

 None Noted 
 
3. Malcolm Pirnie Status 
 

 MPI submitted updated to the detail drawing for submittal to Freehold Soil Conservation 
District. SES received them on Tuesday 06/19/12. SES is waiting for USEPA / USACE 
Authorization letter 

 SES and USACE met with Stacy Abrahamsen-Brady from Freehold Soil Conservation 
District on Wednesday 06/13/12.  She had minor comments to the plan, Arcadia has 
addressed these comments with the re-submittal drawing.. 
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4. SES Work Progress  

SES reported the following work progress the week: 
 
a) SES performing procurements for surveyor  
b) Set-up fence on Spicer Ave for temporary storage area on Wednesday 06/13/12. 
 
5. Field Observations, Conflicts, Problems   
  
a) Soil Erosion Sediment Control submittal is critical to the start of field work. 
b) Surveying is critical to the start of the work. 
c) USEPA noted that an arborist will be needed to distinguish trees and shrubs prior to removal 
d) SES thickness of asphalt for driveways will be 3 inches of base and 1 inch of top. 
e) SES will contact the town on apron quantity. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Friday 05/25/12. 
d) Field Work to commence on Monday Aug 6, 2012 as per discussions with USEPA. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 T & D / Non-Hazardous Waste - USACE POAN (Transmittal #29) 
 Temporary Storage Area at Spicer Ave (Transmittal #30) 
 Project Meeting minutes #2 (Transmittal #31) 
 Letter- Joseph Abbruzzese, Fire Official (Transmittal #32) 
 Letter - William Zambrana, QC Manager (Transmittal #33) 
 Letter - Kim Lickfield, Project Manager (Transmittal #35) 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) None Noted  
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  
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Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 06/17/12 $3,076.00 

Estimated Cost to Complete $1,366,348.00 

Additional Funds Required from PCSR as of 
00/00/00 

$0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 07/07/12  
b) Date of 75% of expenditure – 09//07/12  
c) Estimated date of 100% of expenditure - 11/30/12. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification received on n/a.  
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

Fill / Topsoil  X  05/15/12 05/22/12 05/23/12 05/29/12 

Sent POAN to 
USACE on 
06/05/12 8 

Sod X  05/18/12 05/29/12 05/30/12 06/05/12 
PO written on 

06/11/12 8 

Waste 
Transportation X  05/17/12 05/23/12 05/24/12 05/31/12 

Sent POAN to 
USACE on 
06/11/12 6 

Surveyor  X 04/19/12 05/31/12 N/A 06/13/12 
Received pricing 

on 06/14/12. 8 

Soils Laboratory X  05/15/12 05/22/12 05/23/12 05/29/12 
PO written on 

06/05/12 6 
Chemical 
Laboratory X  05/15/12 05/22/12 05/23/12 05/29/12 

PO written on 
06/01/12 8 
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13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #0 = $0.00  

Total Billed to date = $0.00 
 

b) Amount paid through voucher #0 = $0.00 
Total Paid to date = $0.00 
 

14. Community Relations 

a) USEPA is working with homeowners for discussion of work and access of property. 
 
15. Other Business 

a) SES received comments back for the QAPP Plan from USACE, SES awaiting comments 
from Arcadias. 

 
16. Scheduled Meetings 

a) The next Progress Meeting will be held on Tuesday, July 11, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Tuesday, July 11, 2012 at 3:00 p.m. 

c) Pre-work meeting will be held on Wednesday July 25, 2012 at 10:00 a.m.  

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 4 
Following are minutes of the meeting held August 8, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Eugene Urbanik   USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee    USACE   (908) 769-1601 
 Richard Gajdek    USACE   (917) 790-0234 
 Michael Cahill    USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-6645 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Al Lagreca (via telephone)  SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #3 was submitted on 06/26/12 to USACE for review. Final meeting minutes 
were submitted electronically on 06/26/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
Sevenson’s SSHO reports the following:  
 

 None Noted 
 
3. Malcolm Pirnie Status 
 

 None Noted 
4. SES Work Progress  

SES reported the following work progress the week: 
 
a) Set-up fence on Spicer Ave for temporary storage area on Wednesday 06/13/12. 
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5. Field Observations, Conflicts, Problems   
  
a) SES thickness of asphalt for driveways will be 3 inches of base and 1 inch of top. 
b) SES to check Borough of South Plainfield for compliance on noise requirements for 

construction. 
c) SES issued PO to surveyor awaiting return. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Thursday 07/05/12. 
d) Field Work to commence on Monday Aug 20, 2012 as per discussions with USEPA. 
e) Move trailers and hook-up utilities. 
f) Photo and Video taping 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Spill Prevention and Control Plan Rev 1 (Transmittal #2.1) 
 Dust Control Plan Rev 1 (Transmittal #3.1) 
 PCB Protection Plan Rev 1 (Transmittal #4.1) 
 Security Plan Rev 1 (Transmittal 8.1) 
 Contactors Quality Control Plan Rev 1 (Transmittal #13.1) 
 Excavation & Material Handlin Plan Rev 1 (Transmittal #14.1) 
 Staffing Plan Rev 1 (Transmittal #15.1) 
 Quality Assurance Project Plan (QAPP) Rev 1 (Transmittal #16.1) 
 Waste Management Plan rev 1 (Transmittal #17.1) 
 Accident Prevention Plan  & SSHP Rev 1 (Transmittal #19.1) 
 Perimeter Air Monitoring Plan Rev 1 (Transmittal #20.1 
 Quality of Life Plan Rev 1 (Transmittal #21.1) 
 Weekly Cost Summary Report 06/17/12 (Transmittal #35) 
 Project Meeting minutes #3 (Transmittal #36) 
 Weekly Cost Summary Report 06/24/12 (Transmittal #37) 
 Surveying - USEPA Request for Consent (Transmittal #38) 
 Weekly Cost Summary Report 07/01/12 (Transmittal #39) 
 Project Schedule 07/02/12 (Transmittal #40) 
 Letter- Michael Zushma, Emergency Coordinator (Transmittal #41) 
 Freehold Soil Conservation Certification (Transmittal #42) 
 Weekly Cost Summary Report 07/08/12 (Transmittal #43) 
 Weekly Cost Summary Report 07/15/12 (Transmittal #44) 
 Project Cost Summary Report  07/15/12 (Transmittal #45) 
 Weekly Cost Summary Report 07/22/12 (Transmittal #46) 
 Subcontractors Purchase Order #1 (Transmittal #47) 
 Weekly Cost Summary Report 07/29/12 (Transmittal #48) 
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 Property Access Agreements (Transmittal #49) 
 Weekly Cost Summary Report 08/05/12 (Transmittal #50) 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) None Noted  
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 08/06/12 $99,788.00 

Estimated Cost to Complete $1,365,738.00 

Additional Funds Required from PCSR as of 
07/15/12 

$0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 07/07/12  
b) Date of 75% of expenditure – 10/22/12  
c) Estimated date of 100% of expenditure - 11/19/12. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
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12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

Surveyor  X 04/19/12 05/31/12 N/A 06/13/12 
PO issued on 

07/31/12 8 

Asphalt X      
Awaiting 
Quantity  

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #0 = $0.00  

Total Billed to date = $0.00 
 

b) Amount paid through voucher #0 = $0.00 
Total Paid to date = $0.00 
 

14. Community Relations 

a) None Noted. 
 
15. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 07/18/12 and will expire on 09/20//12 
 
16. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, August 22, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, August 22, 2012 at 2:30 p.m. 

 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 5 
Following are minutes of the meeting held August 22, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #4 was submitted on 08/13/12 to USACE for review. Final meeting minutes 
were submitted electronically on 08/15/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
a) Daily safety tailgate meetings held from August 8, 2012 through August 21, 2012 were  as 

follows:  
 

 Heavy Equipment Hazards 
 Working In The Public Eye 

 
b) Dust reading will be taken daily during excavation activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 08/19/12.  
 
d) Heat stress monitoring is being performed when temperature is above 70 degrees. 
 
e) All work performed under modified level-D or Level-D protection, as applicable.  
 
3. Malcolm Pirnie Status 
 

 None Noted 
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4. SES Work Progress  

SES reported the following work progress the week: 
 
a) Property ID #  302 – Photos and Videotape on Thursday 08/09/12 
b) Property ID #  316 – Photos and Videotape on Thursday 08/09/12 
c) Property ID #  129 – Photos and Videotape on Wednesday 08/15/12 
d) Property ID #  301 – Photos and Videotape on Wednesday 08/15/12 
e) Property ID # 302 – Installed silt fence, orange safety fence; removed orange and grey pavers 

and placed them in the back of property. Removed Rose of Sharon, Lilac and Biota Baker. 
Removed plastic garden edges on Monday 08/20/12. 

f) Property ID # 116- opened a section of chain link fence on Monday 08/20/12. 
g) Layout Inc surveyed existing condition at Property ID # 302 and Property ID # 116 on 

Monday 08/20/12. 
h) Property ID #  128– Photos and Videotape on Tuesday 08/21/12 
i) Layout Inc surveyed existing condition at Property ID # 128 on Tuesday 08/21/12 
j) Mowed lawn at SES yard at Spicer Ave on Tuesday 08/21/12 
k) Property ID # 302 – Completed removal of brick pavers and decorative planting stones on 

Tuesday 08/21/12. 
 
5. Field Observations, Conflicts, Problems   
  
a) SES requested clarification on the designation of (BGS) indicated on the excavation 

drawings. Does BGS mean Below Ground Surface (es. From underside of brick pavers)  
b) SES notified John Pabst, Borough of South Plainfield that the noise caused by construction 

equipment will exceed the Borough’s noise ordinance requirements. SES sent a property list 
to John Pabst 

c) SES sent Leonard Miller, T & M associates an E-mail on 08/20/12 requesting the Borough’s 
requirements for replacement of sidewalks, aprons and curbs. T & M Associates is the 
Borough’s Engineer. A follow-up e-mail was sent on 08/22/12..  

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Thursday 08/16/12. 
d) Photo and video taping of Property ID #  108 
e) Excavation at Property ID #  116 and #302 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Temp Site Facilities Layout Plan Rev 1 (Transmittal #12.1) 
 Accident Prevention Plan  & SSHP Rev 2 (Transmittal #19.2) 
 Weekly Cost Summary Report 08/05/12 (Transmittal #50) 
 Waste Determination - 140 Harvard St Non-Hazard (Transmittal 51) 
 Common Fill -Topsoil Analytical Test-EME (Transmittal #52) 
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 Weekly Cost Summary Report 08/12/12 (Transmittal #53) 
 Project Meeting minutes #4 (Transmittal #54) 
 Waste Determination - 140 Harvard St (TSCA ) (Transmittal #55) 
 Project Cost Summary Report  08/12/12 (Transmittal #56) 
 Waste Disposal Facility Signed Certificate (Transmittal #57) 
 Project Schedule 08/16/12 (Transmittal #58) 
 Subcontractors Purchase Order #2 (Transmittal #59) 
 Security Plan for Hazardous Mat Shipment (Transmittal #60) 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 USEPA will determine if there are any comments to the QAPP rev 1 
 
8. Quality Control  
 
a) QC Reports are up to date as of 08/19/12.  
 
b) A Preparatory and Initial meeting was held on Wednesday 08/15/12 for: 
 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Sampling 

 
c) A Preparatory and Initial meeting was held on Monday 08/20/12 for: 
 

 Surveying 
 
d) A Preparatory and Initial meeting was held on Wednesday 08/22/12 for: 
 

 Transportation of Contaminated Material 
 Contaminated Excavation 
 Traffic Control 

 
e) Follow-up Inspections were conducted in the last week for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
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 Surveying 
 Sampling 
 Transportation of Contaminated Material 
 Contaminated Excavation 
 Traffic Control 

 
f) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
g) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 08/20/12 $169,188.00 

Estimated Cost to Complete $1,355,498.00 

Additional Funds Required from PCSR as of 
08/12/12 

$0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 07/07/12  
b) Date of 75% of expenditure – 10/22/12  
c) Estimated date of 100% of expenditure - 11/19/12. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12 
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12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

Asphalt X  08/13/12 08/15/12 08/16/12 08/22/12  6 

Plantings X  08/15/12 08/21/12 08/22/12 08/30/12  6 

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #0 = $0.00  

Total Billed to date = $0.00 
 

b) Amount paid through voucher #0 = $0.00 
Total Paid to date = $0.00 
 

14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

459 gallon 100% 

 
16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 07/18/12 and will expire on 09/20//12 

c) Kim Lickfield will be on vacation from 08/24/12 until 09/09/12. William Zambrana will be 
point of contact in his absence. 
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17. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, September 5, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, September 5, 2012 at 2:30 p.m. 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 6 
Following are minutes of the meeting held September 5, 2012 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Raymond Lo    USACE   (908) 444-1364 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-0900 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #5 was submitted on 08/28/12 to USACE for review. Final meeting minutes 
were submitted electronically on 08/28/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
a) Daily safety tailgate meetings held from August 22, 2012 through September 4, 2012 were  

as follows:  
 

 Caught or Crushed Injuries 
 Good Hygiene On The Job 
 Accidental Factors 
 US Department of Labor Report: Construction Deaths 
 Check Your Clearance 
 Traffic Control 

 
b) Dust reading will be taken daily during excavation activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 09/02/12.  
 
d) Heat stress monitoring is being performed when temperature is above 70 degrees. 
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e) All work performed under modified level-D or Level-D protection, as applicable.  
 
f) Safety man-hours: 

 For the week ending 08/26/12– 545 hrs 
 For the week ending 09/02/12– 444 hrs 
 Total Man-hours to date – 989 hrs 

 
3. Malcolm Pirnie Status 
 

 None Noted 
 
4. SES Work Progress  

SES reported the following work progress the week: 
 
a) Layout Inc surveyed existing condition at Property ID #128, Property ID #301, and Property 

ID #302 on Wednesday 08/09/12. 
b) Property ID #302- Commenced excavations, found black ash material below the limits of 

excavation. USEPA directed Luis Berger to take sample for analysis on Wednesday 08/22/12 
c) Layout Inc surveyed existing condition at Property ID #129, Property ID #301, and Property 

ID #108 on Thursday 08/23/12. 
d) Property ID #302- Continued excavations. USEPA directed us to remove the entire concrete 

path (3 sections) and 6" of soil under the concrete on Thursday 08/23/12. 
e) Property ID #302- Continued excavations on Monday 08/27/12. 
f) Layout Inc surveyed existing condition at Property ID #129, Property ID #301, and Property 

ID #108 on Tuesday 08/28/12. 
g) Property ID #302- Continued excavations on Tuesday 08/28/12. 
h) Layout Inc surveyed existing condition at Property ID #128, Property ID #301, Property ID 

#302, and Property ID #116. Property ID #108. on Wednesday 08/29/12. 
i) Property ID #108- Photos and Videotape. PSE&G sub onsite to trim down three oak trees, 

SES removed branches and limbs on Wednesday 08/29/12. 
j) Property ID #302- Continued excavations on Wednesday 08/29/12. 
k) Property ID #108- completed removing debris from 3 oak trees on Thursday 08/30/12. 
l) Property ID #302- Continued excavations on Thursday 08/30/12. 
m) 2 roll-offs were loaded and manifested for shipping on Thursday 08/30/12. Transportation 

and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons 
disposed of to date – 26.55 Tons.  Waste Classification – Non-Hazard. 

 
5. Field Observations, Conflicts, Problems   
  
a) SES sent Leonard Miller, T & M associates an E-mail on 08/20/12 requesting the Borough’s 

requirements for replacement of sidewalks, aprons and curbs. T & M Associates is the 
Borough’s Engineer. Leonard miller sent South Plainfield Specification Detail List   

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 
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2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Thursday 08/16/12. 
d) Excavation at Property ID #  116 and #302 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Waste Determination - Property ID #303 & #116 Non-Haz (Transmittal #62) 
 Waste Determination - Property ID #108 (Transmittal #63) 
 South Plainfield Specification Detail List (Transmittal #64) 
 DGA Analytical Test - Maddox (Transmittal 65) 
 Project Meeting minutes #5 (Transmittal #66) 
 Certified Payrolls Weekending 08/20/12 (Transmittal 67) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 09/02/12.  
 
b) A Preparatory and Initial meeting was held on Wednesday 08/22/12 for: 
 

 Transportation of Contaminated Material 
 Contaminated Excavation 
 Traffic Control 

 
c) Follow-up Inspections were conducted in the last two weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Sampling 
 Transportation of Contaminated Material 
 Contaminated Excavation 
 Traffic Control 

 
d) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
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e) Safety Deficiency Tracking System 
 No deficiencies were noted. 

 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 08/30/12 $255,196.00 

Estimated Cost to Complete $1,355,498.00 

Additional Funds Required from PCSR as of 
08/12/12 

$0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 07/07/12  
b) Date of 75% of expenditure – 10/22/12  
c) Estimated date of 100% of expenditure - 11/30/12. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 
Asphalt – H.W. 
Alward Inc. X  08/13/12 08/15/12 08/16/12 08/22/12 

Waiting for 
information   6 

Plantings X  08/15/12 08/21/12 08/22/12 08/30/12 
2 bids only – will 

re-bid 6 
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13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #1 = $80,147.83  

Total Billed to date = $80,147.83 
 

b) Amount paid through voucher #0 = $0.00 
Total Paid to date = $0.00 
 
Sent to USEPA for payment on 09/05/12 
 

14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

459 gallon 100% 

 
16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 07/18/12 and will expire on 09/20//12 

c) Kim Lickfield will be on vacation from 08/24/12 until 09/09/12. William Zambrana will be 
point of contact in his absence. 

 
17. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, September 19, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, September 19, 2012 at 2:30 p.m. 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 7 
Following are minutes of the meeting held September 19, 2012 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Eugene Urbanik   USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Brian Parkolinski   USACE   (732) 846-5830 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-0900 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #6 was submitted on 09/10/12 to USACE for review. Final meeting minutes 
were submitted electronically on 09/10/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
a) Daily safety tailgate meetings held from September 6, 2012 through September 18, 2012 

were  as follows:  
 

 What Can You Do To Prevent Accidents 
 Contractor Safety: Hazard Awareness 
 Hand Tool Safety 
 Dust Control 
 Safety Product Alert: Faulty Safety Harness 
 Safety Issues In Construction 
 Wet Weather Hazards 

 
b) Dust reading will be taken daily during excavation activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 09/16/12.  
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d) Heat stress monitoring is being performed when temperature is above 70 degrees. 
 
e) All work performed under modified level-D or Level-D protection, as applicable.  
 
f) Safety man-hours: 

 For the week ending 09/09/12– 380 hrs 
 For the week ending 09/16/12– 710 hrs 
 Total Man-hours to date – 2079 hrs 

 
3. Malcolm Pirnie Status 
 

 MPI to provide survey response. 
 MPI to address the design/fix for the stairs at property ID # 128. USEPA will talk to the 

Homeowner. 
 
4. SES Work Progress  

SES reported the following work progress this past two weeks: 
 
a) Property ID #302 - Continued  excavation on Wednesday 9/05/12 
b) Property ID #302 - Completed excavation, commenced backfill on Thursday 09/06/12. 
c) Nova performed soil density testing above 90% compaction at Property ID #302 on Monday 

09/10/12. 
d) Property ID #302 - Continued backfill Placement of topsoil, Layout concrete pad at the back 

of house on Monday 09/10/12. 
e) Property ID #302 - Continued backfill. Layout concrete pad at the back of house on Tuesday 

09/11/12. 
f) Property ID #116 - Commenced excavation, discovered a concrete septic tank and an ash line 

in the east wall on Tuesday 09/11/12. 
g) Property ID #302 - Nova was onsite testing for 5 CY at 4000 psi concrete - Collected 4 

cylinders for 28 day break test on Wednesday 09/12/12. 
h) Property ID #302 - Poured a 30' x 10' concrete pad in the back of property on Wednesday 

09/12/12. 
i) Property ID #116 - Poured a yard of concrete in the area by the garage that was undermined 

by the septic tank that was removed on Wednesday 09/12/12. 
j) Property ID #116  - Nova performed soil density testing above 90% compaction on Thursday 

09/13/12. 
k) Property ID #302 - Removed forms concrete, cut out expansion joint material and caulked. 

Replaced the vinyl edging along back of house and placed decorative white stone. Raked top 
soil to finish grade. Set fence post on Thursday 09/13/12. 

l) Property ID #116 - Backfilled and compacted. Removed cinder block curb and replaced it 
with 6"x6" treated timbers on Thursday 09/13/12. 

m) Property ID #116 – completed removing cinder block curb and replaced it with 6"x6" treated 
timbers, places I5 asphalt in gap between the wood curb and asphalt curb on Monday 
09/17/12. 



 
 

Page 3 of 6 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

n) Property ID #128 – Set-up exclusion zone with silt fence, orange fence and signs on Monday 
09/17/12. 

o) 1 roll-offs was loaded and manifested for shipping on Monday 09/10/12. 2 roll-offs was 
loaded and manifested for shipping on Monday 09/17/12. Transportation and Disposal of Soil 
debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date – 79.39 
Tons.  Waste Classification – Non-Hazard. 

p) EME delivered 4 trucks load of common fill on Thursday 09/06/12 Total to date 109.34 tons 
q) EME delivered 2 trucks load of topsoil on Thursday 09/06/12. Total to date  50.49 tons 
r) Maddox delivered 2 trucks load of 3/4 clean stone on Monday 09/10/12. Total to date  51.82 

Tons 
s) Phillip Brothers delivered 4000 psi concrete on Wednesday 09/12/12. Total to date  5 CY 
t) Stavola asphalt delivered I-5 asphalt on Monday 09/17/12. Total to date  1.01 Tons 
 
5. Field Observations, Conflicts, Problems   
  
a) None Noted 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Tuesday 09/18/12. 
d) Excavation at Property ID #  304 and #128 
e) T & D non-haz material @ Gloucester Landfill 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Quality Assurance Project Plan (QAPP) Rev 2 (Transmittal #16.2) 
 Project Meeting minutes #6 (Transmittal #68) 
 Workers Construction Rates (Transmittal #69) 
 SES Equipment Rates (Transmittal 70) 
 Pre-Cons Photo & Video- Property ID #129 (Transmittal #71) 
 Pre-Cons Photo & Video- Property ID #301 (Transmittal #72) 
 Pre-Cons Photo & Video- Property ID #302 (Transmittal 73) 
 Manifest #1 - Disposal Debris Non-Haz (Transmittal 74) 
 Project Cost Summary Report  09/09/12 (Transmittal 75) 
 Work Variance Notification #1 (Transmittal 78) 
 Project Schedule 09/18/12 (Transmittal 79) 
 Certified Payrolls Weekending 08/26/12 (Transmittal 76) 
 Certified Payrolls Weekending 09/02/12 (Transmittal 77) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
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8. Quality Control  
 
a) QC Reports are up to date as of 09/16/12.  
 
b) A Preparatory and Initial meeting was held on Wednesday 09/06/12 for: 
 

 Backfill 
 
c) A Preparatory and Initial meeting was held on Tuesday 09/11/12 for: 
 

 Concrete 
 
d) Follow-up Inspections were conducted in the last two weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Sampling 
 Transportation of Non-haz Material 
 Contaminated Excavation 
 Traffic Control 
 Backfill 
 Concrete 

 
e) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
f) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  
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10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 09/17/12 $373,228.00 

Estimated Cost to Complete $1,509,844.00 

Additional Funds Required from PCSR as of 
09/09/12 

$143,496.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 09/29/12  
b) Date of 75% of expenditure – 11/29/12  
c) Estimated date of 100% of expenditure - 01/15/13. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 
Asphalt – H.W. 
Alward Inc. X  08/13/12 08/15/12 08/16/12 08/22/12 Compiling POAN 3 

Plantings X  9/11/12 09/13/12 09/13/12 09/17/12 re-bid 6 

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #1 = $80,147.83  

Total Billed to date = $80,147.83 
 

b) Amount paid through voucher #1 = $80,147.83 
Total Paid to date = $80,147.83 
 
Voucher #1 was paid on USEPA on 09/17/12 
Voucher #2 being compiled by SES 
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14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

459 gallon 100% 

 
16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 09/18/12 and will expire on 11/26//12 
 
17. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, October 5, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, October 5, 2012 at 2:30 p.m. 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 8 
Following are minutes of the meeting held October 3, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Brian Parkolinski   USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #7 was submitted on 09/25/12 to USACE for review. Final meeting minutes 
were submitted electronically on 09/25/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from September 19, 2012 through October 2, 2012 were  

as follows:  
 

 Trenches and Excavation 
 Traffic Control 
 Top 10 OSHA Violations 
 Workers Compensation Claims 
 Predicting Fatality Odds 
 Safe Plan of Action: Tree Removal 

 
b) Dust reading will be taken daily during excavation activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 09/30/12.  
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d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 09/23/12– 576 hrs 
 For the week ending 09/30/12– 588 hrs 
 Total Man-hours to date – 3243 hrs 

 
3. Malcolm Pirnie Status 
 

 MPI to provide survey response. 
 MPI to address the design/fix for the stairs at property ID # 128. USEPA will talk to the 

Homeowner. SES to install 8” thick slab for entrance. 
 
4. SES Work Progress  

SES reported the following work progress this past two weeks: 
 
a) Property ID #304 - Commenced excavation on Wednesday 9/19/12. 
b) Property ID #304 - Continued excavation. Removed planting bed so that Louis Berger could 

take samples on Thursday 09/20/12. 
c) Property ID #116 & #302 - Central Jersey Nursery delivered and placed 1200 sq ft of Sod on 

Thursday 09/20/12. 
d) Property ID #304 - Continued excavation on Monday 09/24/12. 
e) Property ID #304 - Nova performed soil density testing above 85% compaction on Tuesday 

09/25/12. 
f) Property ID #304 - Layout Inc. surveyed excavated area on Tuesday 09/25/12. 
g) Property ID #304 - Continued excavation. Commenced backfill on Tuesday 09/25/12. 
h) Property ID #128 - Removed Belgian Block Curb.. Cut down maple tree on Tuesday 

09/25/12. 
i) Property ID #304 - Nova performed soil density testing above 85% compaction on 

Wednesday 09/26/12. 
j) Property ID #128 - McCabe Tree Service removed trees on Wednesday 09/26/12. 
k) Property ID #128 - Set-up orange and silt fence. Cut down small trees and bushes in the front 

yard on Wednesday 09/26/12. 
l) Property ID #128, #108, #129 - McCabe Tree Service removed trees on Thursday 09/27/12. 
m) Property ID #128 - Continued excavation on Thursday 09/27/12. 
n) Property ID #108 – Removed fence. Moved the shed on Thursday 09/27/12. 
o) Property ID #129 – Removed fence on Thursday 09/27/12. 
p) Property ID #128 – Removed fence on Monday 10/01/12. 
q) 4 roll-offs and 6 tri-axles was loaded and manifested for shipping on Thursday 09/20/12.       

4 roll-offs and 6 tri-axles was loaded and manifested for shipping on Monday 09/24/12. 2 
roll-offs was loaded and manifested for shipping on Tuesday 09/25/12. 4 roll-offs was loaded 
and manifested for shipping. 4 roll-offs was loaded and manifested for shipping on Monday 
10/01/12. 4 roll-offs and 4 tri-axles was loaded and manifested for shipping on Tuesday 
10/02/12. Transportation and Disposal of Soil debris disposed at Gloucester Landfill, New 
Jersey.  Total Tons disposed of to date – 975.90 Tons.  Waste Classification – Non-Hazard. 

r) EME delivered trucks load of common fill. Total to date 617.37 tons 
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s) Central Jersey Nursery delivered Sod. Total to date 1200 sq ft.  
t) EME delivered loads of topsoil. Total to date  50.49 tons 
u) Maddox delivered loads of 3/4 clean stone. Total to date  51.82 Tons 
v) Phillip Brothers delivered 4000 psi concrete. Total to date  5 CY 
w) Stavola asphalt delivered I-5 asphalt. Total to date  1.01 Tons 
 
5. Field Observations, Conflicts, Problems   
  
a) USACE phone lines do not work properly after a rain. Verizon was called on Wednesday 

10/03/12 to repair it. 
b)  SES to replace Belgian block curb on both sides of the driveway at property ID #128. 

Planting beds will require Belgian block curb as well. 
c) Excavation at Property ID #128 and #305 were modified per USACE/USEPA direction to 

save existing trees, shrubs and fence. 
d) SES to try to reuse existing concrete slabs at the rear of the house of property ID #128. 
e) SES to grade property ID# 128 so that grade does not slope to house a swale at the rear and 

east side of the house will be installed. 
f) USEPA directed to remove the asphalt apron of property ID #305. 
g) Property ID #128 driveway will be removed and repaved. 
h) SES to have property ID #128 AC unit serviced once backfill is complete. 
i) USEPS directed to seed the lot of property #304.. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Tuesday 09/18/12. 
d) Excavation at Property ID #128 
e) T & D non-haz material @ Gloucester Landfill 
f) T & D TSCA material @ Heritage Landfill. 
g) Backfill at property ID #128. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 H.W. Alward -Asphalt Paving - USACE POAN (Transmittal #80) 
 Pre-Cons Photo - 1000 Garibaldi Ave (Transmittal #81) 
 Pre-Cons Photo & Video- 140 Harvard Ave (Transmittal #82) 
 Pre-Cons Photo & Video- 220 Delmore Ave (Transmittal 83) 
 Pre-Cons Photo & Video- 601/605 Hamilton (Transmittal #84) 
 Project Meeting minutes #7 (Transmittal #85) 
 Progress Photo - August 2012 (Transmittal 86) 
 Workers Per Diem Rates (Transmittal 87) 
 Manifest #2 - Soil & Debris Non-Haz (Transmittal 88) 
 Manifest #3 - Soil & Debris Non-Haz (Transmittal 89) 
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 60 day notice letter - 75% Expenditure (Transmittal 90) 
 Layout Inc. - Existing Site Topography (Transmittal 93) 
 Certified Payrolls Weekending 09/09/12 (Transmittal 91) 
 Certified Payrolls Weekending 09/16/12 (Transmittal 92) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 09/30/12.  
 
b) A Preparatory and Initial meeting was held on Thursday 09/20/12 for: 
 

 Sodding 
 
c) Follow-up Inspections were conducted in the last two weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Sampling 
 Transportation of Non-haz Material 
 Contaminated Excavation 
 Traffic Control 
 Backfill 
 Sodding 

 
d) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
e) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  
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10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 10/01/12 $520,832.00 

Estimated Cost to Complete $1,509,844.00 

Additional Funds Required from PCSR as of 
09/09/12 

$143,496.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 10/01/12  
b) Date of 75% of expenditure – 11/29/12  
c) Estimated date of 100% of expenditure - 01/15/13. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 
Asphalt – H.W. 
Alward Inc. X  08/13/12 08/15/12 08/16/12 08/22/12 POAN to KC 3 
New Image 
Landscaping for 
planting X  9/11/12 09/13/12 09/13/12 09/17/12 

PO issued to 
vendor 6 

 
 
 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #2 = $228,619.35  

Total Billed to date = $228,619.35 
 

b) Amount paid through voucher #1 = $80,147.83 
Total Paid to date = $80,147.83 
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Voucher #1 was paid on USEPA on 09/17/12 
Voucher #2 sent to USEPA for payment on 09/26/12 
 

14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

741.7 gallon 100% 

 
16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 09/18/12 and will expire on 11/26//12 
 
17. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, October 17, 2012 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, October 17, 2012 at 2:30 p.m. 
 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 9 
Following are minutes of the meeting held October 17, 2012 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia       USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Brian Parkolinski   USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #8 was submitted on 10/09/12 to USACE for review. Final meeting minutes 
were submitted electronically on 10/09/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from October 3, 2012 through October 16, 2012 were  as 

follows:  
 

 Slips, Trips and Falls 
 Seatbelts Save Lives 
 Close Calls 
 Ladder Inspection 
 Contaminations Control 
 Hearing Protection 
 Work place fatality 
 Hazard Awareness 

 
b) Dust reading will be taken daily during excavation activities.  
 



 
 

Page 2 of 7 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

c) There are no “Lost Time” accidents or incidents noted for the week ending 10/14/12.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) On October 9, 2012, SES performed the monthly air sampling event, which consisted of one 

8 hour occupational air sample with turn-around time of 5 days and one 24 hour 
Environmental air sample with turn around time of 12 days. Samples were sent to Galson 
Laboratories of East Syracuse, NY for total PCB’s analysis.  

 
f) Safety man-hours: 

 For the week ending 10/07/12– 550 hrs 
 For the week ending 10/14/12– 456 hrs 
 Total Man-hours to date – 4,249 hrs 

 
3. Malcolm Pirnie Status 
 

 MPI to provide survey response. USEPA WILL CALL Kansas City for update on the 
survey 

 
4. SES Work Progress  

SES reported the following work progress this past two weeks: 
 
a) Layout Inc. surveyed excavated area at Property ID #128,. Surveyed as-builts at Property ID 

302, #116, Property ID  #303 on Wednesday 10/03/12. 
b) Property ID #128 - Continued excavation. Removed Belgian Block Curb. Commenced 

backfill. Cut down maple tree on Wednesday 10/03/12. 
c) Property ID #305 - sampled for PCB's analysis 1’ below slab within the right away in front of 

house as per USACE/USEPA direction on Wednesday 10/03/12. 
d) Property ID #128 - sampled in the back yard, PCB's analysis as per USACE/USEPA 

direction on Wednesday 10/03/12. 
e) Property ID #128 - Continued excavation. Continued backfill on Thursday 10/04/12. 
f) Nova performed soil density testing above 85% compaction at Property ID #304 on Monday 

10/08/12. 
g) Property ID #128 - Continued backfilling. Installed concrete patio slab behind the house on 

Monday 10/08/12. 
h) Property ID #128 - Collected two samples from the side of house for PCB and waste 

characterization analysis as per USACE/USEPA direction on Tuesday 10/09/12. 
i)  Property ID #305 - collected two samples from the front yard for PCB's analysis as per 

USACE/USEPA direction on Tuesday 10/09/12. 
j) Layout Inc. surveyed excavated area and finished grades at Property ID #128 on Wednesday 

10/10/12. 
k) Property ID #128 - Continued excavation, backfilling. Placed stone for temporary walkway 

on Wednesday 10/10/12. 
l) Property ID #128 - Continued excavation, backfilling. Removed asphalt and soil to grade, 

backfilled with 4" DGA. Set-up barricades on Thursday 10/11/12. 
m) Property ID #305 - Set-up barricades on Thursday 10/11/12. 
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n) 109 Arlington - Collected PCB samples as per USACE/USEPA direction at back of property 
which lines up with excavation at the back of property #129 & #301 on Thursday 10/11/12. 

o) Property ID #301 – Commenced excavation. Set-up temporary fence. Removed bushes along 
driveway on Monday 10/15/12. 

p) Property ID #128 – Continued backfilling on Monday 10/15/12. 
q) 4 roll-offs were loaded and manifested for shipping on Wednesday 10/03/12. 4 roll-offs and 6 

Tri-axle were loaded and manifested for shipping on Thursday 10/04/12. 4 roll-offs at was 
loaded and manifested for shipping on Wednesday 10/10/12. 5 roll-offs were loaded and 
manifested for shipping on Thursday 10/11/12. 2 roll-offs were loaded and manifested for 
shipping on Monday 10/15/12.Transportation and Disposal of Soil debris disposed at 
Gloucester Landfill, New Jersey.  Total Tons disposed of to date – 1537.70 Tons.  Waste 
Classification – Non-Hazard. 

r) 3 roll-offs were loaded and manifested for shipping on Tuesday 10/09/12. Transportation and 
Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  Total Tons disposed of 
to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

s) EME common fill - delivered 475.28 tons on Monday 10/08/12. delivered 236.82 tons on 
Wednesday 10/10/12. Total to date 1329.47 Tons 

t) Maddox DGA - delivered 54.08 tons on Thursday 10/11/12. Total to date  54.08 Tons 
u) EME topsoil – delivered 81.96 tons on Tuesday 10/16/12. Total to date  132.45 tons  
v) Central Jersey Nursery Sod. Total to date 1200 sq ft.  
w) Maddox 3/4 clean stone. Total to date  51.82 Tons 
x) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
y) Stavola I-5 asphalt. Total to date  1.01 Tons 
 
5. Field Observations, Conflicts, Problems   
  
a) USACE/USEPA directed the removal of the asphalt apron of property ID #305. 
b) Property ID #128 driveway will be removed and repaved. 
c) SES to have property ID #128 AC unit serviced once backfill is complete. 
d) USACE/USEPA directed to seed the lot of property #304 in lieu of sod. Homeowner 

signed off on the change. 
e) All property owners will sign off on the completion of the construction work. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 30, 2012. 
c) Last Project Schedule update was submitted on Tuesday 09/18/12. 
d) Excavation at Property ID #129, 301 
e) T & D non-haz material @ Gloucester Landfill 
f) Topsoil at property ID #128, 304. 
g) Install Sod at Property ID #128, Seed at property ID #304. 
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7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #2 (Transmittal #94) 
 Work Variance Notification #3 (Transmittal #95) 
 Work Variance Notification #4 (Transmittal #96) 
 Project Meeting minutes #8 (Transmittal 97) 
 SES Equipment Rates #2 (Transmittal #98) 
 SES Equipment Rates #3 (Transmittal #99) 
 Work Variance Notification #5 (Transmittal 100) 
 Work Variance Notification #6 (Transmittal 101) 
 Work Variance Notification #8 (Transmittal 103) 
 Certified Payrolls Weekending 09/09/12 (Transmittal 104) 
 Certified Payrolls Weekending 09/16/12 (Transmittal 105) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 10/14/12.  
 
b) Follow-up Inspections were conducted in the last two weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Sampling 
 Transportation of Hazardous & Non-haz Material 
 Contaminated Excavation 
 Traffic Control 
 Backfill 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
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9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 10/15/12 $687,342.00 

Estimated Cost to Complete $1,509,844.00 

Additional Funds Required from PCSR as of 
09/09/12 

$143,496.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 10/01/12  
b) Date of 75% of expenditure – 11/22/12  
c) Estimated date of 100% of expenditure - 01/04/13. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 
New Image 
Landscaping for 
planting X  9/11/12 09/13/12 09/13/12 09/17/12 

PO issued to 
vendor 6 
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13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #2 = $228,619.35  

Total Billed to date = $228,619.35 
 

b) Amount paid through voucher #2 = $228,619.35 
Total Paid to date = $228,619.35 
 
Voucher #2 was paid on USEPA on 10/05/12 
Voucher #3 being compiled by SES 
 

14. Community Relations 

a) USEPA spoke with the South Plainfield Environmental Commission on the residential 
property. 

 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

741.7 gallon 100% 

 
16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 09/18/12 and will expire on 11/26/12 

c) SES will tentatively shut down on November 22 and 23 for Thanksgiving Holiday. 

d) SES will tentatively shut down on December 24th 2012 through January 6th 2013 for 
Christmas and New Year Holiday. 

 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) USACE - Box Shipment. Storage unit will be taken off rent once boxes or shipped. 

c) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 

d) WVN negotiation is tentatively schedule for 10/24/12. 
 
18. Scheduled Meetings 

e) The next Progress Meeting will be held on Wednesday, October 31, 2012 at 1:30 p.m.  

f) Cost tracking meeting will be held on Wednesday, October 31, 2012 at 2:30 p.m. 
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The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 10 
Following are minutes of the meeting held November 7, 2012 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia(via telephone)    USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #9 was submitted on 10/23/12 to USACE for review. Final meeting minutes 
were submitted electronically on 10/23/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from October 17, 2012 through November 6, 2012 were  

as follows:  
 

 Be Alert To Moving Equipment 
 Back Care: You Can Make A Difference 
 Safe Plan of Action (SPA): Excavation 
 Safety Is Common Sense 
 Working In The Public Eye 
 Potentially Severe Weather 

 
b) Real-time respirable particulate and Mult gas monitoring during excavation activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 11/04/12.  
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d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 10/21/12– 536 hrs 
 For the week ending 10/28/12– 468 hrs 
 For the week ending 11/04/12– 51 hrs 
 Total Man-hours to date – 5,304 hrs 

 
3. Malcolm Pirnie Status 
 

 MPI to provide survey response. USEPA Will call Kansas City for update on the survey 
 
4. SES Work Progress  

SES reported the following work progress this past three weeks: 
 
a) Property ID #301 - Continue excavation on Wednesday 10/17/12..  
b) Property ID #129 - Moved items from shed to garage. Commenced excavation on 

Wednesday 10/17/12. 
c) Property ID #128 - Continue excavation on Wednesday 10/17/12. 
d) Property ID #304 - Place topsoil, seed, hay and water. Removed silt and orange safety fence. 
e) Collected one PCB soil sample at Property ID #301, one PCB sample at Property ID #129 

and 3 PCB samples at Property ID #128 on Wednesday 10/17/12. 
f) Nova performed soil density testing above 85% compaction at Property ID #301 on Thursday 

10/18/12. 
g) Layout Inc. surveyed excavated area at Property ID #301, 129, 128 and 108 on Thursday 

10/18/12. 
h) Property ID #301 - Continue backfilling on Thursday 10/18/12. 
i) Property ID #128 – Excavation on Monday 10/22/12. 
j) Property ID #129 - Remove shed, fence. Set-up safety fence on Monday 10/22/12. 
k) Property ID #3 - Cut Down bushes on Monday 10/22/12. 
l) Property ID #128 - Excavation. Re-sampled for PCB only at South Wall on Tuesday 

10/23/12. 
m) Property ID #129 - Excavation. Removed wooden fence on Tuesday 10/23/12. 
n) Property ID #3 - Excavation on Tuesday 10/23/12. 
o) Property ID #108 - removed debris, bushes and fence on Tuesday 10/23/12. 
p) Property ID #305 - Sampled front yard left of the walkway to the front door. Also sampled in 

3 directions from the failed sample that was located from the left side front yard on Tuesday 
10/23/12. 

q) Nova performed soil density testing above 85% compaction at Property ID #128 on 
Wednesday 10/24/12. 

r) Property ID #128 - Excavation of pit area, east side of house. Continue backfilling on 
Wednesday 10/24/12. 

s) Property ID #128 - Continue excavation, Continue backfilling. Collected 3 samples for PCB's 
at South wall extension. One at surface, one at 2' and one at 4'. 
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t) Hurricane Sandy caused delays in Contractor and subcontractor services to perform work. 
Major electrical black-out of the area due to the high winds of the hurricane. SES talked to 
homeowners and made sure site was secured on Monday 10/29/12. 

u) SES assessed damage of site. Window on guard trailer was broken and door was blown in. 
Portable Toilets were turned over. No damage to equipment or excavation areas on Tuesday 
10/30/12. 

v) SES repaired window and door of guard trailer. Cleaned-up garbage that had blown around 
site. Set-up generators for USEPA/ USACE trailer and SES trailer on Wednesday 10/31/12. 

w) SES connected generators to trailers on Thursday 11/01/12. 
x) SES disconnected generators to trailers due to power being restored on Friday 11/02/12. 
y) Property ID #128 – re-excavated pit area on Monday 11/05/12. 
z) Property ID #129 – Excavated area on Tuesday 11/06/12. 
aa) 4 roll-offs were loaded and manifested for shipping on Thursday 10/18/12. 4 roll-offs were 

loaded and manifested for shipping on Wednesday 10/24/12. 4 roll-offs at was loaded and 
manifested for shipping on Thursday 10/25/12. 5 roll-offs were loaded and manifested for 
shipping on Monday 11/05/12. 2 roll-offs were loaded and manifested for shipping on 
Tuesday 11/06/12.Transportation and Disposal of Soil debris disposed at Gloucester Landfill, 
New Jersey.  Total Tons disposed of to date – 1916.05 Tons.  Waste Classification – Non-
Hazard. 

bb) 3 roll-offs were loaded and manifested for shipping on Tuesday 10/09/12. Transportation and 
Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  Total Tons disposed of 
to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

cc) EME common fill - delivered 475.28 tons on Monday 10/08/12. delivered 236.82 tons on 
Wednesday 10/10/12. Total to date 1329.47 Tons 

dd) EME topsoil – delivered 160.57 tons on Wednesday 10/17/12. 349.53 tons on Monday 
11/05/12. Total to date  642.55 tons  

ee) Maddox DGA - delivered 54.08 tons on Thursday 10/11/12. Total to date  54.08 Tons 
ff) Central Jersey Nursery Sod. Total to date 1200 sq ft.  
gg) Maddox 3/4 clean stone. Total to date  51.82 Tons 
hh) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
ii) Stavola I-5 asphalt. Total to date  1.01 Tons 
 
5. Field Observations, Conflicts, Problems   
  
a) USACE/USEPA directed the removal of the asphalt apron of property ID #305. 
b) Property ID #128 driveway will be removed and repaved along with the replacement 

of the Belgian block curb. 
c) SES to have property ID #128 AC unit serviced once backfill is complete. 
d) All property owners will sign off on the completion of the construction work. 
e) SES to remove and replace the driveway at property ID #108 as directed by 

USEPA/USACE. 
f) SES has been performing additional sampling at property ID #3 and #128 as directed 

by USEPA/USACE. 
g) SES to remove only 6” of material inside the fence at the swimming pool on property 

ID #108 as per design drawing. 
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h) Hurricane Sandy caused the project to be shut down for the week due to power loss. 
Only minor damage occurred at the site. 

i) Property ID #128 – Failing samples continue to occur on the East side of the property 
USEPA/USACE has directed SES to excavate this additional material. 

j) Property ID #305 – SES sampled the East yard of the property as directed by 
USEPA/USACE. This area will require excavation. 

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – December 24, 2012. 
c) Last Project Schedule update was submitted on 10/22/12. 
d) Excavation at Property ID #129, 301 
e) T & D non-haz material @ Gloucester Landfill 
f) Topsoil at property ID #128. 
g) Install Sod at Property ID #128. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 QAPP Rev 2 with Addendum Rev 1 (Rev 3) (Transmittal #16.3) 
 Construction Release - Property ID #116 (Transmittal #105) 
 Manifest #4 - Soil & Debris Non-Haz (Transmittal #106) 
 Project Cost Summary Report  10/14/12 (Transmittal #108) 
 Manifest #6 - Soil & Debris Non-Haz (Transmittal #109) 
 Project Meeting minutes #9 (Transmittal #110) 
 Project Schedule 10/22/12 (Transmittal 111) 
 Manifest #7 - Soil & Debris Non-Haz (Transmittal 112) 
 Manifest #8 - Soil & Debris Non-Haz (Transmittal 113) 
 Manifest #9 - Soil & Debris Non-Haz (Transmittal 114) 
 Manifest #10 - Soil & Debris Non-Haz (Transmittal 115) 
 Workers Construction Rates #1 (Transmittal 116) 
 Info Sample #021 - Property ID #305 (Transmittal 117) 
 Final Sample #022 - Property ID #128 (Transmittal 118) 
 Certified Payrolls Weekending 10/07/12 (Transmittal 119) 
 Certified Payrolls Weekending 10/14/12 (Transmittal 120) 
 Certified Payrolls Weekending 10/21/12 (Transmittal 121) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 11/04/12.  
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b) Follow-up Inspections were conducted in the last three weeks for 
 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Sampling 
 Transportation of Non-haz Material 
 Excavation 
 Traffic Control 
 Backfill 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 001 Total 

Current Budget (ATP 001)  $1,366,348.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 11/05/12 $828,173.00 

Estimated Cost to Complete $1,448,384.00 

Additional Funds Required from PCSR as of 
10/14/12 

$82,036.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 
 

a) Date 60 days notice – 10/01/12  
b) Date of 75% of expenditure – 11/21/12  
c) Estimated date of 100% of expenditure - 01/04/13. 
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11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 
New Image 
Landscaping for 
planting X  9/11/12 09/13/12 09/13/12 09/17/12 PO signed 3 

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #3 = $263,997.98  

Total Billed to date = $492,617.33 
 

b) Amount paid through voucher #2 = $148,471.35 
Total Paid to date = $228,619.35 
 
Voucher #3 sent to USEPA for payment on 11/07/12 
Voucher #4 being compiled by SES 
 

14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

789.5 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 
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16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 09/18/12 and will expire on 11/26/12 

c) SES will tentatively shut down on November 22 and 23 for Thanksgiving Holiday. 

d) SES will tentatively shut down on December 24th 2012 through January 6th 2013 for 
Christmas and New Year Holiday. 

 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) USACE - Box Shipment. Storage unit will be taken off rent once boxes or shipped. 

c) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 

d) WVN negotiation to be re-scheduled. 

e) SES contacted NJAW and requested water meter removal Final meter reading held on 
10/25/12. The two fire hydrants are not active 

 
18. Scheduled Meetings 

f) The next Progress Meeting will be held on Wednesday, November 28, 2012 at 1:30 p.m.  

g) Cost tracking meeting will be held on Wednesday, November 28, 2012 at 2:30 p.m. 
 

     
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
Project Progress Meeting Minutes 11 

The following agenda is for the CDE OU-1 Superfund Site. The meeting will be held on 
Wednesday, November 28, 2012 at 1:30 PM (EST) hours at the Cornell-Dubilier Electronics 
Superfund Site trailer and via teleconference (1-877-974-7643, passcode - 391804#).  
 
Anticipated Meeting Attendees:  

NAME TITLE E-MAIL PHONE 

Diego Garcia USEPA, RPM Garcia.Diego@epamail.epa.gov 212.637.4947 

Eugene Urbanik USACE, Area Engineer  Gene.R.Urbanik@usace.army.mil 732.846.5830 

Neal Kolb USACE, Resident Engineer Neal.F.Kolb@usace.army.mil 732.846.5830 

Patrick Nejand USACE, COR Patrick.C.Nejand@usace.army.mil 908.769.1601 

Ronny Hwee USACE, COR Ronny.K.Hwee@usace.army.mil 908.769.1601 

Brian Packowski USACE, COR Brian.J.Packowski@usace.army.mil 732.846.5830 

Ken Maas USACE, KCD PM Kenneth.E.Maas@usace.army.mil 816.389.3709 

Richard Gajdek USACE, NYD PM Rich.e.gajdek@usace.army.mil 917.790.8234 

Ben Girard Malcolm Pirnie Project Manager Ben.Girard@arcadis-us.com 716.667.0900 

Kim Lickfield SES, Project Manager klickfield@sevenson.com 908.769.5301 

William Zambrana SES, QC Manager wzambrana@sevenson.com 908.769.5301 

Eric Tschudi SES, SSHO etschudi@sevenson.com 908.769.5301 

Raymond Gabriel SES, Project Accountant Rgabriel@sevenson.com 908.769.5301 

Perry Novak SES, Superintendent PNovak@Sevenson.com 973.462.1155 

Al LaGreca SES, Corporate Project Manager Alageca@Sevenson.com 716.284.0431 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #10 was submitted on 11/13/12 to USACE for review. Final meeting minutes 
were submitted electronically on 11/13/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from November 7, 2012 through November 27, 2012 

were  as follows:  
 

 High Wind Advisory 
 Slips, Trips and Fall Hazards 
 Portable Density Gauges 
 Contractors Fined For Excavation Hazards 
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 SES Safety Bulletin: Unloading Trucks 
 Teamwork 
 What Can You Do To Prevent Accidents? 
 Check Before You Move 
 Attitude and  Behavior 

 
b) Real-time respirable particulate and Mult gas monitoring during excavation activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 11/25/12.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 11/11/12– 512 hrs 
 For the week ending 11/18/12– 480 hrs 
 For the week ending 11/24/12– 350 hrs 
 Total Man-hours to date – 6,646 hrs 

 
3. Malcolm Pirnie Status 
 

 MPI to provide survey response. USEPA Will call Kansas City for update on the survey 
 
4. SES Work Progress  

SES reported the following work progress this past three weeks: 
 
a) Property ID# 129 - Backfill on Wednesday 11/07/12.  
b) Property ID# 128 - Excavation of pit on East side house on Thursday 11/08/12. 
c) Snow removal of Site and walkways on Thursday 11/08/12. 
d) Nova performed soil density testing above 85% compaction at Property ID# 128 Friday 

11/09/12. 
e) Layout Inc. surveyed excavated area at Property ID# 128 on Friday 11/09/12. 
f) Property ID# 128 - Backfill, poured concrete 3' x 8' pad by front steps, set Belgian Block in 

driveway on Friday 11/09/12. 
g) Property ID# 128 - Completed Belgian block curb and grouted joints. Removed forms from 

concrete pad on Monday 11/12/12.  
h) Property ID# 305 - Set three 4x4x8 fence and re-installed 4 panels of stockade fence on 

Monday 11/12/12. 
i) Property ID# 3 - Excavated 2 ft back and 2 ft deep. Excavated for 5 fence post on Tuesday 

11/13/12. 
j) Property ID# 3 - Backfilled existing sink hole. Placed topsoil on Wednesday 11/14/12. 
k) Property ID# 301- Backfilled and Topsoil on Wednesday 11/14/12. 
l) Property ID# 129 - Backfilled placed finished grade with DGA stone on Wednesday 

11/14/12. 
m) Property ID# 3 - Installed 6' chain link fence on Thursday 11/15/12. 
n) Property ID# 129 - Excavated. Removed section of wood fence. Removed 24" of material to 

the cut line.  Backfilled and re-installed the fence panels on Thursday 11/15/12. 
o) Property ID# 108 - Removed section of wood fence on Thursday 11/15/12. 
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p) Property ID# 3 - Installed 6' chain link fence, brown fabric and slats. Topsoil on Friday 
11/16/12. 

q) Property ID# 129 – Excavation on Friday 11/16/12. 
r) Property ID# 129 - Excavation on Monday 11/19/12. 
s) Property ID# 128 Ave - graded driveway, graded topsoil on the right side of driveway on 

Monday 11/19/12. 
t) H. W Alward placed 19.28 tons of I-2 Base and 6.96 tons of I-5 top at Property ID# 128 on 

Tuesday 11/20/12. 
u) Central Jersey Nursery placed 9,900 S. F. of sod at Property ID# 128 and 200 S.F. Property 

ID# 129 on Tuesday 11/20/12. 
v) Property ID# 129 - Backfilled on Tuesday 11/20/12. 
w) Nova performed soil density testing above 85% compaction at Property ID# 129 and Property 

ID# 301. performed asphalt density testing above 90% compaction at Property ID# 128 on 
Wednesday 11/21/12. 

x) Property ID# 129 - Backfilled on Wednesday 11/21/12. 
y) Property ID# 128 & Property ID# 3 - Watered lawn on Wednesday 11/21/12. 
z) 2 roll-offs were loaded and manifested for shipping on Wednesday 11/07/12. 2 roll-offs  were 

loaded and manifested for shipping on Friday 11/09/12. 2 roll-offs were loaded and 
manifested for shipping on Friday 11/16/12. 2 roll-offs were loaded and manifested for 
shipping on Tuesday 11/20/12.Transportation and Disposal of Soil debris disposed at 
Gloucester Landfill, New Jersey.  Total Tons disposed of to date – 2073.59 Tons.  Waste 
Classification – Non-Hazard. 

aa) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

bb) EME common fill - delivered 83.50 tons on Tuesday 11/20/12. Total to date 1412.97 Tons 
cc) EME topsoil – delivered 214.78 tons on Monday 11/12/12. Total to date  857.33 tons  
dd) Maddox DGA - Total to date  54.08 Tons 
ee) Central Jersey Nursery Sod. Total to date 1200 sq ft.  
ff) Maddox 3/4 clean stone. Total to date  51.82 Tons 
gg) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
hh) Stavola I-5 asphalt. Total to date  1.01 Tons 
 
5. Field Observations, Conflicts, Problems   
  
a) USACE/USEPA directed the removal of the asphalt apron of property ID #305. 
b) SES to have property ID #128 AC unit serviced once backfill is complete. 
c) SES to remove and replace the driveway at property ID #108 as directed by 

USEPA/USACE. 
d) SES to place landscaping block for gardens on property ID# 128 in lieu of Belgian 

block curb and landscape timbers at no additional cost. No price difference with this 
change. 

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – January 18, 2013. 
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c) Last Project Schedule update was submitted on 10/22/12. 
d) Excavation at Property ID #108, 301 
e) T & D non-haz material @ Gloucester Landfill 
f) Backfill at property ID #301. 
g) Landscaping at Property ID #128. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #8 Rev 1 (Transmittal #102.1) 
 Resume- Thomas Patrick Health/Safety Alt (Transmittal #122) 
 Resume- Davis Raver Health/Safety Alt (Transmittal #123) 
 Final Sample #024 - 1000 Garibaldi Ave (Transmittal #124) 
 Info Sample #025 - 1000 Garibaldi Ave (Transmittal #125) 
 Info Sample #026 - 140 Harvard Ave (Transmittal #126) 
 Info Sample #027 - 140 Harvard Ave (Transmittal 127) 
 Info Sample #028 & #030 - 109 Arlington (Transmittal 128) 
 Final Sample #029 - 109 Arlington Ave (Transmittal 129) 
 Work Variance Notification #7 (Transmittal 130) 
 Project Meeting minutes #10 (Transmittal 131) 
 Project Cost Summary Report  11/11/12 (Transmittal 132) 
 Nova - Compaction Report #1 (Transmittal 133) 
 Nova - Concrete Test #1 (Transmittal 134) 
 Progress Photo - October 2012 (Transmittal 135) 
 Heritage Scale Calibration (Transmittal 136) 
 Asphalt Mix Design I-2 & I-5 (Transmittal 137) 
 Notice letter - 75% Expenditure (Transmittal 138) 
 Authorized To Proceed  - ATP #2 (Transmittal 139) 
 Certified Payrolls Weekending 10/28/12 (Transmittal 140) 
 Certified Payrolls Weekending 11/11/12 (Transmittal 141) 
 Certified Payrolls Weekending 11/18/12 (Transmittal 142) 

 Sevenson Environmental   
 McCabe Tree and Landscaping 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 11/25/12.  
 
b) Preparatory Inspections were conducted on Tuesday 11/20/12. 

 Asphalt 
 
c) Initial Inspections were conducted Tuesday 11/20/12. 

 Asphalt 
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d) Follow-up Inspections were conducted in the last three weeks for 
 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Transportation of Non-haz Material 
 Excavation 
 Traffic Control 
 Backfill 
 Asphalt 
 Sod Installation 

 
e) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
f) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 002 Total 

Current Budget (ATP 002)  $1,538,810.00 

Negotiated Budget (ATP 001)  $1,366,348.00 

Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 11/26/12 $1,030,390.00 

Estimated Cost to Complete $1,555,883.00 

Additional Funds Required from PCSR as of 
11/11/12 

$189,535.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 
 

a) Date 60 days notice – 10/01/12  
b) Date of 75% of expenditure – 11/27/12  
c) Estimated date of 100% of expenditure - 01/04/13. 
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11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #4 = $286,439.50  

Total Billed to date = $779,056.83 
 

b) Amount paid through voucher #3 = $263,997.98 
Total Paid to date = $492,617.33 
 
Voucher #3 paid on 11/20/12 
Voucher #4 sent to USEPA on 11/28/12 
 

14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1062 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 
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16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 11/20/12 and will expire on 1/24/13 

c) SES will tentatively shut down on December 24th 2012 through January 6th 2013 for 
Christmas and New Year Holiday. 

 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) USACE - Box Shipment. Storage unit will be taken off rent once boxes or shipped. 

c) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 

d) WVN negotiation to be re-scheduled. 
 
18. Scheduled Meetings 

e) The next Progress Meeting will be held on Wednesday, December 19, 2012 at 1:30 p.m.  

f) Cost tracking meeting will be held on Wednesday, December 19, 2012 at 2:30 p.m. 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 12 
Following are minutes of the meeting held December 19, 2012 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Neal Kolb (via telephone)  USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Kim Lickfield    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Thomas Patrick   SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #11 was submitted on 12/04/12 to USACE for review. Final meeting minutes 
were submitted electronically on 12/04/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from November 28, 2012 through December 18, 2012 

were  as follows:  
 

 Back To Basics 
 Don’t Take Hand Tools For Granted 
 Winter Safety 
 Serious Injuries 
 SES Safety Memo: Working Near Overhead Power 
 SES Safety Memo: Using A Spotter When Backing 
 Heavy Equipment Hazards 
 Accident Prevention 
 Overhead and Underground Utility Clearance 
 DOT Drug Policy Compliance Notice 
 USACE Review of Contractor Incident 
 Venders Safety Notice 
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 Close Calls 
 Hand tools 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 12/16/12.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 12/02/12– 496 hrs 
 For the week ending 12/09/12– 496 hrs 
 For the week ending 12/16/12– 501 hrs 
 Total Man-hours to date – 8,139 hrs 

 
3. Malcolm Pirnie Status 
 

 None Noted 
 
4. SES Work Progress  

SES reported the following work progress this past three weeks: 
 
a) Property ID #108 - Excavated. Removed asphalt driveway.  Backfill on Wednesday 11/28/12.  
b) Property ID #108 - Removed oak tree stump. Removed asphalt driveway.  Moved items out 

of shed and itemized on Thursday 11/29/12. 
c) New Image Landscape planted trees and bushes at Property ID #128 and Property ID #3 on 

Friday 11/30/12. 
d) Property ID #108 - Excavated by pool steps.  Removed oak tree stump.  Backfilled on Friday 

11/30/12. 
e) Property ID #108 - Excavated.  Backfilled on Monday 12/03/12.  
f) Property ID #129 - Excavated. Backfilled on Monday 12/03/12.  
g) Layout Inc. surveyed excavated limit at Property ID #108 and Property ID #129 on Monday 

12/03/12.  
h) Property ID #108 - Removed asphalt. Excavation on Tuesday 12/04/12. 
i) Property ID #129 - Set post and reinstalled wood fence. Placed top soil on Tuesday 12/04/12. 
j) Property ID #108 - Graded driveway. Placed topsoil. Placed stone pad for shed Removed 

fence, mulch and decorative stone. Set-up safety fence on Wednesday 12/05/12. 
k) Property ID #129 - Placed top soil on Wednesday 12/05/12. 
l) Property ID #3 - Removed and replaced brown winged slats on Wednesday 12/05/12. 
m) Property ID #108 - Excavated front yard. Removed fence in front of swimming pool and 

decorative stone on Thursday 12/06/12.. 
n) Property ID #128 - Watered lawn on Thursday 12/06/12. 
o) Property ID #3 - Watered lawn on Thursday 12/06/12. 
p) Property ID #108 - Excavated front yard. Backfilled, placed topsoil. on Friday 12/07/12. 
q) Property ID #108 - Excavated.  Placed topsoil on Monday 12/10/12. 
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r) Layout Inc. surveyed excavated area at Property ID #108, staked fence corners on Tuesday 
12/11/12. 

s) Property ID #108 - Excavated front yard, removed tree stump, tree roots. Removed, graded 
and re-installed 4 concrete slabs on Tuesday 12/11/12. 

t) Property ID #108 - Excavated front yard between curb and sidewalk. Install fence post. 
Backfill on Wednesday 12/12/12. 

u) Property ID #108 - Graded driveway. Placed five 4”x4”x10’ timbers at the end of driveway 
for a divider between the asphalt and stone. Layout fence post. Placed topsoil. Layout and 
installed plastic garden edging. Placed fabric and mulch. Removed orange and silt fence on 
Thursday 12/13/12. 

v) Pave-Rite placed asphalt driveway at Property ID #108 on Friday 12/14/12. 
w) Central Jersey Nursery placed sod at Property ID #108 on Friday 12/14/12. 
x) Nova performed asphalt density testing above 90% compaction at Property ID #108 on 

Friday 12/14/12. 
y) Property ID #108 - Watered Sod. Placed stone in the pool area on Friday 12/14/12. 
z) Property ID #3 – Removed fence slats and replaced with winged slats on Monday 12/17/12  
aa) Property ID #129 – Removed bushes and stump in the front yard, backfilled area with 

topsoil, seeded and covered with hay on Monday 12/17/12.  
bb) Property ID #108 – Excavated holes for fence post on Monday 12/17/12. 
cc) Property ID #108 – Set fence post with concrete. Installed fabric and covered with stone in 

the back. Installed 4” x 4” edging under deck between stairs. Installed river stone in area 
between AC units and garbage can space. Returned kids play toys on Tuesday 12/18/12. 

dd) 1 roll-off was loaded and manifested for shipping on Thursday 11/27/12. 2 roll-offs were 
loaded and manifested for shipping on Friday 11/30/12. 2 roll-offs were loaded and 
manifested for shipping on Monday 12/03/12. 1 roll-off was loaded and manifested for 
shipping on Tuesday 12/04/12. 2 roll-offs were loaded and manifested for shipping on 
Wednesday 12/05/12. 2 roll-offs were loaded and manifested for shipping on Monday 
12/10/12. 2 roll-offs were loaded and manifested for shipping on Tuesday 12/11/12. 2 roll-
offs were loaded and manifested for shipping on Wednesday 12/12/12. 2 roll-offs were 
loaded and manifested for shipping on Thursday 12/13/12. Transportation and Disposal of 
Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date – 
2430.52 Tons.  Waste Classification – Non-Hazard. 

ee) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

ff) EME topsoil – delivered 54.27 tons on Monday 12/10/12. Total to date  911.16 tons  
gg) Central Jersey Nursery - placed 4,500 S. F. of sod at Property ID# 108 and 200 S.F. Property 

ID# 129 Sod. Total to date 15,800 sq ft.  
hh) Pave-Rite – delivered 29.78 tons of I-5 top asphalt. Total to date  37.75 Tons 
ii) Pave-Rite - delivered 49.14 tons I-2 base asphalt. Total to date  68.42 Tons 
jj) EME common fill - Total to date 1412.97 Tons 
kk) Maddox DGA - Total to date  134.04 Tons 
ll) Maddox 3/4 clean stone - Total to date  75.99 Tons 
mm) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
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5. Field Observations, Conflicts, Problems   
  
a) USACE/USEPA directed the removal of the asphalt apron of property ID #305. 
b) SES to have property ID #128 AC unit will be serviced in the Spring. 
c) USEPA/USACE  directed SES to seed property ID #129 in lieu of sod placement. 

Seed growth to be inspected in the spring. 
d) SES replaced the sump pump discharge piping at property ID #108. 
e) Excavation at the median at property # 128 & 305 remains. 
f) Stump disposal remains. 
g) Sidewalk removal and replacement will be performed in the Spring. Quantities to be 

determined. 
h) Property ID #305 – Remediation will be performed in the Spring. WVN required. 
i) SES will maintain the sod at Property ID #108 during the Holiday shutdown. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – January 18, 2013. 
c) Last Project Schedule update was submitted on 11/30/12. 
d) Landscaping at Property ID #108. 
e) Fence replacement at property ID #108 
f) Punch list items 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Project Meeting minutes #11 (Transmittal #144) 
 Project Schedule 11/30/12 (Transmittal #145) 
 Final Sample #031 - Property ID #301 (Transmittal #146) 
 Final Sample #032 - Property ID #129 (Transmittal #147) 
 Final Sample #033 & #035 - Property ID #128 (Transmittal #148) 
 Info Sample #034 - Property ID #128 (Transmittal #149) 
 Info Sample #036 - Property ID #128 (Transmittal 150) 
 Final Sample #037 - #040 Property ID #305 (Transmittal 151) 
 Info Sample #041 - Property ID #3 (Transmittal 152) 
 Info Sample #042 & #044 - Property ID #128 (Transmittal 153) 
 Certified Payrolls Weekending 11/2512 (Transmittal 143) 
 Certified Payrolls Weekending 12/02/12 (Transmittal 154) 
 Certified Payrolls Weekending 12/09/12 (Transmittal 155) 

 Sevenson Environmental   
 Pave-Rite 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
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8. Quality Control  
 
a) QC Reports are up to date as of 12/16/12.  
 
b) Preparatory Inspections were conducted on Tuesday 11/30/12. 

 Landscaping 
 
c) Initial Inspections were conducted Tuesday 11/30/12. 

 Landscaping 
d) Follow-up Inspections were conducted in the last three weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Transportation of Non-haz Material 
 Excavation 
 Traffic Control 
 Backfill 
 Asphalt 
 Sod Installation 
 Landscaping 

 
e) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
f) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0011   
 

* ATP 002 Total 

Current Budget (ATP 002)  $1,538,810.00 

Negotiated Budget (ATP 001)  $1,366,348.00 
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Obligated Regular Funds $1,366,348.00 

Incurred Cost as of 12/14/12 $1,218,037.00 

Estimated Cost to Complete $1,418,410.00 

Additional Funds Required from PCSR as of 
12/16/12 

$52,062.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date 60 days notice – 10/01/12  
b) Date of 75% of expenditure – 11/27/12  
c) Estimated date of 100% of expenditure - 02/22/13. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #5 = $239,840.52  

Total Billed to date = $1,018,897.35 
 

b) Amount paid through voucher #4 = $286,439.50 
Total Paid to date = $779,056.83 
 
Voucher #4 paid on 12/10/12 
Voucher #5 sent to USACE on 12/20/12 
 

14. Community Relations 

a) None Noted 
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15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1312 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

 
16. Other Business 

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  

b) SES mark-out was called on 11/20/12 and will expire on 1/24/13 

c) SES will shut down on December 24th 2012 through January 6th 2013 for Christmas and New 
Year Holiday. 

d) No Physical site work will be conducted during the holiday break, only administrated work 
will be performed. 

 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) USACE - Box Shipment. Storage unit will be taken off rent once boxes or shipped. 

c) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 

d) WVN negotiation to be re-scheduled in January 2013. 
 
18. Scheduled Meetings 

e) The next Progress Meeting will be held on Wednesday, January 9, 2013 at 1:30 p.m.  

f) Cost tracking meeting will be held on Wednesday, January 9, 2013 at 2:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 13 
Following are minutes of the meeting held April 3, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Neal Kolb     USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Steve Gillespie (via telephone) SES    (610) 609-1416 
 William Zambrana   SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Mark Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #12 was submitted on 12/20/12 to USACE for review. Final meeting minutes 
were submitted electronically on 12/20/12 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from December 19, 2012 through April 2, 2013 were  as 

follows:  
 

 Hazard Recognition 
 Working Together 
 Christmas Travel Safety 
 Site Security 
 Office Safety 
 Lift With Your Legs 
 Equipment Maintenance 
 OSHA’S PPE Standard 
 Safe Driving In Heavy Fog Conditions 
 CDC Q and A: What You Should Know For The 2012-2013 Influenza Season. 



 
 

Page 2 of 10 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

 Icy Conditions 
 Moving and Storage 
 Sub Freezing Temperature 
 Near Misses and Close Calls 
 Cell Phone Uses At Work 
 Protecting Your Hands 
 First Aid Basics  
 Snowfall 
 Back Injury Protection 
 Static Muscle deterioration 
 Sleep Apnea 
 High Wind Advisory 
 Lifting Boxes 
 Proper PPE 
 Snowfall Creates Slippery Condition 
 The Dangers of Carbon Monoxide 
 Eye Protection 
 Snowstorm Preparation 
 Snow Removal 
 Exercising to Stay Flexible 
 Slip and Fall Hazards 
 Protecting Your Heart 
 Safe Lifting Practices 
 A Safer Office Setting 
 Icy Condition 
 Field Sampling 
 Sevenson Safety Notice: Chinese Polyester Slings 
 Equipment Storage 
 SES Ethical Advocate Hotline: Harassment Policy Statement & Complaint Procedure 
 US Supreme Court Hearing Donning / Doffing Case 
 Off-site Sampling Event 
 Safety Works! 
 Stretching Before Work 
 Complacency In The Workplace 
 Communication Is The Key 
 New FMLA Standard 
 Snow Removal 
 Proper PPE 
 Wet Weather Hazards 
 Office Hazards 
 Fire Prevention 
 Back Care: You Can Make A Difference 
 Medical Surveillance Program 
 Review of Basic PPE Requirements 
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 FallTech Product Inspection Advisory Notice 
 Safe Plan of Action: Operating Gas Powered Equipment 
 Hand Tools 
 Workers Partially Decaptated 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 3/31/13.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Letters were sent out to Joseph Abbruzzese, Fire Official and Michael Zushma, Emergency 

Response that SES is commencing work in the town of south Plainsfield. 
 
f) Safety man-hours: 

 For the week ending 12/23/12 =  432 hrs 
 For the week ending 12/30/12 =  0 hrs 
 For the week ending 01/06/13 =  0 hrs 
 For the week ending 01/13/13 = 266 hrs 
 For the week ending 01/20/13 = 280 hrs 
 For the week ending 01/27/13 = 280 hrs 
 For the week ending 02/03/13 = 304 hrs 
 For the week ending 02/10/13 = 304 hrs 
 For the week ending 02/17/13 = 280 hrs 
 For the week ending 02/24/13 = 224 hrs 
 For the week ending 03/03/13 = 280 hrs 
 For the week ending 03/09/13 = 296 hrs 
 For the week ending 03/17/13 = 256 hrs 
 For the week ending 03/24/13 = 200 hrs 
 For the week ending 03/31/13 = 408 hrs 
 Total Man-hours to date – 11,949 hrs 

 
3. Malcolm Pirnie Status 
 

 None Noted 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID# 108 - Installed new stockade fence. Placed stone by pool area and between AC 

units. Removed old stockade fence. Placed I-5 asphalt along side of driveway under fence on 
Wednesday 12/19/12. 

b) Property ID# 128 - Removed orange safety fence. Placed I-5 asphalt for temporary sidewalk 
repair on Wednesday 12/19/12.  
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c) Property ID# 108 - Completed installation of new stockade fence. Completed placement of 
garden mulch on Thursday 12/20/12. 

d) Property ID# 129 - Repaired fence. Completed placement of stone in pool area on Thursday 
12/20/12. 

e) Layout Inc. - surveyed final as-built at Property ID# 108. on Friday 12/21/12. 
f) Property ID# 108 - Cut off 4 fence posts to the proper height and installed two cross brace 

boards on the wooden gate on Friday 12/21/12. 
g) Repaired water connection to trailers on Tuesday 01/08/13. 
h) Replaced back flow preventer to trailers on Wednesday 01/09/13. 
i) Constructed shelves in the shed at property ID #108 on Thursday 01/17/13. 
j) Collected waste characterization soil samples at property ID #220 on Wednesday 02/20/13 
k) Collected waste characterization soil samples at property ID #219 on Thursday 02/21/13 
l) Collected waste characterization soil samples at property ID #218 on Friday 02/22/13. 
m) Collected waste characterization soil samples at property ID #216 and property ID #223 on 

Monday 02/25/13. 
n) Collected Topsoil and Common Fill from EME Quarry on Thursday 02/28/13. 
o) USACE and SES delivered the plans to Freehold Conservation District for Certification on 

Thursday 02/28/13. 
p) Property ID #220 - Performed pre-construction photographs and video on Friday 03/22/13. 
q) Layout Inc. was onsite to perform topography surveys on property ID #220 on Monday 

03/25/13. 
r) Property ID #219 and property ID #218 - Performed pre-construction photographs and video 

on Monday 03/25/13. 
s) Layout Inc. was onsite to perform topography surveys on property property ID #219 on 

Tuesday 03/26/13. 
t) Property ID #220 - Removed trellis and prepared site for excavation on Tuesday 03/26/13. 
u) New Image Landscaping onsite planting at property ID #108 on Wednesday 03/27/13. 
v) Property ID #220 - Removed trellis and prepared site for excavation. Laid out excavation 

area. Removed all pipes. Removed Slate sidewalks and concrete blocks on Wednesday 
03/27/13. 

w) Layout Inc. was onsite to perform topography surveys on property ID #216 and staked out 
property ID #218, 219 and 220 on Thursday 03/28/13. 

x) Property ID #220 - Commenced excavation. Removed backyard fence panel. Commenced 
digging post holes for trellis hitting shale at 28 “on Thursday 03/28/13. 

y) Property ID #219 - Removed backyard fence panel Thursday 03/28/13.  
z) Layout Inc. was onsite to perform topography surveys on property ID #216 and property ID 

#223.  Surveyed excavated areas at property ID #220 on Friday 03/29/13. 
aa)  Property ID #220 - Continue excavation. Continue digging post holes for trellis on Monday 

04/01/13 
bb) Transportation and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  

Total Tons disposed of to date – 2430.52 Tons.  Waste Classification – Non-Hazard. 
cc) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  

Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 
dd) EME Topsoil - delivered 5 trucks with a total of 131.69 tons on Friday 03/29/13 – Total to 

date  1042.85 tons  
ee) Central Jersey Nursery. Total to date 15,800 sq ft.  
ff) SES picked-up 1 Ton of I-5 top asphalt on Wednesday 12/19/12. Total to date  38.75 Tons 
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gg) Pave-Rite - I-2 base asphalt. Total to date  68.42 Tons 
hh) EME common fill - Total to date 1412.97 Tons 
ii) Maddox DGA - Total to date  134.04 Tons 
jj) Maddox 3/4 clean stone - Total to date  75.99 Tons 
kk) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) USACE/USEPA directed the removal of the asphalt apron of property ID #305. 
b) SES to have property ID #128 AC unit will be serviced in the Spring. 
c) Excavation at the median at property # 128 & 305 remains. Remediation will be 

performed in the Spring. WVN required. 
d) Stump disposal remains. 
e) Sidewalk removal and replacement will be performed in the Spring. Quantities to be 

determined. 
f) SES is requesting a 4 day / 10 hour a day work week. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 03/13/13. 
d)  Planting at property ID #129 
e) Excavation and backfilling at property ID #218, 219, 220 
f) Punch list items. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Security Plan Rev 2 (Transmittal #8.2) 
 Staffing Plan Rev 2 (Transmittal #15.2) 
 Contactors Quality Control Plan Rev 2 (Transmittal #13.2) 
 Waste Management Plan rev 2 (Transmittal #17.2) 
 Accident Prevention Plan  & SSHP Rev 3 (Transmittal #19.3) 
 Work Variance Notification #9 (Transmittal #156) 
 Project Meeting Minutes #12 (Transmittal #157) 
 Project Cost Summary Report  12/16/12 (Transmittal #158) 
 Subcontractors Purchase Order #3 (Transmittal #159) 
 Asphalt Mix Design #2 -  I-2 & I-5 (Transmittal #160) 
 Fence Product Warranty (Transmittal #161) 
 Authorized To Proceed  - ATP #3 (Transmittal 162) 
 Project Cost Summary Report  12/16/12 (Transmittal 163) 
 Manifest #11 - Soil & Debris Non-Haz (Transmittal 164) 
 Manifest #12 - Soil & Debris Non-Haz (Transmittal 165) 
 Manifest #13 - Soil & Debris Non-Haz (Transmittal 166) 
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 Manifest #14 - Soil & Debris Non-Haz (Transmittal 167) 
 Manifest #15 - Soil & Debris Non-Haz (Transmittal 168) 
 Weekly Cost Summary Report 12/30/12 (Transmittal 169) 
 Progress Photo - November 2012 (Transmittal 170) 
 Weekly Cost Summary Report 01/06/13 (Transmittal 171) 
 Workers Construction Rates #2 (Transmittal 172) 
 Certified Payrolls Weekending 12/16/12 (Transmittal 173) 
 Construction Release - Property ID #128 (Transmittal 176) 
 Construction Release - Property ID #304 (Transmittal 177) 
 Construction Release - Property ID #3 (Transmittal 178) 
 T & D/Non-Hazardous Waste- USACE POAN #2 (Transmittal 179) 
 Progress Photo - December 2012 (Transmittal 180) 
 Weekly Cost Summary Report 01/13/13 (Transmittal 181) 
 Subcontractors Purchase Order #2 (Transmittal 182) 
 Project Schedule 01/16/13 (Transmittal 183) 
 Weekly Cost Summary Report 01/20/13 (Transmittal 184) 
 Authorized To Proceed  - ATP #4 (Transmittal 185) 
 Authorized To Proceed  - ATP #5 (Transmittal 186) 
 Trans & Disposal  - Request for Consent (Transmittal 187) 
 Manifest #16 - Soil & Debris Non-Haz (Transmittal 188) 
 Manifest #17 - Haz-PCB Mix (Transmittal 189) 
 Manifest #18 - Soil & Debris Non-Haz (Transmittal 190) 
 Project Cost Summary Report  01/20/13 (Transmittal 192) 
 Info Sample #045 - 140 Harvard Ave (Transmittal 193) 
 Final Sample #046 - 140 Harvard Ave (Transmittal 194) 
 Final Sample #047-#049 109 Arlington Ave (Transmittal 195) 
 Weekly Cost Summary Report 01/27/13 (Transmittal 196) 
 Week Cost Summary Report 01/27/13 Rev 1 (Transmittal 196.1) 
 Certified Payrolls Weekending 01/20/13 (Transmittal 197) 
 Subcontractors Purchase Order #4 (Transmittal 199) 
 Weekly Cost Summary Report 02/03/13 (Transmittal 200) 
 EME - Fill and Topsoil - USACE POAN #2 (Transmittal 201) 
 Layout  Inc.- Surveying - USACE POAN (Transmittal 202) 
 Weekly Cost Summary Report 02/10/13 (Transmittal 204) 
 Project Schedule 02/08/13 (Transmittal 205) 
 Project Cost Summary Report  02/10/13 (Transmittal 206) 
 Authorized To Proceed  - ATP #6 (Transmittal 207) 
 Authorized To Proceed  - ATP #6 Rev 1 (Transmittal 207.1) 
 Weekly Cost Summary Report 02/17/13 (Transmittal 208) 
 Subcontractors Purchase Order #5 (Transmittal 209) 
 Weekly Cost Summary Report 02/24/13 (Transmittal 210) 
 Notice letter - 75% Expenditure #2 (Transmittal 211) 
 Authorized To Proceed  - ATP #7 (Transmittal 212) 
 Authorized To Proceed  - ATP #7 Rev 1 (Transmittal 212.1) 
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 Government Inventory List (Transmittal 213) 
 Workers Construction Rates #3 (Transmittal 214) 
 Letter - William Zambrana, QC Manager #2 (Transmittal 215) 
 Letter - Kim Lickfield, Project Manager #2 (Transmittal 216) 
 Letter - Perry Novak, Superintendent (Transmittal 217) 
 Manifest #19 - Soil & Debris Non-Hazardous (Transmittal 218) 
 Manifest #20 - Soil & Debris Non-Hazardous (Transmittal 219) 
 Manifest #21 - Soil & Debris Non-Hazardous (Transmittal 220) 
 Manifest #22 - Soil & Debris Non-Hazardous (Transmittal 221) 
 Manifest #23 - Soil & Debris Non-Hazardous (Transmittal 222) 
 Manifest #24 - Soil & Debris Non-Hazardous (Transmittal 223) 
 Manifest #25 - Soil & Debris Non-Hazardous (Transmittal 224) 
 Manifest #26 - Soil & Debris Non-Hazardous (Transmittal 225) 
 Manifest #27 - Soil & Debris Non-Hazardous (Transmittal 226) 
 Manifest #28 - Soil & Debris Non-Hazardous (Transmittal 227) 
 Manifest #29 - Soil & Debris Non-Hazardous (Transmittal 228) 
 Manifest #30 - Soil & Debris Non-Hazardous (Transmittal 229) 
 Manifest #31 - Soil & Debris Non-Hazardous (Transmittal 230) 
 Letter #2- Joseph Abbruzzese, Fire Official  (Transmittal 231) 
 Project Schedule 03/13/13 (Transmittal 232) 
 Letter #2- Michael Zushma, Emergency  (Transmittal 233) 
 Certificate and Release #1 (Transmittal 234) 
 Project Cost Summary Report  03/17/13 (Transmittal 236) 
 Authorized To Proceed  - ATP #8 (Transmittal 237) 
 Letter - Mark Novak, Alt Superintendent (Transmittal 238) 
 Certified Payrolls Weekending 12/23/12 (Transmittal 174) 
 Certified Payrolls Weekending 12/30/12 (Transmittal 175) 
 Certified Payrolls Weekending 01/13/13 (Transmittal 191) 
 Certified Payrolls Weekending 01/27/13 (Transmittal 198) 
 Certified Payrolls Weekending 02/03/13 (Transmittal 203) 
 Certified Payrolls Weekending 03/17/13 (Transmittal 235) 

 Sevenson Environmental   
 Pave-Rite 
 H.W. Alward 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 03/31/13.  
 
b) Preparatory Inspections were conducted on Thursday 03/28/13 

 Rough Carpentry 
 Contamination Excavations 
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c) Initial Inspections were conducted on Thursday 03/28/13 
 Rough Carpentry 
 Contamination Excavations 

 
d) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Backfill 
 Asphalt 
 Sod Installation 
 Landscaping 

 
e) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
f) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 007 Total 

Current Budget (ATP 007)  $3,604,444.00 

Negotiated Budget (ATP 007)  $3,425,868.00 

Obligated Current Funds $2,442,348.00 

Incurred Cost as of 04/01/13 $1,542,129.00 

Estimated Cost to Complete $3,553,636.00 

Additional Funds Required from PCSR as of 
03/17/13 

$1,111,288.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
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a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) Date of Excess of 75% notice – 02/25/13  
d) Estimated date of revised 75% expenditure of current funding notice – 04/30/13 
e) Estimated date of 100% of expenditure - 07/01/13. 
 
11. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/12 
 
12. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
13. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #7 = $98,077.03  

Total Billed to date = $1,335,000.91 
 

b) Amount paid through voucher #7 = $98,077.03 
Total Paid to date = $1,335,000.91 
 
Voucher #7 paid on 03/25/13 
Voucher #8 sent to USACE for review on 03/27/13 
 

14. Community Relations 

a) None Noted 
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15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1312 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

 
16. Other Business 

a) SES mark-out was called on 03/26/13 and will expire on 05/30/13 

b) Freehold Conservation District certification letter received on 07/10/12 and will expire on 
01/10/16.  SES called Freehold Conservation District Senior Resource Specialist Stacy 
Abrahamsen-Brady on Monday 04/01/13 for the status of the recertification. She stated that 
the earlier board meeting for March was cancelled and the new one  is schedule for 
Wednesday 04/10/13. She stated that it is approved but needs to be signed by the board 
members. 

 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) WVN negotiation to be re-scheduled in May 2013. 
 
18. Scheduled Meetings 

d) The next Progress Meeting will be held on Wednesday, April 17, 2013 at 1:30 p.m.  

e) Cost tracking meeting will be held on Wednesday, April 17, 2013 at 2:30 p.m. 

 

 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 14 
Following are minutes of the meeting held April 17, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb     USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Mike Nasca (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Andy Wright (via telephone) SES    (610) 609-1416 
 John, Bartholomeo (via telephone) SES    (610) 609-1416 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #13 was submitted on 04/09/13 to USACE for review. Final meeting minutes 
were submitted electronically on 04/11/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from April 3, 2012 through April 16, 2013 were  as 

follows:  
 

 GHS Update 
 NY Times: OSHA Largely Ignores Long-Term Health Threats. 
 Annual Drug Screening. 
 Walking and Working Surfaces 
 Injury and Fatality statistics 
 Heavy Equipment 
 Hazard awareness 
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 Wet Weather Hazards 
 Check Before You Move 
 Identifying Construction Hazards 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities.  
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 4/14/13.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 04/07/13 = 384 hrs 
 For the week ending 04/14/13 = 496 hrs 
 Total Man-hours to date – 12,829 hrs 

 
3. Malcolm Pirnie Status 
 

 Comments by Malcolm Pernie can be seen in Other Business – OU-2 Soil Remedial 
(LTTD) Project on page 7. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #220 - Continue excavation. Removed shed. Inventory in shed was acknowledge 

by homeowner and signed off on Wednesday 04/03/13. 
b) Property ID #220 - Continue excavation. Removed concrete slab on Thursday 04/04/13.  
c) Property ID #220 - Continue excavation. Removed concrete slab and broke it down on Friday 

04/05/13. 
d) Property ID #220 - Continue excavation. Removed concrete slab and broke it down on 

Monday 04/08/13. 
e) Property ID #220 - Commenced backfill. Power washed and scraped shed on Monday 

04/08/13. 
f) Property ID #220 - Continue excavation. Continued backfilling. Painted shed on Tuesday 

04/09/13. 
g) Property ID #108 - installed screen and tie-downs around the shed on Tuesday 04/09/13. 
h) Nova was onsite performing soil compaction test at Property ID #220 on Wednesday 

04/10/13. 
i) Property ID #220 - Continue excavation. Removed septic tank. Placed stone for shed Moved 

shed and placed it on property. Backfilled stone behind shed on Wednesday 04/10/13. 
j) Property ID #129 - installed screen and tie-downs around the shed on Wednesday 04/10/13. 
k) Property ID #220 - Continued backfill and grading topsoil. Placed stone and fabric for 

walkway on Thursday 04/11/13. 
l) Property ID # 220 – Backfilled with topsoil. Construction of stone walkway in the garden 

area. Cut and set timbers for walkway. Created a ramp for the shed on Friday 04/12/13..  
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m) Property ID # 220 – Backfilled and graded with topsoil. Placed 10, 4”x4”x12” post for trellis 
on Tuesday 04/16/13. 

n) 2 roll-offs were loaded and manifested for shipping on Monday 04/08/13. 1 roll-offs was 
loaded and manifested for shipping on Thursday 04/11/13.Transportation and Disposal of 
Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date – 
2495.63 Tons.  Waste Classification – Non-Hazard. 

o) 2 roll-offs were loaded and manifested for shipping on Tuesday 04/16/13..Transportation and 
Disposal of debris disposed at Delaware County Solid Waste Authority Pennsylvania.  Total 
Tons disposed of to date – 38.38 Tons.  Waste Classification – Non-Hazard Debris. 

p) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

q) EME Topsoil  – delivered 4 trucks with a total of 103.85 tons on Tuesday 04/16/13 Total to 
date  1146.70 tons  

r) EME common fill - delivered 6 trucks with a total of 157.57 tons on Thursday 04/04/13 Total 
to date 1570.54 Tons 

s) Central Jersey Nursery. Total to date 15,800 sq ft.  
t) SES picked-up 1 Ton of I-5 top asphalt on Wednesday 12/19/12. Total to date  38.75 Tons 
u) Pave-Rite - I-2 base asphalt. Total to date  68.42 Tons 
v) Maddox DGA - Total to date  134.04 Tons 
w) Maddox 3/4 clean stone - Total to date  75.99 Tons 
x) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES to have property ID #128 AC unit serviced. 
b) Excavation at the median at property # 128 & 305 remains. Remediation will be 

performed after restoration of property ID #223. WVN required. 
c) Stump disposal remains. 
d) Sidewalk removal and replacement will be performed once quantities are determined. 
e) SES is requesting a 4 day / 10 hour a day work week. 
f) SES performed additional excavation to the clean sample location on the south side of 

property ID #220 as requested by USEPA/USACE. 
g) SES extended the trellis restoration along the south side of the property id #220 for 

continuity of the trellis system as requested by USEPA/USACE. 
h) SES relocated the shed on property ID #220 to the SW corner of the property at the 

owner’s request. 
i) SES installed stone walkway in lieu of concrete with homeowners approval given 

(cost savings to government). 
j) SES removed a septic tank from property ID #220 so that proper compaction of the 

property could be performed as directed USEPA/USACE. 
k) SES provided homeowner at property ID #220 with 60, 40 # bags of manure so that to 

amend the topsoil for the garden area as requested by USEPA/USACE. 
l) Sections of the 4’ fence will require replacement (per contract) on property ID #220.  
m) Off-site scale calibration – Even though the off-site scale was recently recalibrate, 

SES has seen problems with the weights from the scale. SES has their axle scale being 



 
 

Page 4 of 7 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

delivered to the site. The scale is used to get a temporary measurement of weight to 
know the amount of each roll-off for transport. The actual payment of weight will 
come from the disposal facility.  

n) SES added 3” to 4” of extra topsoil to the property ID #220 as per USEPA/ USACE 
request. 

o) Property ID #220 = USEPA/USACE directed SES to excavate an additional 6” below 
grade because of no sod placement in area D-1 instead of the required 6” for a total of 
1’ because the area required 12” of topsoil for restoration due to use of property.  

p) Property ID #129 – Perfect round sinkhole measuring about 2’ diameter.  The fence 
post moved down 2 inches. These items will be filled and set back in place. 

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 03/13/13. 
d) Planting at property ID #129 
e) Excavation and backfilling at property ID #218, 219, 220 
f) Punch list items. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Waste Disposal Facility Signed Certificate #2 (Transmittal #239) 
 Project Meeting minutes #13 #241) 
 Freehold Soil Conservation Certificate #2 (Transmittal #242) 
 Common Fill-Topsoil Analytic Test-EME #2 (Transmittal #243) 
 Waste Disposal Facility Signed Certificate #3 (Transmittal #244) 
 Authorized To Proceed  - ATP #9 (Transmittal #245) 
 Certified Payrolls Weekending 03/31/13 (Transmittal 240) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 04/14/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
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 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 009 Total 

Current Budget (ATP 009)  $3,604,444.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $2,442,348.00 

Incurred Cost as of 04/15/13 $1,634,831.00 

Estimated Cost to Complete $3,553,636.00 

Additional Funds Required from PCSR as of 
03/17/13 

$1,111,288.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) Date of Excess of 75% notice – 02/25/13  
d) Estimated date of revised 75% expenditure of current funding notice – 04/30/13 
e) Estimated date of 100% of expenditure - 07/08/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #8 = $87,306.80  

Total Billed to date = $1,422,307.71 
 

b) Amount paid through voucher #7 = $98,077.03 
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Total Paid to date = $1,335,000.91 
 
Voucher #8 sent to USACE for payment on 04/09/13 
Voucher #9 sent to USACE for review on 04/16/13 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/12 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
 

14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1312 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 
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16. Other Business 

a) SES mark-out was called on 03/26/13 and will expire on 05/30/13 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16.   

 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) WVN negotiation to be re-scheduled in May 2013. 

d) Catch Basin 12 – USEPA would like to take a sample of the water. SES need to open and see 
conditions. Catch Basin 16 is the lowest point on the site. 

 
18. Scheduled Meetings 

e) The next Progress Meeting will be held on Wednesday, May 1, 2013 at 1:30 p.m.  

f) Cost tracking meeting will be held on Wednesday, May 1, 2013 at 2:30 p.m. 

 

 

 

 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 15 
Following are minutes of the meeting held May 1, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Steve Gillespie (via telephone) SES    (610) 609-1416 
 Kim Lickfield    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #14 was submitted on 04/24/13 to USACE for review. Final meeting minutes 
were submitted electronically on 04/24/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from April 17, 2012 through April 30, 2013 were  as 

follows:  
 

 Lack of Safety Inspections Lead to Four Workers’ Deaths 
 Pinch Points 
 Chain and Slings Safety Tips 
 If You See Something, Say Something 
 Manager Going To Prison For Hiding Injuries To Get Bonuses 
 Man Struck And Killed By Excavator 
 Eye Injury Prevention 
 Housekeeping In Construction 
 Lucky Escapes 
 Complacency 
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b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities.  

 
c) There are no “Lost Time” accidents or incidents noted for the week ending 4/28/13.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 04/21/13 = 488 hrs 
 For the week ending 04/28/13 = 488 hrs 
 Total Man-hours to date – 13,805 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Layout Inc. performed topography survey on Wednesday 04/17/13. 
b) Property ID #220 - Backfilled and graded with topsoil. Placed 8, 4"x4"x12’ post for trellis. 

Set slate walkway stones on Wednesday 04/17/13. 
c) Property ID #220 - Backfilled and graded with topsoil. Placed 10, 4"x4"x12’ post for trellis  

Reset curb stone along flower garden on Thursday 04/18/13. 
d) Layout Inc. performed topography on Property ID #226. Surveyed bottom of excavation at 

Property ID #218 and Property ID #219 on Friday 04/19/13. 
e) Property ID #220 - Installed rails for the trellis. Tied grape vines onto rails Placed slate for 

walkway on Friday 04/19/13. 
f) Property ID #220 - installed rails for the trellis, tied grape vines onto rails on Monday 

04/22/13. 
g) Property ID #218 and #219 - Continue excavation on Monday 04/22/13. 
h) Property ID #220 - set new fence post in concrete on Tuesday 04/23/13. 
i) Property ID #218 - Continue excavation on Tuesday 04/23/13. 
j) Property ID #220 - re-installed chain link fabric. Installed 6"x6"x10' timbers along fence on 

Wednesday 04/24/13. 
k) Property ID #218 - Continue excavation on Wednesday 04/24/13. 
l) Nova performed compaction testing at Property ID #218 on Thursday 04/25/13. 
m) Layout Inc. surveyed excavation elevations at Property ID #218 and ID #220 on Thursday 

04/25/13. 
n) Property ID #220 - Installed fence around sidewalk and patio. Installed tie-downs to the shed 

on Thursday 04/25/13. 
o) Property ID #219 - Backfilled with topsoil on Thursday 04/25/13. 
p) Property ID #218 - Backfilled with common fill and topsoil on Thursday 04/25/13. 



 
 

Page 3 of 7 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

q) Property ID #220 - Installed fence. Completed the trellis.  Moved items back to shed on 
Friday 04/26/13. 

r) Property ID #218 - Backfilled topsoil on Friday 04/26/13. 
s) Property ID #220 - loaded dump truck with old metal scrap from previous trellis materials 

and brought it to recycling plant on Monday 04/28/13. SES provides a credit to the 
Government for the scrap material. 

t) 4 roll-offs were loaded and manifested for shipping on Tuesday 04/23/13. 1 roll-off was 
loaded and manifested for shipping on Monday 04/22/13. Transportation and Disposal of Soil 
debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from 
Property Groups I & II – 2552.82 Tons.  Waste Classification – Non-Hazard. 

u) 1 roll-off was loaded and manifested for shipping on Wednesday 04/24/13. 1 roll-off was 
loaded and manifested for shipping on Monday 04/22/13. 1 roll-off was loaded and 
manifested for shipping on Friday 04/19/13. 2 roll-offs were loaded and manifested for 
shipping on Thursday 04/18/13..Transportation and Disposal of debris disposed at Delaware 
County Solid Waste Authority Pennsylvania.  Total Tons disposed of to date from Property 
Groups I & II – 105.86 Tons.  Waste Classification – Non-Hazard Debris. 

v) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

w) EME Topsoil  – Total to date  1146.70 tons  
x) EME common fill - delivered 6 trucks with a total of 157.57 tons on Thursday 04/04/13 Total 

to date 1570.54 Tons 
y) Central Jersey Nursery. Total to date 15,800 sq ft.  
z) SES picked-up 1 Ton of I-5 top asphalt on Wednesday 12/19/12. Total to date  38.75 Tons 
aa) Pave-Rite - I-2 base asphalt. Total to date  68.42 Tons 
bb) Maddox DGA - Total to date  134.04 Tons 
cc) Maddox 3/4 clean stone - Total to date  75.99 Tons 
dd) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES to have property ID #128 AC unit serviced. 
b) Excavation at the median at property # 128 & 305 remains. Remediation will be 

performed after restoration of property ID #223. WVN required. 
c) Stump disposal remains. 
d) Sidewalk removal and replacement will be performed once quantities are determined. 
e) Off-site scale calibration – Even though the off-site scale was recently recalibrate, 

SES has seen problems with the weights from the scale. SES has their axle scale being 
delivered to the site. The scale is used to get a temporary measurement of weight to 
know the amount of each roll-off for transport. The actual payment of weight will 
come from the disposal facility. SES scale has been delivered and is operational. 

f) SES added 3” to 4” of extra topsoil to the property ID #220 as per USEPA/ USACE 
request. SES placed an additional 2” of topsoil for a total of 6” that was added to this 
property. 

g) Property ID #129 – Perfect round sinkhole measuring about 2’ diameter.  The fence 
post moved down 2 inches. These items will be filled and set back in place. 

h) Property ID#220- One pallet of manure was delivered to this property for soil replenishment. 
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i) Seed replacement may be required on some of the previous properties that were 
seeded. 

j) Property ID#128 will require topsoil and seed be placed in the gaps between the sod 
panels.  The homeowner failed to water the sod which caused shrinkage in the sod 
panels resulting in the gaps.  Once this item is performed, the homeowner will be 
advised that they are required to water the lawn and that no further action on their 
property will be performed. 

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 03/13/13. 
d) Planting at property ID #129 
e) Grading at property ID #218, 219 
f) SOD at property ID #218 and 219 
g) Driveway and apron replacement at property ID #218 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Project Cost Summary Report  03/14/13 (Transmittal #246) 
 Trans & Disposal - USACE POAN (Transmittal #247) 
 Certified Payrolls Weekending 04/07/13 (Transmittal #248) 
 Subcontractors Purchase Order #6 (Transmittal #250) 
 Project Meeting minutes #14 (Transmittal #251) 
 Construction Release - 419 Hancock St (Transmittal #252) 
 Pre-Cons Photo & Video- 413 Hancock St (Transmittal #253) 
 Certified Payrolls Weekending 04/13/13 (Transmittal 249) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 04/28/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
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 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 
 Rough Carpentry 
 Soil Compaction 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 009 Total 

Current Budget (ATP 009)  $3,604,444.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $2,442,348.00 

Incurred Cost as of 04/29/13 $1,783,243.00 

Estimated Cost to Complete $3,489,393.00 

Additional Funds Required from PCSR as of 
04/14/13 

$1,047,045.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) Date of Excess of 75% notice – 02/25/13  
d) Estimated date of revised 75% expenditure of current funding notice – 05/02/13 
e) Estimated date of 100% of expenditure - 07/05/13. 
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11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #9 = $121,434.18  

Total Billed to date = $1,543,741.89 
 

b) Amount billed through voucher #8 = $87,306.80  
Total Billed to date = $1,422,307.71 
 
Voucher #8 paid on 04/09/13 
Voucher #9 sent to USACE for payment on 04/18/13 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
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15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1723 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Other Business 

a) SES mark-out was called on 04/30/13 and will expire on 07/03/13. 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

c)  SES submitted their overtime request to the USACE on Thursday 04/11/13. USACE noted 
the request is being reviewed by the Contracting Officer in Kansas City. 

d) A site visit by the USEPA and USACE, Kansas City was held on Wednesday May1, 2013  
 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) WVN negotiation to be re-scheduled in May 2013. 

d) Catch Basin 12 – USEPA would like to take a sample of the water. SES needs  to open and 
see conditions. Catch Basin 16 is the lowest point on the site. 

 
18. Scheduled Meetings 

e) The next Progress Meeting will be held on Wednesday, May 15, 2013 at 1:30 p.m.  

f) Cost tracking meeting will be held on Wednesday, May 15, 2013 at 2:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 16 
Following are minutes of the meeting held May 15, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb     USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Steve Gillespie (via telephone) SES    (610) 609-1416 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #15 was submitted on 05/07/13 to USACE for review. Final meeting minutes 
were submitted electronically on 05/07/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from May 1, 2013 through May 14, 2013 were  as 

follows:  
 

 Government Agency Site Visit 
 Ergonomics 
 Safety is a Never Ending Job 
 Heavy Equipment Hazards 
 Accident Prevention 
 Heavy Rains 
 Back to Basics 
 SES Safety Memo: Use A Spotter When Backing 
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 Hazard Awareness 
 Property Restoration - SOD 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There was no action level exceedance 
 
c) There are no “Lost Time” accidents or incidents noted for the week ending 5/12/13.  
 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 05/05/13 = 472 hrs 
 For the week ending 05/12/13 = 520 hrs 
 Total Man-hours to date – 14,797 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID # 218 - Continued contaminated excavation. Asphalt removal on Wednesday 

05/01/13. 
b) Property ID # 218 - Continued contaminated excavation. Asphalt removal on Thursday 

05/02/13. 
c) Property ID # 219 - Removed and installed 4”x4”x10’ fence post on Thursday 05/02/13. 
d) Property ID # 218 - Continued contaminated excavation. Asphalt removal on Friday 

05/03/13. 
e) Property ID # 219 - Removed and installed 4”x4”x10’ fence post on Friday 05/03/13. 
f) Property ID # 219 - Installed 4”x4”x10’ post and stockade fence on Monday 05/06/13. 
g) Property ID # 218 - Removed vinyl fence. Placed DGA stone in driveway on Monday 

05/06/13. 
h) Property ID # 219. - Installed stockade fence and gate post on Tuesday 05/07/13. 
i) Property ID # 218 - Placed DGA stone in driveway. Removed concrete apron on Tuesday 

05/07/13. 
j) Layout surveyed and staked out areas of excavation at Property ID # 216 and Property ID # 

223 on Wednesday 05/08/13. 
k) Property ID # 216 - Commenced Excavation on Thursday 05/09/13. 
l) Property ID # 219 - Installed gate on Thursday 05/09/13. 
m) Property ID # 216 - Completed excavation on Friday 05/10/13. 
n) Property ID # 216 - Backfilled with common fill and topsoil on Monday 05/13/13. 
o) Layout surveyed excavated areas at Property ID # 216 on Monday 05/13/13 
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p) Central Jersey Nursery onsite placing sod at property ID #216, 218, 219 on Tuesday 
05/14/13. 

q) Property ID #223 – Clearing and grubbing, set-up orange fence. Commenced cutting down 
maple tree on Tuesday 05/14/13. 

r) 1 roll-off was loaded and manifested for shipping on Monday 05/06/13. 1 roll-off was loaded 
and manifested for shipping on Wednesday 05/08/13. Transportation and Disposal of Soil 
debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from 
Property Groups I & II – 2578.87 Tons.  Waste Classification – Non-Hazard. 

s) 1 roll-off was loaded and manifested for shipping on Monday 05/06/13. 1 roll-off was loaded 
and manifested for shipping on Tuesday 05/07/13. 1 roll-off was loaded and manifested for 
shipping on Wednesday 05/08/13. Transportation and Disposal of debris disposed at 
Delaware County Solid Waste Authority Pennsylvania.  Total Tons disposed of to date from 
Property Groups I & II – 148.49 Tons.  Waste Classification – Non-Hazard Debris. 

t) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

u) EME Topsoil – delivered 2 loads at 50.58 tons of topsoil. Total to date from Property Groups 
I & II  1197.28 tons  

v) EME common fill - Total to date from Property Groups I & II - 1570.54 Tons 
w) Central Jersey Nursery. Placed 2700 sq ft. of Sod on Tuesday 05/14/13.  Total to date from 

Property Groups I & II -  18,500 sq ft.  
x) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
y) Pave-Rite - I-2 base asphalt. Total to date  68.42 Tons 
z) Maddox DGA - delivered 1 load at 26.97 tons on Friday 05/03/13. Total to date  161.01 Tons 
aa) Maddox 3/4 clean stone - Total to date  75.99 Tons 
bb) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES to have property ID #128 AC unit serviced. SES will contact homeowner. 
b) Excavation at the median at property # 128 remains. Remediation will be performed 

after restoration of property ID #223. WVN required. Budget impact is $0.00 dollars. 
c) Stump disposal remains. 
d) Sidewalk removal and replacement on property ID # 128 and #305 will be performed 

once quantities are determined. 
e) Property ID #129 – Perfect round sinkhole measuring about 2’ diameter.  The fence 

post moved down 2 inches. These items will be filled and set back in place. SES will 
dig a test pit. 

f) Property ID#220- Four bags of fertilizer were delivered to this property for soil 
replenishment. 

g) Seed replacement on property ID# 129 and # 216. 
h) Property ID#128 will require topsoil and seed be placed in the gaps between the sod 

panels.  The homeowner failed to water the sod which caused shrinkage in the sod 
panels resulting in the gaps.  Once this item is performed, the homeowner will be 
advised that they are required to water the lawn and that no further action on their 
property will be performed. Central Jersey Nurseries visited the site and noted gaps 
were from not watering the sod. USEPA will discuss with homeowner. 
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i) Rain has hindered the schedule paving days at property ID #218. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 04/30/13. 
d) Planting at property ID #129 
e) Driveway and apron replacement at property ID #218 
f) Excavation at property ID #223 
g) Clear and grubbing at property ID # 223 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Notice letter - 75% Expenditure #3 (Transmittal #254) 
 Project Schedule 04/30/13 (Transmittal #255) 
 Project Meeting minutes #15 (Transmittal #256) 
 Asphalt Mix Design #3 -  I-2 & I-5 (Transmittal #257) 
 Work Variance Notification #10 (Transmittal #258) 
 Authorized To Proceed  - ATP #10 (Transmittal #259) 
 Air Sampling Report - September 2012 (Transmittal #260) 
 Air Sampling Report - October 2012 (Transmittal #261) 
 Air Sampling Report - November 2012 (Transmittal #262) 
 Subcontractors Purchase Order #7 (Transmittal #265) 
 Project Cost Summary Report  05/12/13 (Transmittal #266) 
 Pre-Cons Photo & Video- property ID #219 (Transmittal #267) 
 Pre-Cons Photo & Video- property ID #220 (Transmittal #268) 
 Certified Payrolls Weekending 04/21/13 (Transmittal 263) 
 Certified Payrolls Weekending 04/28/13 (Transmittal 264) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 05/12/13.  
 
b) Preparatory Inspections were conducted in the last weeks for 

 Asphalt (Tuesday 05/07/13) 
 
c) Initial Inspections were conducted in the last weeks for 

 Asphalt (Tuesday 05/07/13) 
d) Follow-up Inspections were conducted in the last weeks for 
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 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 
 Rough Carpentry 
 Soil Compaction 
 Sod 

 
e) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
f) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 010 Total 

Current Budget (ATP 010)  $3,604,444.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $2,442,348.00 

Incurred Cost as of 05/13/13 $1,894,851.00 

Estimated Cost to Complete $3,516,495.00 

Additional Funds Required from PCSR as of 
05/12/13 

$1,074,147.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) Date of Excess of 75% notice – 02/25/13  
d) Estimated date of revised 75% expenditure of current funding notice – 05/06/13 
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e) Estimated date of 100% of expenditure - 07/11/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #9 = $121,434.18  

Total Billed to date = $1,543,741.89 
 

b) Amount paid through voucher #9 = $121,434.18 
Total paid to date = $1,543,741.89 
 
Voucher #9 paid on 04/30/13 
Voucher #10 sent to USACE for review on 05/14/13 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
 

14. Community Relations 

a) None Noted 
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15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1723 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Other Business 

a) SES mark-out was called on 04/30/13 and will expire on 07/03/13. 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

c)  SES submitted their overtime request to the USACE on Thursday 04/11/13. USACE noted 
the request will be approved by the next modification. WVN #1 – 10 

d) Ray Gabriel will be off from 05/23/13 – 05/29/13. 
 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) WVN negotiation to be re-scheduled in May 2013. WVN #72 - 96 

d) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 

 
18. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, May 29, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, May 29, 2013 at 2:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 17 
Following are minutes of the meeting held May 29, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb     USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Michael Cahill    USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Steve Gillespie (via telephone) SES    (610) 609-1416 
 Andy Wright (via telephone) SES    (610) 609-1416 
 John, Bartholomeo (via telephone) SES    (610) 609-1416 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #16 was submitted on 05/21/13 to USACE for review. Final meeting minutes 
were submitted electronically on 05/21/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from May 15, 2013 through May 21, 2013 were  as 

follows:  
 

 Safe Plan of action: Tree Removal 
 Minor Lacerations 
 Asphalt Driveway Paving 
 Confined Space Fatality at Tuna Processing Plant 
 Safety Is Common Sense 
 Heat Stress Monitoring 
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 Securing Tarp Covers 
 Traction Matting Use 
 Don’t Take Hand Tools For Granted 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There were no action level exceedances. 
 
c) A no “Lost Time” incident occurred on Thursday 05/23/13. A laborer was struck in the 

ankles by a heavy duty plastic traction mat that was dislodged from its position by spinning 
tires of the site pick-up truck. The striking by the mat caused the worker to fall to the ground 
which caused the injuries. The traction matting is used to protect existing ground features 
(i.e., curb, grass, asphalt) from damage by vehicle and heavy equipment traffic. At the time 
of this incident, the matting was supported at the curb by timbers; however, it was not 
properly secured in place using the manufacturer’s connecting rods/fasteners. 

Direct Cause is identified as the worker being struck by an unsecured traction mat causing 
the worker to fall to the ground. 

Indirect Cause is identified as the heavy duty traction mat not being secured properly, which 
allowed for unintended movement. 

Corrective Action included; (1) a review of installation procedures when using traction 
mats; (2) a revision of the safe plan of action to include the hazards of this specific incident, 
and (3) conduct a Daily Safety Meeting to address “Lessons Learned”.  

Status of Worker: Individual returned to work with no restriction. The injury consisted of a 
contusion to hip and foot; and sprained wrist. Doctor suggested physical therapy. 

 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 05/19/13 = 592 hrs 
 For the week ending 05/26/13 = 608 hrs 
 Total Man-hours to date – 15,997 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. USACE to contact Malcolm Pirnie for 
sample protocols. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID# 216, 218, 219, 129 and 301 - Continued lawn maintenance since Tuesday 

05/14/13. The 30 calendar day maintenance will end on Thursday 06/13/13. 
b) Property ID #223 – Continue excavation on Wednesday 05/15/13. 



 
 

Page 3 of 8 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

c) Collected info sample for PCB's in the back of the house at Property ID# 216 as directed by 
USACE/USEPA on Wednesday 05/15/13. 

d) Property ID# 223 – Continued excavation on Thursday 05/16/13. 
e) Property ID# 129 - Re-seeded front lawn on Thursday 05/16/13. 
f) Property ID# 108 - Repaired Gate by pool on Thursday 05/16/13. 
g) Stillo Excavating Inc. placed I-2 and I-5 mix on the driveway of Property ID# 218 on Friday 

05/17/13. 
h) Property ID# 301 - Excavated a test pit at the sink hole, found 8' x 8' timber and septic tank 

below original excavation. Area backfilled on Friday 05/17/13. 
i) Property ID# 223 – Continued excavation. Removed partial driveway asphalt on Monday 

05/20/13. 
j) Property ID# 218 - Placed brick along edge of driveway, re-installed plastic fence at corner 

of driveway on Monday 05/20/13. 
k) Property ID# 216 - Planted Burning Bush and trimmed sod along driveway on Monday 

05/20/13. 
l) Property ID# 223 - Continued excavation on Tuesday 05/21/13. 
m) Property ID# 108 - Repaired Driveway on Tuesday 05/21/13. 
n) Property ID# 223 – Continued excavation on Wednesday 05/22/13. 
o) Property ID# 219 - Repaired Water valve in the basement for maintaining of sod on 

Wednesday 05/22/13. 
p) Layout surveyed excavated area at Property ID# 223 and laid out grids at Property ID# 226 

on Wednesday 05/22/13  
q) Property ID# 223 – Continued excavation and backfilled on Thursday 05/23/13. 
r) Property ID# 223 – Continued excavation on Friday 05/24/13. 
s) Property ID# 223 – Continued excavation on Tuesday 05/28/13. 
t) Layout surveyed excavated area at Property ID# 223 and layout grids at Property ID# 226 on 

Friday 05/24/13 
u) 1 roll-off was loaded and manifested for shipping on Wednesday 05/15/13. 1 roll-off was 

loaded and manifested for shipping on Tuesday 05/21/13. Transportation and Disposal of 
Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from 
Property Groups I & II – 2618.86 Tons.  Waste Classification – Non-Hazard. 

v) 1 roll-off was loaded and manifested for shipping on Thursday 05/16/13. Transportation and 
Disposal of debris disposed at Delaware County Solid Waste Authority Pennsylvania.  Total 
Tons disposed of to date from Property Groups I & II – 166.07 Tons.  Waste Classification – 
Non-Hazard Debris. 

w) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

x) EME Topsoil – Total to date from Property Groups I & II  1197.28 tons  
y) EME common fill - Total to date from Property Groups I & II - 1570.54 Tons 
z) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
aa) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
bb) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
cc) Stillo - I-2 base asphalt. Total to date from Property Groups II  21.15 Tons 
dd) Stillo - I-5 base asphalt. Total to date from Property Groups II  10.37 Tons 
ee) Maddox DGA - delivered 1 load at 27.42 tons on Friday 05/17/13. Total to date  from 

Property Groups I & II 188.43 Tons 
ff) Maddox 3/4 clean stone - Total to date  75.99 Tons 
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gg) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES to have property ID #128 AC unit serviced. No further action required. 
b) Excavation at the median at property # 128 remains. Remediation will be performed 

after restoration of property ID #223. WVN required. Budget impact is $0.00 dollars. 
c) Stump disposal remains. 
d) Sidewalk removal and replacement on property ID # 128 and #305 will be performed 

after the remediation of property ID #223. 
e) Property ID #129 – Perfect round sinkhole measuring about 2’ diameter.  The fence 

post moved down 2 inches. These items will be filled and set back in place. SES will 
dig a test pit. SES excavated a test pit and found an old timber and septic tank made 
of timbers. The timbers were removed and area backfilled. 

f) Seed replacement on property ID# 129 and # 216. Areas were re-seeded. 
g) Property ID#128 will require topsoil and seed be placed in the gaps between the sod 

panels.  The homeowner failed to water the sod which caused shrinkage in the sod 
panels resulting in the gaps.  Once this item is performed, the homeowner will be 
advised that they are required to water the lawn and that no further action on their 
property will be performed. Central Jersey Nurseries visited the site and noted gaps 
were from not watering the sod. The lawn has come back because of watering. No 
further action required. 

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 04/30/13. 
d) Excavation at property ID #223 
e) Clear and grubbing at property ID # 223 
f) Backfill, topsoil and seeding at property ID #223. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #12 (Transmittal #269) 
 EME - Fill and Topsoil - USACE POAN #3 (Transmittal #270) 
 Project Meeting minutes #16 (Transmittal #271) 
 Work Variance Notification #11 (Transmittal #272) 
 Waste Disposal Facility Signed Certificate #4 (Transmittal #273) 
 Government Inventory List #2 (Transmittal #274) 
 ENG 3394 Accident Investigation Report (Transmittal #275) 
 Construction Release – Property ID #108 (Transmittal #278) 
 Construction Release - Property ID #302 (Transmittal #279) 
 Certified Payrolls Weekending 05/05/13 (Transmittal 276) 
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 Certified Payrolls Weekending 05/12/13 (Transmittal 277) 
 Sevenson Environmental   

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
8. Quality Control  
 
a) QC Reports are up to date as of 05/26/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 
 Rough Carpentry 
 Soil Compaction 
 Sod 
 Asphalt 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 010 Total 

Current Budget (ATP 010)  $3,604,444.00 

Negotiated Budget (ATP 005)  $3,425,868.00 
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Obligated Current Funds $2,442,348.00 

Incurred Cost as of 05/13/13 $1,894,851.00 

Estimated Cost to Complete $3,516,495.00 

Additional Funds Required from PCSR as of 
05/12/13 

$1,074,147.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) Date of Excess of 75% notice – 02/25/13  
d) Estimated date of revised 75% expenditure of current funding notice – 05/06/13 
e) Estimated date of 100% of expenditure - 07/11/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #9 = $121,434.18  

Total Billed to date = $1,543,741.89 
 

b) Amount paid through voucher #9 = $121,434.18 
Total paid to date = $1,543,741.89 
 
Voucher #9 paid on 04/30/13 
Voucher #10 sent to USACE for review on 05/14/13 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
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13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1723 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Other Business 

a) SES mark-out was called on 04/30/13 and will expire on 07/03/13. 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

c)  SES submitted their overtime request to the USACE on Thursday 04/11/13. USACE noted 
the request will be approved by the next modification. WVN #1 – 10 on June 13 or 14, 2013. 

d) Ray Gabriel will be off from 05/23/13 – 05/29/13. 
 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) WVN negotiation were held on Tuesday 05/28/13 for WVN 72-96 excluding #91 & 94 

d) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 
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18. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, June 12, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, June 12, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 18 
Following are minutes of the meeting held June 12, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb (via telephone)  USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Michael Cahill    USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #17 was submitted on 05/21/13 to USACE for review. Final meeting minutes 
were submitted electronically on 05/21/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from May 29, 2013 through June 11, 2013 were  as 

follows:  
 

 High Temperatures 
 Cell Phone Use and Fatal Car Accidents. 
 Backfill Operations 
 Walking and Working Surfaces 
 Local Church Carnival Begins 
 Traffic Control 
 Back Injury Protection 
 Site Preparation 
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 First Aid CPR Training. 
 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There were no action level exceedances. 
 
c) Update on the Status of Worker from the incident that was discussed on Meeting #16: 

Individual completed physical therapy and discharged from care on June 5, 2013. The case is 
closed. 

 
d) All work performed under modified level-D or Level-D protection, as applicable.  
 
e) Safety man-hours: 

 For the week ending 06/02/13 = 568 hrs 
 For the week ending 06/09/13 = 520 hrs 
 Total Man-hours to date – 17,085 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. USACE to contact Malcolm Pirnie for 
sample protocols. 

 SES surveyor for OU-1 used the state plane coordinates. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID# 216, 218, 219, 129 and 301 - Continued lawn maintenance since Tuesday 

05/14/13. The 30 calendar day maintenance will end on Thursday 06/13/13. 
b) Property ID #216, 218, 219, 220 – Layout surveyed as-built on Wednesday 05/29/13. 
c) Property ID# 223 – Continued excavation on Wednesday 05/29/13. 
d) Property ID# 223 – Continued excavation on Thursday 05/30/13. 
e) Property ID# 226 - Sampled for Waste Characteristics for landfill determination on Thursday 

05/30/13. 
f) Property ID# 305 - Nova performed soil compaction testing on Friday 05/31/13. 
g) Property ID# 223 – Continued excavation. Planted bushes and shrubs on Monday 06/03/13. 
h) Cut up stumps to fit into roll-off boxes on Monday 06/03/13. 
i) Property ID# 305 - Layout surveyed as-builts on Tuesday 06/04/13. 
j) Property ID# 305 – Continued excavation and backfill on Tuesday 06/04/13. 
k) Property ID# 128 – Filled cracks with topsoil between the sod on Tuesday 06/04/13. 
l) Property ID# 305 - Nova performed backfill compaction test on Wednesday 06/05/13  
m) Property ID# 305 -  Backfill, placed topsoil and planted seeds on Wednesday 06/05/13  
n) Property ID# 223 – Graded for driveway placed topsoil and planted seeds on Thursday 

06/06/13. 
o) Property ID# 128 – Placed top soil and seeds in the cracks of sod on Thursday 06/06/13. 
p) Property ID# 305 and 128 – Set-up fence around area of excavation on Monday 06/10/13. 
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q) 1 roll-off was loaded and manifested for shipping on Wednesday 05/29/13. 2 roll-offs were 
loaded and manifested for shipping on Tuesday 05/30/13. 2 roll-offs were loaded and 
manifested for shipping on Tuesday 06/04/13.Transportation and Disposal of Soil debris 
disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from Property 
Groups I & II – 2711.86 Tons.  Waste Classification – Non-Hazard. 

r) 2 roll-offs were loaded and manifested for shipping on Thursday 06/06/13. Transportation 
and Disposal of debris disposed at Delaware County Solid Waste Authority Pennsylvania.  
Total Tons disposed of to date from Property Groups I & II – 198.35 Tons.  Waste 
Classification – Non-Hazard Debris. 

s) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

t) EME Topsoil – 1 load was delivered on 06/05/13. Total to date from Property Groups I & II  
1222.81 tons  

u) EME common fill – 2 loads were delivered on 06/04/13. Total to date from Property Groups 
I & II - 1624.11 Tons 

v) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
w) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
x) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
y) Stillo - I-2 base asphalt. Total to date from Property Groups II  21.15 Tons 
z) Stillo - I-5 base asphalt. Total to date from Property Groups II  10.37 Tons 
aa) Maddox DGA - delivered 1 load at 26.17 tons on 06/05/13. Total to date  from Property 

Groups I & II 214.60 Tons 
bb) Maddox 3/4 clean stone - Total to date  75.99 Tons 
cc) Phillip Brother’s 4000 psi concrete. Total to date  5 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) Seed replacement on property ID# 129 and # 216. Areas were re-seeded. 
b) SES called South Plainfield traffic control to close 1000 Garibaldi Ave for sidewalk 

excavation. 
c) USEPA noted that property ID #305 may require bushes. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 06/04/13. 
d) Clear and grubbing , seeding and paving at property ID #223 
e) Excavation, backfilling, topsoil and seeding at property ID # 304, 305 
f) Property ID 226 – set-up fences and barricade. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #3.1 (Transmittal #95.1) 
 Work Variance Notification #5.1 (Transmittal #100.1) 
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 Project Meeting minutes #17 (Transmittal #280) 
 Authorized To Proceed  - ATP #11 (Transmittal #281) 
 Project Schedule 06/04/13 (Transmittal #282) 
 Certified Payrolls Weekending 05/19/13 (Transmittal 283) 
 Certified Payrolls Weekending 05/26/13 (Transmittal 284) 

 Sevenson Environmental   
 Stilo Excavation, Inc. 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
8. Quality Control  
 
a) QC Reports are up to date as of 06/09/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 
 Soil Compaction 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  
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10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 011 Total 

Current Budget (ATP 011)  $3,604,444.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $2,442,348.00 

Incurred Cost as of 06/10/13 $2,105,580.00 

Estimated Cost to Complete $3,516,495.00 

Additional Funds Required from PCSR as of 
05/12/13 

$1,074,147.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) Date of Excess of 75% notice – 02/25/13  
d) Estimated date of revised 75% expenditure of current funding notice – 05/06/13 
e) Estimated date of 100% of expenditure - 07/16/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #10 = $199,947.45  

Total Billed to date = $1,743,689.34 
 

b) Amount paid through voucher #10 = $199,947.45 
Total paid to date = $1,743,689.34 
 
Voucher #10 paid on 06/04/13 
Voucher #11 is being compiled by SES 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
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n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) USEPA to give notice to homeowners of the work that will commence at property ID #226. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1723 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Other Business 

a) SES mark-out was called on 05/31/13 and will expire on 08/05/13. 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

c)  SES submitted their overtime request to the USACE on Thursday 04/11/13. USACE noted 
the request will be approved by the next modification. WVN #1 – 10 on June 13 or 14, 2013. 

d) USEPA, Diego Garcia will be out from 06/24/13 – 06/28/13. John Prince will be the point of 
contact in his absence. 
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17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) WVN negotiations were held on Tuesday 05/28/13 for WVN 72-96 excluding #91 & 94. 
ATP #39 transmitted to USACE on 06/11/13.  

d) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 

e) SES WVN #91 will be negotiated on Wednesday 06/12/13 at 1:30 p.m.. 

 
18. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, June 26, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, June 26, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 19 
Following are minutes of the meeting held June 19, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Michael Cahill    USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Steve Gillespie (via telephone) SES    (716) 609-1416 
 Andy Wright (via telephone) SES    (716) 316-7908 
 John, Bartholomeo (via telephone) SES    (610) 304-2200 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #18 was submitted on 06/18/13 to USACE for review. Final meeting minutes 
were submitted electronically on 06/18/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from June 12, 2013 through June 25, 2013 were  as 

follows:  
 

 Mike Rowe of TV’s Dirty Jobs, Talks Safety First 
 Working in the Rain 
 Teen Crushed to Death Under Truck 
 Seat Belts Save Lives 
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 Struck by Moving Equipment 
 Look Before You Leap 
 Concrete Work 
 Site Restoration 
 Asphalt Paving 
 Heat stress Potential 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There were no action level exceedance. 
 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Safety man-hours: 

 For the week ending 06/16/13 = 640 hrs 
 For the week ending 06/23/13 = 520 hrs 
 Total Man-hours to date – 18,245 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. USACE to contact Malcolm Pirnie for 
sample protocols. 

 SES surveyor for OU-1 used the state plane coordinates. MPI to submit sketch. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID# 223, 305 and 128 - Continued lawn maintenance since Monday 06/10/13. The 

30 calendar day maintenance will end on Thursday 07/11/13. 
b) Property ID #128 and Property ID #305 - Excavated and backfilled. Placed topsoil and grass 

seed, Removed asphalt apron and backfilled with DGA stone, on Wednesday 06/12/13. 
c) Property ID #128 and Property ID #305 - Excavated and backfilled. Placed topsoil and grass 

seed, on Thursday 06/13/13. 
d) Property ID# 223 - Expert Tree Removal removed four trees on Friday 06/14/13. 
e) Property ID #128 and Property ID #305 - Completed excavation and backfill. Placed topsoil 

and grass seed on Friday 06/14/13. 
f) Property ID# 223 - removed 4 stumps and backfilled hole. Placed topsoil and grass seed.on 

Monday 06/17/13. 
g) Property ID# 305 - Removed concrete sidewalk and formed the area for new sidewalk on 

Tuesday 06/18/13. 
h) Property ID# 128 and Property ID# 129 - Removed concrete sidewalk and formed the area 

for new sidewalk on Wednesday 06/19/13  
i) Nova performed concrete cylinder test for 5 yds on Wednesday 06/19/13  
j) Property ID# 128, Property ID# 129, Property ID# 305 - Poured concrete for sidewalks on 

Thursday 06/20/13. 
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k) Property ID# 128, Property ID# 129, Property ID# 305 - Stripped forms on sidewalks. 
Caulked joints, Seeded topsoil edges on Monday 06/21/13. 

l) Stillo placed asphalt at Property ID# 223 and Property ID# 305 on Tuesday 06/25/13. 
m)  Property ID# 305 – Removed stone from apron on Tuesday 06/25/13. 
n) Property ID# 226 – Commenced moving machine, barricade and fence prior to excavation on 

Tuesday 06/25/13. 
o) 1 roll-off was loaded and manifested for shipping on Tuesday 06/25/13. Transportation and 

Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of 
to date from Property Groups I & II – 2730.42 Tons.  Waste Classification – Non-Hazard. 

p) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Tons disposed of to date from Property Groups I & II – 198.35 Tons.  
Waste Classification – Non-Hazard Debris. 

q) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

r) EME Topsoil – Total to date from Property Groups I & II  1275.15 tons  
s) EME common fill – Total to date from Property Groups I & II - 1624.11 Tons 
t) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
u) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
v) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
w) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
x) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
y) Maddox DGA - Total to date  from Property Groups I & II 214.60 Tons 
z) Maddox 3/4 clean stone - 1 load was delivered on 06/18/13Total to date  101.64 Tons 
aa) Phillip Brother’s 4000 psi concrete. 1 load was delivered on 06/20/13. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES called South Plainfield traffic control to close Property ID# 305 for sidewalk 

excavation. 
b) USEPA noted that property ID #305 may require bushes. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – August 30, 2013. 
c) Last Project Schedule update was submitted on 06/04/13. 
d) Property ID 226 – set-up fences and barricades, Initiate excavation, transportation and 

disposal. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #6.1 (Transmittal #101.1) 
 Work Variance Notification #9.1 (Transmittal #156.1) 
 Workers Construction Rates #4 (Transmittal #285) 
 Project Meeting minutes #18 (Transmittal #286) 
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 Certified Payrolls 03/03/13 - 06/09/13 (Transmittal #289) 
 Certificate and Release #2 (Transmittal #290) 
 Government Inventory List #3 (Transmittal #291) 
 Project Cost Summary Report  06/16/13 (Transmittal #292) 
 Authorized To Proceed  - ATP #12 (Transmittal #293) 
 Nova - Compaction Report #2 (Transmittal #294) 
 Construction Release - Property ID# 218 (Transmittal #295) 
 Construction Release - Property ID# 219 (Transmittal #296) 
 Certified Payrolls Weekending 06/02/13 (Transmittal 287) 
 Certified Payrolls Weekending 06/09/13 (Transmittal 288) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
8. Quality Control  
 
a) QC Reports are up to date as of 06/23/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 
 Concrete 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  
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10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 012 Total 

Current Budget (ATP 011)  $3,604,444.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $2,442,348.00 

Incurred Cost as of 06/24/13 $2,195,420.00 

**Estimated Cost to Complete $3,522,360.00 

Additional Funds Required from PCSR as of 
06/16/13 

$1,080,012.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
* Includes $61,957.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) Estimated date of revised 75% expenditure of current funding notice – 07/29/13 
f) Estimated date of 100% of expenditure - 10/29/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #11 = $226,097.31  

Total Billed to date = $1,979,246.65 
 

b) Amount paid through voucher #10 = $199,947.45 
Total paid to date = $1,743,689.34 
Fee withheld = $9,460.80 
 
Voucher #11 sent to USACE for payment on 06/26/13 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
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l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/12. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/12. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) USEPA to give notice to homeowners of the work that will commence at property ID #226. 

b) Visitors from Russian Federation will be onsite on Friday 06/28/13. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1723 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Other Business 

a) SES mark-out was called on 05/31/13 and will expire on 08/05/13. 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

c)  SES submitted their overtime request to the USACE on Thursday 04/11/13. USACE noted 
the request will be approved by the next modification. WVN #1 – 10. Overtime approved on 
06/12/13. 
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d) USEPA, Diego Garcia will be out from 06/24/13 – 06/28/13. John Prince will be the point of 
contact in his absence. 

e) SES received tree removal permit for property ID #226 on  Monday 06/24/13. 
 
17. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
Quarterly inspection was held on January 7, 2013. 

c) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 

d) The jobsite will be shut down on Thursday 07/05/13 and Friday 07/05/13 for the 4th of July 
Holiday.  

 
18. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, July 10, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, July 10, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 20 
Following are minutes of the meeting held July 10, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Michael Cahill    USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #19 was submitted on 06/25/13 to USACE for review. Final meeting minutes 
were submitted electronically on 06/25/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from June 26, 2013 through July 9, 2013 were  as follows:  
 

 Material Handling 
 Who is Most Likely Killed By Lightning? 
 Site Visit 
 Excavation 
 Watch Out For Ticks 
 Site Security/ Holiday Shutdown 
 Teamwork 
 Excavation Safety 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There were no action level exceedances. 
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c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Safety man-hours: 

 For the week ending 06/30/13 = 608 hrs 
 For the week ending 07/07/13 = 320 hrs 
 Total Man-hours to date – 19,173 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. USACE to contact Malcolm Pirnie for 
sample protocols. MPI provided sketch for drains in CB-12 on Monday 07/08/13. 

 SES surveyor for OU-1 used the state plane coordinates. MPI also uses state plane 
coordinates. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID# 223, 305 and 128 - Continued lawn maintenance since Monday 06/10/13. The 

30 calendar day maintenance will end on Thursday 07/11/13. 
b) Property ID# 226 – fence set-up around area of excavation on Wednesday 06/26/13. 
c) Property ID# 226 - Completed set-up fence around excavation area. Commenced silt fence 

installation on Thursday 06/27/13. 
d) Property ID# 226 - Continue silt fence installation on Friday 06/28/13. 
e) Property ID# 223- Removed barricades and raked in grass seeds on Monday 07/01/13. 
f) Property ID# 226 - Completed installation of silt fence on Tuesday 07/02/13. 
g) Property ID# 226 – Cut down trees and left them to be chipped by Herb Clark Tree Service, 

removed four stumps, set-up orange fence around grid 2 and commenced excavation on 
Monday 07/08/13. 

h) Property ID# 226 – Installed 300 lf of privacy fabric on 6’ fence North and East side of the 
property. Excavated trench and installed PVC pipe beneath the stone driveway to supply AC 
power to the scale. Set-up cool zone unit in the CRZ area on Tuesday 07/03/13. 

i) 1 roll-off was loaded and manifested for shipping on Wednesday 06/26/13. 1 roll-off was 
loaded and manifested for shipping on Monday 07/08/13.Transportation and Disposal of Soil 
debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from 
Property Groups I & II – 2771.93 Tons.  Waste Classification – Non-Hazard. 

j) 1 roll-off was loaded and manifested for shipping on Wednesday 06/26/13. 1 roll-off was 
loaded and manifested for shipping on Tuesday 07/02/13. Transportation and Disposal of 
debris disposed at Delaware County Solid Waste Authority Pennsylvania.  Total Tons 
disposed of to date from Property Groups I & II – 230.36 Tons.  Waste Classification – Non-
Hazard Debris. 

k) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 63.03 Tons.  Waste Classification - Haz - PCB Mix. 

l) EME Topsoil – Total to date from Property Groups I & II  1275.15 tons  
m) EME common fill – Total to date from Property Groups I & II - 1624.11 Tons 
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n) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
o) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
p) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
q) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
r) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
s) Maddox DGA - Total to date  from Property Groups I & II 214.60 Tons 
t) Maddox 3/4 clean stone - Total to date  101.64 Tons 
u) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) USEPA noted that property ID #305 may require bushes. 
b) Property ID#226 - SES sampled for final verification at grids 39 and 42 so that two 

trees could be saved. USEPA to preview sample data. USEPA/USACE stated that 
addition samples be taken at grid 37. 

c) Property ID#226 – SES will mow the lawn in certain location due to lack of access 
from the church. 

d) Property ID#226 – SES will check the filters of the AC units once a week. 
 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – October 24, 2013. 
c) Last Project Schedule update was submitted on 06/04/13. 
d) Property ID 226 – excavation, transportation and disposal of Non-TSCA material. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #11.1 (Transmittal #272.1) 
 Trans & Disposal - USACE POAN #2 (Transmittal #297) 
 Authorized To Proceed  - ATP #13 (Transmittal #298) 
 Project Meeting minutes #19 (Transmittal #299) 
 Progress Photo - March 2013 (Transmittal #300) 
 Pre-Cons Photo & Video- Property ID # 216 (Transmittal #301) 
 Waste Deter- Property ID # 226 - Non-TSCA Haz (Transmittal #302) 
 Waste Deter- Property ID # 219 - Non-TSCA Haz (Transmittal #303) 
 Waste Deter- Property ID # 220 - Non-TSCA Haz (Transmittal #304) 
 Waste Deter- Property ID # 218 - Non-TSCA Haz (Transmittal #305) 
 Waste Deter- Property ID # 216 - Non-TSCA Haz (Transmittal #306) 
 Waste Deter- Property ID # 223 -  Non-TSCA Haz (Transmittal #307) 
 Certified Payrolls Weekending 06/16/13 (Transmittal 308) 
 Certified Payrolls Weekending 06/23/13 (Transmittal 309) 

 Sevenson Environmental   
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Outstanding Submittals Requiring Final Approval (C-Code and below) 
 None Noted 

 
8. Quality Control  
 
a) QC Reports are up to date as of 07/07/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control 
 Contaminated Excavation 
 Backfill 
 Tree Removal 
 Excavation 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 013 Total 

Current Budget (ATP 013)  $3,600,488.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 

Incurred Cost as of 07/08/13 $2,283,573.00 

**Estimated Cost to Complete $3,522,360.00 

Additional Funds Required from PCSR as of 
06/16/13 

$96,492.00 
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* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) Estimated date of revised 75% expenditure of current funding notice – 07/24/13 
f) Estimated date of 100% of expenditure - 10/24/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #11 = $226,097.31  

Total Billed to date = $1,969,786.65 
 

b) Amount paid through voucher #10 = $199,947.45 
Total paid to date = $1,743,689.34 
Fee withheld = $9,460.80 
 
Voucher #11 sent to USACE for payment on 06/26/13 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/12. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/12. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
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13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) Visitors from Russian Federation were onsite on Friday 06/28/13. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

1723 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Other Business - OU-1 Property Remediation Project  

a) SES mark-out was called on 05/31/13 and will expire on 08/05/13. 

b) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

 
17. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Trans & Disposal - USACE POAN - Sent to USACE on 04/19/13 submittal 01270A-247 

 EME - Fill and Topsoil - USACE POAN #3 - Sent to USACE on 05/16/13 submittal 
01270A-270 

 Trans & Disposal - USACE POAN #2 - Sent to USACE on 06/27/13 submittal 01270A-
297 

 
18. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013. 
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c) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 
 
19. Contracting – OU-2 Soil Remedial (LTTD) Project 

b) Items requiring contract actions (Modification) 

 ATP #39 – To incorporate negotiations WVN and place funding. Sent to USACE on 
06/11/13 submittal 01270A-2034 

 ATP #40 - To incorporate negotiations WVN and place funding. Sent to USACE on 
06/17/13 submittal 01270A-2035 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 

 
20. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, July 24, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, July 24, 2013 at 2:30 p.m.   

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 21 
Following are minutes of the meeting held July 24, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Brian Packowski    USACE   (908) 769-1601 
 Michael Cahill    USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Steve Gillespie (via telephone) SES    (716) 609-1416 
 Andy Wright (via telephone) SES    (716) 316-7908 
 John, Bartholomeo (via telephone) SES    (610) 304-2200 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #20 was submitted on 07/16/13 to USACE for review. Final meeting minutes 
were submitted electronically on 07/16/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from July 10, 2013 through July 23, 2013 were  as 

follows:  
 

 Construction Accident: That Almost Happened 
 Seven Lessons From San Fran Plane Crash 
 What You Can Do To Prevent Accidents 
 Extended Heat Wave 
 OSHA Investigation 
 Ventilate Your Vehicle 
 Eye Injury Prevention 
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 Hazard Awareness 
 Everyone IS Responsible For Safety 
 Pinch Points 

 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There were no action level exceedances. 
 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Monthly air sample event will take place by Wednesday 07/31/13 
 
e) Safety man-hours: 

 For the week ending 07/14/13 = 576 hrs 
 For the week ending 07/21/13 = 488 hrs 
 Total Man-hours to date – 20,237 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. USACE to contact Malcolm Pirnie for 
sample protocols. MPI provided sketch for drains in CB-12 on Monday 07/08/13. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Excavated in grid 1 and grid 39. Four Samples were collected in grid 1 

and 2 for PCB's on Wednesday 07/10/13. 
b) Property ID #128 - Replaced dead bush with Arborvitae on Wednesday 07/10/13. 
c) Property ID #226 - Excavated in grid 12. Completed grids 35 and 39.on Thursday 07/11/13. 
d) Property ID #226 - Excavated in grid 16 and 17. Eight Samples were collected in grid 12, 18, 

23, 35 and 39 for PCB's on Friday 07/12/13. 
e) Property ID #226 - Excavated in grid 10 and 11 on Monday 07/15/13. 
f) Property ID #226 - Excavated in grid 10, 11 and 17 on Tuesday 07/16/13. 
g) Property ID #226 - Excavated in grid 11 and 16. Mowed lawn in area that is inaccessible by 

the church. SES performed floor samples in grids 10 and 35 on Wednesday 07/17/13. 
h) Property ID #226 - Excavated in grid 11 and 16 on Thursday 07/18/13.  
i) Property ID #129 - Watered lawn on Thursday 07/18/13. 
j) Property ID #226 - Commenced secondary excavation in grid 12. Completed excavation in 

grid 11 on Friday 07/19/13. 
k) Property ID #226 – completed secondary excavation in grid 12 and 35 on Monday 07/22/13. 
l) Property ID #226 – Excavated in grid 18 and 23 on Tuesday 07/23/13. 
m) 3 roll-offs were loaded and manifested for shipping on Wednesday 07/10/13. 7 roll-offs were 

loaded and manifested for shipping on Thursday 07/11/13. 4 roll-offs were loaded and 
manifested for shipping on Friday 07/12/13. 2 roll-offs were loaded and manifested for 
shipping on Wednesday 07/17/13. 4 roll-offs were loaded and manifested for shipping on 
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Thursday 07/18/13. 2 roll-offs were loaded and manifested for shipping on Friday 07/18/13. 
6 roll-offs were loaded and manifested for shipping on Monday 07/22/13. 4 roll-offs were 
loaded and manifested for shipping on Tuesday 07/23/13. Transportation and Disposal of 
Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from 
Property Groups I & II – 3439.83 Tons.  Waste Classification – Non-Hazard. 

n) 1 roll-off were loaded and manifested for shipping on Wednesday 07/10/13. 1 roll-off was 
loaded and manifested for shipping on Friday 07/12/13 Transportation and Disposal of debris 
disposed at Delaware County Solid Waste Authority Pennsylvania.  Total Tons disposed of to 
date from Property Groups I & II – 261.45 Tons.  Waste Classification – Non-Hazard Debris. 

o) 4 roll-offs were loaded and manifested for shipping on Thursday 07/11/13. 4 roll-offs were 
loaded and manifested for shipping on Friday 07/12/13. 4 roll-offs were loaded and 
manifested for shipping on Monday 07/15/13. 4 roll-offs were loaded and manifested for 
shipping on Tuesday 07/16/13. 4 roll-offs were loaded and manifested for shipping on 
Wednesday 07/17/13. 3 roll-offs were loaded and manifested for shipping on Thursday 
07/18/13.Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, 
Indiana.  Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB 
Mix. 

p) EME Topsoil – Total to date from Property Groups I & II  1275.15 tons  
q) EME common fill – Total to date from Property Groups I & II - 1624.11 Tons 
r) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
s) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
t) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
u) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
v) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
w) Maddox DGA - Total to date  from Property Groups I & II 214.60 Tons 
x) Maddox 3/4 clean stone - Total to date  101.64 Tons 
y) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) USEPA noted that property ID #305 may require bushes. 
b) Property ID#226 - SES sampled for final verification at grids 39 and 42 so that two 

trees could be saved. USEPA to preview sample data. USEPA/USACE stated that 
addition samples be taken at grid 37. Samples were collected and analyzed. 

c) Property ID#226 – SES will mow the lawn due to lack of access by church. 
d) Property ID#226 – SES will check the filters of the AC units once a week. 
e) USEPA issuing e-mails authorizing secondary excavations in areas not included in the 

drawings. 
 

 Property ID#226 Secondary Excavation Total 

Proposed Secondary Excavation  469 CY 

Non-Excavation planned due to Sampling   188 CY 

Total Excavated as of 07/22/13 149.9 CY 

Remaining Quantity 319.1 CY 
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6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – October 10, 2013 based on schedule.. 
c) Last Project Schedule update was submitted on 07/12/13. 
d) Property ID 226 – excavation, transportation and disposal of Non-TSCA material. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #3.2 (Transmittal #95.5) 
 Project Meeting minutes #20 (Transmittal #310) 
 Project Schedule 07/12/13 (Transmittal #311) 
 Project Cost Summary Report  07/14/13 (Transmittal #312) 
 Progress Photo - April 2013 (Transmittal #313) 
 Progress Photo - May 2013 (Transmittal #314) 
 Pre-Cons Photo & Video- Property ID #223 (Transmittal #315) 
 Authorized To Proceed  - ATP #14 (Transmittal #316) 
 Notice letter - 75% Expenditure #4 (Transmittal 319) 
 Resume- John Wright Health/Safety Alt (Transmittal 320) 
 Certified Payrolls Weekending 06/30/13 (Transmittal 317) 
 Certified Payrolls Weekending 07/07/13 (Transmittal 318) 

 Sevenson Environmental   
 Stillo Excavation, Inc 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 07/21/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Traffic Control 
 Contaminated Excavation 
 Transportation and Disposal 
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c) QA / QC Deficiency Tracking System 
 No deficiencies were noted. 

 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 013 Total 

Current Budget (ATP 013)  $3,600,488.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 

Incurred Cost as of 07/22/13 $2,559,767.00 

**Estimated Cost to Complete $3,406,224.00 

Additional Funds Required from PCSR as of 
07/14/13 

-$19,644.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 10/10/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #11 = $226,097.31  

Total Billed to date = $1,979,246.65 
 

b) Amount paid through voucher #11 = $226,097.31 
Total paid to date = $1,969,786.65 
Fee withheld = $9,460.00 
 
Voucher #11 paid by USACE on 07/11/13 
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Voucher #12 being compiled by SES 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/12. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/12. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted. 
 
 
 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
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In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

2164 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Punchlist Items  

a) 1000 Garibladi St – Bushes. 

b) 108 Delmore Ave – Grass Seeds. 

c) 211 New market Ave – Grass Seeds. 
 
17. Other Business - OU-1 Property Remediation Project  

d) SES mark-out was called on 05/31/13 and will expire on 08/05/13. 

e) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

f) Perry Novak will be off from 07/29/13 through 08/02/13.  Kim Lickfield will be point of 
contact in his absence.. 

g) Eric Tschudi will be off from 08/05/13 through 08/09/13. John Wright will be the point of 
contact in his absence. 

h) Brian Packowski will be off from 08/03/13 through 08/06/13. 

i) Ray Gabriel will be off from 08/01/13 through 08/02/13. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Trans & Disposal - USACE POAN - Sent to USACE on 04/19/13 submittal 01270A-247 

 EME - Fill and Topsoil - USACE POAN #3 - Sent to USACE on 05/16/13 submittal 
01270A-270 

 Trans & Disposal - USACE POAN #2 - Sent to USACE on 06/27/13 submittal 01270A-
297 

 ATP #14 – To re-allocate current contracting funding - Sent to USACE on 07/22/13 
submittal 01270A-316 

 
19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report  
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b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013. 

c) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 
 
 
 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #40 - To incorporate negotiations WVN and place funding. Sent to USACE on 
06/17/13 submittal 01270A-2035 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 

 
21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, August 7, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, August 7, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 



 
 

Page 1 of 8 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 22 
Following are minutes of the meeting held August 7, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Brian Packowski    USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Michael Cahill    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Steve Gillespie (via telephone) SES    (716) 609-1416 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #21 was submitted on 07/30/13 to USACE for review. Final meeting minutes 
were submitted electronically on 07/30/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from July 24, 2013 through August 6, 2013 were  as 

follows:  
 

 Safe Plan of Action: Excavation 
 Safe Housekeeping 
 Workplace Deaths in the U.S. Increases  
 Safety and Substance Abuse Don’t Mix 
 Safe Plan of Action: Backfill Operations 
 Unsafe Acts and Unsafe Conditions 
 Tire Tracks on Roadways 
 Back Injury Prevention 
 Safety is Your Responsibility 



 
 

Page 2 of 8 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

 Housekeeping 
 
b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 

activities. There were no action level exceedances. 
 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Safety man-hours: 

 For the week ending 07/21/13 = 608 hrs 
 For the week ending 07/28/13 = 548 hrs 
 Total Man-hours to date – 21,393 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the remaining monitoring wells and noted little if any 
water in them.  USEPA is awaiting sampling protocols from Malcolm Pirnie 
which will require USEPA approval. USACE to contact Malcolm Pirnie for 
sample protocols. MPI provided sketch for drains in CB-12 on Monday 07/08/13. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Excavated in grid 23. Excavated in secondary grid 10. Mowed the lawn 

on Wednesday 07/24/13. 
b) Property ID #226 - Excavated in secondary grid 11. 4 Wall samples were collected for PCB's. 

in grids 11, 12 and 23 on Thursday 07/25/13. 
c) Property ID #226 - Excavated in secondary grid 11 on Friday 07/26/13. 
d) Layout Inc. surveyed as-built bottom of excavation at Property ID #226 and surveyed 

sidewalks and apron at Property ID #305 on Monday 07/29/13. 
e) Property ID #226 - Replaced air filters at church. Performed secondary excavation in grid 16, 

removing an additional 12" of material to bed rock. No additional floor / base sampling 
required due to excavating to rock. Excavated secondary excavation material from grids 10 
and 16. 3 Wall samples were collected for PCB's. in grids 10, 11 and 16 on Monday 
07/29/13. 

f) Nova performed soil density testing above 85% compaction at Property ID #226 in grids 1 
and 2 on Tuesday 07/30/13. 

g) Property ID #226 - Excavated secondary material from grids 10 and 16. Backfilled in grids 1, 
2, 35 and 36 on Tuesday 07/30/13. 

h) Property ID #226 - Excavated primary material from grid 6 and secondary material from 
grids 10. Backfilled and compacted grids 18, 23, 39 and secondary grids 12. Placed 2 loads 
DGA and fabric in grid 39 for new entrance way on Wednesday 07/31/13. 

i) Property ID #226 - Excavated primary material from grid 5 and 6 and secondary material 
from grids 5. Backfilled and compacted grids 6, 12, 17, 18 and 23. Backfilled and compacted 
secondary grids 11 and 16. 5 Wall samples were collected for PCB's. in grids 5, 6, 11 on 
Thursday 08/01/13.  
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j) Property ID #226 - Excavated primary material from grid 3 and 4. Secondary material from 
grid 5 on Friday 08/02/13. 

k) Property ID #226 - Excavated primary material from grid 3 and 9. Backfilled and compacted 
grid 10.  4 Wall samples were collected for PCB's in grids 3, 4, 10 and 11 on Monday 
08/05/13.  

l) Nova performed soil density testing above 85% compaction at Property ID #226 in grids 6, 
10, 11, 12, 16, 17, 18, 23, 35, 39 on Monday 08/05/13. 

m) Property ID #226 - Excavated primary material from grid 8, 9 and 15. Removed stump in 
grid 24. Backfilled and compacted grid 10.  3 Wall samples were collected for PCB's in grids 
8 and 24 on Tuesday 08/06/13. 

n) Nova performed soil density testing above 85% compaction at Property ID #226 in grids 10 
and 16 on Tuesday 08/06/13. 

o) 5 roll-offs were loaded and manifested for shipping on Wednesday 07/24/13. 4 roll-offs were 
loaded and manifested for shipping on Thursday 07/25/13. 3 roll-offs were loaded and 
manifested for shipping on Friday 07/26/13. 4 roll-offs were loaded and manifested for 
shipping on Monday 07/29/13. 3 roll-offs were loaded and manifested for shipping on 
Tuesday 07/30/13. 4 roll-offs were loaded and manifested for shipping on Wednesday 
07/31/13. 4 roll-offs were loaded and manifested for shipping on Thursday 08/01/13. 3 roll-
offs were loaded and manifested for shipping on Friday 08/02/13. 4 roll-offs were loaded and 
manifested for shipping on Monday 08/05/13. 4 roll-offs were loaded and manifested for 
shipping on Tuesday 08/06/13.Transportation and Disposal of Soil debris disposed at 
Gloucester Landfill, New Jersey.  Total Tons disposed of to date from Property Groups I & II 
– 4330.50 Tons.  Waste Classification – Non-Hazard. 

p) 2 roll-offs were loaded and manifested for shipping on Monday 07/29/13. Transportation and 
Disposal of debris disposed at Delaware County Solid Waste Authority Pennsylvania.  Total 
Tons disposed of to date from Property Groups I & II – 296.51 Tons.  Waste Classification – 
Non-Hazard Debris. 

q) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB Mix. 

r) EME Topsoil – Total to date from Property Groups I & II  1275.15 tons  
s) EME common fill – 9 loads on Tuesday 07/30/13. 12 loads on Wednesday 07/31/13. 9 loads 

Thursday 08/01/13. 12 loads on Monday 08/05/13.  8 loads on Tuesday 08/06/13.    Total to 
date from Property Groups I & II – 2949.94 Tons 

t) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
u) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
v) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
w) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
x) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
y) Maddox DGA - 2 loads on Wednesday 07/31/13. Total to date  from Property Groups I & II 

262.47 Tons 
z) Maddox 3/4 clean stone - Total to date  101.64 Tons 
aa) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) USEPA noted that property ID #305 may require bushes. 
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b) Property ID#226 - SES sampled for final verification at grids 39 and 42 so that two 
trees could be saved. USEPA to preview sample data. USEPA/USACE stated that 
addition samples be taken at grid 37. Samples were collected and analyzed. Trees to 
be left in place in grid 38 and 41. 

c) Property ID#226 – SES will mow the lawn due to lack of access by church. 
d) Property ID#226 – SES will check the filters of the AC units once a week. 
e) USEPA has issued and will continue to issue e-mails authorizing secondary 

excavations in areas not included on the drawings. 
f) USEPA met with Property ID #226 regarding final restoration on August 7, 2013. 
 

 Property ID#226 Secondary Excavation Total 

Proposed Secondary Excavation  469 CY 

Total Excavated as of 08/06/13 252.1 CY 

Remaining Quantity 216.9 CY 

 
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – October 8, 2013 based on schedule.. 
c) Last Project Schedule update was submitted on 07/12/13. 
d) Property ID 226 – excavation, transportation and disposal of Non-TSCA material. 
e) Property ID 226 – Backfilling, restoration. 
f) Preparation of Remedial Action Reports of completed properties. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #3.3 (Transmittal #95.3) 
 Work Variance Notification #5.2 (Transmittal #100.2) 
 Work Variance Notification #6.2 (Transmittal #101.2) 
 Work Variance Notification #7.1 (Transmittal #130.1) 
 Work Variance Notification #9.2 (Transmittal #156.2) 
 Work Variance Notification #13 (Transmittal #321) 
 Work Variance Notification #13.1 (Transmittal #321.1) 
 Pre-Cons Photo & Video- Property ID #226 (Transmittal #322) 
 Info Sample #055 - Property ID #216 (Transmittal 323) 
 Final Sample #059-#062 - Property ID #226 (Transmittal 324) 
 Manifest #32 - Soil & Debris Non-Haz (Transmittal 325) 
 Manifest #33 - Soil & Debris Non-Haz (Transmittal 326) 
 Manifest #34 - Soil & Debris Non-Haz (Transmittal 327) 
 Mitkem Lab - Soil sampling -USACE POAN (Transmittal 328) 
 Project Meeting minutes #21 (Transmittal 329) 
 Construction Release - Property ID #216 (Transmittal 330) 
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 Certified Payrolls Weekending 07/14/13 (Transmittal 331) 
 Certified Payrolls Weekending 07/21/13 (Transmittal 332) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 08/04/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Traffic Control 
 Contaminated Excavation 
 Transportation and Disposal 
 Backfilling &Compaction 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 014 Total 

Current Budget (ATP 014)  $3,600,488.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 
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Incurred Cost as of 08/05/13 $2,746,608.00 

**Estimated Cost to Complete $3,406,224.00 

Additional Funds Required from PCSR as of 
07/14/13 

-$19,644.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 10/08/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #12 = $214,870.03  

Total Billed to date = $2,184,656.68 
 

b) Amount paid through voucher #11 = $226,097.31 
Total paid to date = $1,969,786.65 
Fee withheld = $9,460.00 
 
Voucher #12 sent to USACE on 08/07/13 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
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t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/12. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/12. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/12. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

2232 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Punchlist Items  

a) Property ID #305 – Bushes. 

b) Property ID #129– Grass Seed. 

c) Property ID #223– Grass Seed. 
 
17. Other Business - OU-1 Property Remediation Project  

d) SES mark-out was called on 07/31/13 and will expire on 10/03/13. 

e) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

f) Eric Tschudi will be off from 08/05/13 through 08/09/13. John Wright will be the point of 
contact in his absence. 

 



 
 

Page 8 of 8 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Trans & Disposal - USACE POAN #2 - Sent to USACE on 06/27/13 submittal 01270A-
297. 

 
19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report by 09/22/13.  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013. 

c) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 

d) USEPA received notice of violation from Freehold Soil Conservation District dated 07/24/13 
regarding basin information submittal.  USEPA responded to the letter on August 6, 2013. 

e) USACE shipment of boxes. 
 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #40 - To incorporate negotiations WVN and place funding. Sent to USACE on 
06/17/13 submittal 01270A-2035 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 

 
21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, August 21, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, August 21, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 23 
Following are minutes of the meeting held August 21, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #22 was submitted on 08/13/13 to USACE for review. Final meeting minutes 
were submitted electronically on 08/13/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from August 7, 2013 through August 20, 2013 were  as 

follows:  
 Ladder Safety 
 Before Machine Operation 
 Staying Focused On The Job 
 Wet weather Conditions 
 Near Miss Precedes Fatality 
 Complacency 
 SPA: Operating Gas-Powered Equipment 
 OSHA and Wal-Mart 
 Worker Fatality In Trench Collapse 
 SPA: Backfill 
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b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities. There was no action level exceedance. All air monitoring is complete. 

 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Safety man-hours: 

 For the week ending 08/11/13 = 521 hrs 
 For the week ending 08/18/13 = 552 hrs 
 Total Man-hours to date – 22,466 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. Sample is tentative schedule for early September 2013. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Excavated primary material from grid 15 and 22. Excavated secondary 

material from grid 15. Backfilled and compacted grid 5 and 6.  2 floor samples were collected 
in grid 8 and 15. 3 Wall samples were collected for PCB's in grids 16, 19 and 22. Cut the 
lawn on Wednesday 08/07/13. 

b) Property ID #226 - Excavated primary material from grid 22. Excavated secondary material 
from grid 10. Backfilled and compacted grid 5 and 6.  1 Wall samples was collected for 
PCB's in grids 9/10. Cut lawn on Thursday 08/08/13. 

c) Property ID #226 - Excavated primary material from grid 21. Backfilled and compacted grid 
5 and 6 on Friday 08/09/13. 

d) Property ID #226 - Excavated primary material from grid 20 and 21. Removed 2 stumps from 
grid 21. Found capacitors in west wall of grid 20, test pit to determine depth. Excavated 
secondary grid 19 and 20 on Monday 08/12/13. 

e) Property ID #226 - Re-excavated secondary grid 19, 20 and 22. Backfilled grid 22. 2 floor 
samples were collected for PCB's in grid 19 and 20. 6 Wall samples were collected for PCB's 
in grids 19, 20 and 21 on Wednesday 08/14/13. 

f) Property ID #305 - planted Japanese maple, Winding Burch and Gingo Trees with added  
mulch on Wednesday 08/14/13.  

g) Property ID #226 - Layout surveyed excavation, laid out finished grades and property line on 
Thursday 08/15/13.  

h) Property ID #226 - Excavated primary grid 42. Excavated secondary grid 22. Backfilled grid 
22. Located gas main by hand excavation and placed caution tape over line. Backfilled and 
placed topsoil for grid 42. Placed demarcation polyethylene on South wall of grid 22 facing 
Street. 5 Wall samples were collected for PCB's in grids 22 and 27 on Thursday 08/15/13. 

i) Property ID #226 - Excavated secondary grid 27. Backfilled grid 8, 9, 15, 16, 21 and 22. 
Placed seed and erosion mat on topsoil on grid 42 on Friday 08/16/13. 

j) Property ID #226 - Nova performed soil density testing above 85% compaction at grid 3, 8, 
9, 10, 15, 16, 21, 22, 27 on Monday 08/19/13.  

k) Property ID #226 - Placed and compacted common primary fill in grids 3, 8, 9, 15, 16, 21, 
22; and secondary grids 19, 20.on Monday 08/19/13. 
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l) Property ID #226 - Placed and compacted common primary fill in grids 19 & 20; and 
secondary grids 19. Placed 6” of topsoil in primary grids 3, 4, 8, 9, 10, 14, 15, 20, 23, 24 and 
secondary grids 19 & 27. Graded grids 1, 2, 8 for DGA stone placement. Remove timbers 
from planting area at garage. Removed silt fence at garage. Mowed lawn on Tuesday 
08/20/13.  

m) 6 roll-offs were loaded and manifested for shipping on Wednesday 08/07/13. 5 roll-offs were 
loaded and manifested for shipping on Thursday 08/08/13. 3 roll-offs were loaded and 
manifested for shipping on Friday 08/09/13. Transportation and Disposal of Soil debris 
disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from Property 
Groups I & II – 4684.50 Tons.  Waste Classification – Non-Hazard. 

n) 2 roll-offs were loaded and manifested for shipping on Tuesday 08/13/13. 1 roll-offs was 
loaded and manifested for shipping on Wednesday 08/14/13. 2 roll-offs were loaded and 
manifested for shipping on Thursday 08/15/13. 1 roll-off were loaded and manifested for 
shipping on Friday 08/16/13. Transportation and Disposal of debris disposed at Delaware 
County Solid Waste Authority Pennsylvania.  Total Tons disposed of to date from Property 
Groups I & II – 401.80 Tons.  Waste Classification – Non-Hazard Debris. 

o) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB Mix. 

p) EME Topsoil – 13 loads on Tuesday 08/20/13.   Total to date from Property Groups I & II  
1624.56 tons  

q) EME common fill – 1 load on Thursday 08/08/13. 9 loads on Friday 08/09/13. 6 loads Friday 
08/16/13. 6 loads on Monday 08/19/13.  2 loads on Tuesday 08/20/13.    Total to date from 
Property Groups I & II – 3588.34 Tons 

r) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
s) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
t) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
u) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
v) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
w) Maddox DGA - Total to date  from Property Groups I & II 262.47 Tons 
x) Maddox 3/4 clean stone - Total to date  101.64 Tons 
y) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) Property ID#226 – SES will mow the lawn due to lack of access by church. 
b) Property ID#226 – SES will check the filters of the AC units once a week. 
c) Property ID #129 – SES checked the basement for water leaks on Wednesday 08/14/13.  SES 

will install a French drain in the back of the property with USEPA/USACE required 
authorization. 

 
 Property ID#226 Secondary Excavation Total 

Proposed Secondary Excavation  469 CY 

Total Excavated as of 08/20/13 350.9 CY 

Remaining Quantity 118.1 CY 
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6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – October 3, 2013 based on schedule.. 
c) Last Project Schedule update was submitted on 08/15/13. 
d) Property ID 226 – Restoration, topsoil, DGA, Fence and hydroseeding. 
e) Preparation of Remedial Action Reports of completed properties. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #7.2 (Transmittal #130.2) 
 Project Meeting minutes #22 (Transmittal #333) 
 Project Cost Summary Report  08/11/13 (Transmittal #334) 
 Project Schedule 08/15/13 (Transmittal #335) 
 Government Inventory List #4 (Transmittal #336) 
 Certified Payrolls Weekending 07/28/13 (Transmittal 337) 
 Certified Payrolls Weekending 08/04/13 (Transmittal 338) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 08/18/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Sampling 
 Spill Control 
 Soil Erosion and Sediment Control 
 Traffic Control 
 Contaminated Excavation 
 Transportation and Disposal 
 Backfilling &Compaction 

c) QA / QC Deficiency Tracking System 
 No deficiencies were noted. 

 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
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9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 014 Total 

Current Budget (ATP 014)  $3,600,488.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 

Incurred Cost as of 08/19/13 $2,935,809.00 

**Estimated Cost to Complete $3,300,794.00 

Additional Funds Required from PCSR as of 
08/11/13 

-$125,074.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 10/03/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #12 = $214,870.03 

Total Billed to date = $2,184,656.68 
 

b) Amount paid through voucher #12 = $214,870.03 
Total paid to date = $2,175,196.68 
Fee withheld = $9,460.00 
 
Voucher #12 paid on 08/19/13. 
Voucher #13 being compiled by SES 

 
12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
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d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/12. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/12. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/12. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Commenced topsoil placement on Property ID #226 on Tuesday 08/20/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

Hydro seeding X  8/14/13 8/21/13 8/22/13 8/27/13  4 

 
14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

2329 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 
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SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
 
16. Punchlist Items  

a) Property ID #305 – Grass Seed 

b) Property ID #129– Grass Seed. 

c) Property ID #223– Grass Seed. 

d) Demobilizing by October 3, 2013. 
 
17. Other Business - OU-1 Property Remediation Project  

e) SES mark-out was called on 07/31/13 and will expire on 10/03/13. 

f) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 None Noted 
 
19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report by 09/22/13.  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013. 

c) Catch Basin 12 –Louis Berger will take the samples as per USEPA request. 

d) USACE boxes were packed-up and shipped out 08/15/13.  

e) Substantial completion date is Oct 28, 2013. 

f) Pavement crack repairs. 
 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #40 - To incorporate negotiations WVN and place funding. Sent to USACE on 
06/17/13 submittal 01270A-2035 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 
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21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, September 4, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, September 4, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 24 
Following are minutes of the meeting held September 4, 2013 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #23 was submitted on 08/27/13 to USACE for review. Final meeting minutes 
were submitted electronically on 08/27/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from August 21, 2013 through September 3, 2013 were  

as follows:  
 Check Before You Move 
 Slip, Trips and Fall Hazards 
 American Red Cross Hands Only CPR Review. 
 Safety Issues In Construction 
 Pay Attention To Close Calls 
 Worker’s Compensation and Social Media 
 OSHA Settlement in Heat-Related Death 
 Local Schools Back In session 

 
b) All work performed under modified level-D or Level-D protection, as applicable.  
 
c) Safety man-hours: 

 For the week ending 08/25/13 = 464 hrs 
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 For the week ending 09/01/13 = 448 hrs 
 Total Man-hours to date – 23,378 hrs 

 
3. Malcolm Pirnie Status 
 

 CB-12 Status. SES opened the well for Louis Berger on Monday 08/26/13. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Placed 6" of primary topsoil in grids 5, 6, 11, 12, 16, 17, 18, 21, 22 and 

35. Placed 6" of secondary topsoil in grid 36. Initiated installation of fence posts along South 
property line. Watered grid 42. Removed silt fence at South of property in grids 19 through 
24 on Wednesday 08/21/13. 

b) Property ID #226 - graded topsoil. Removed barricades from street and moved them to the 
yard. Mowed the lawn. Dismantled temporary fence along Garibaldi Ave. on Thursday 
08/22/13. 

c) Property ID #226 - Removed temporary fence along Garibaldi Ave. on Friday 08/23/13. 
d) Property ID #129 - Hand excavated and parged along foundation of the South and West Wall. 

Coated the wall with mastic and installed 40 mil liners along the foundation. Placed 
perforated 4" storm drain pipe. Backfilled with existing stone. on Friday 08/23/13. 

e) Property ID #226 - Removed temporary fence along Garibaldi Ave. Moved shed back to yard 
on Monday 08/26/13. 

f) Property ID #226 - Continue dismantling the 6’ fence around the property. Removed silt 
fence on Tuesday 08/26/13. 

g) Property ID #226 - Graded stone. Dismantled 6' fence on Wednesday 08/28/13.  
h) Property ID #226 - SES picked up 13 pine trees from Central Jersey Nursery. Graded DGA 

stone. Completed removal of 6' temporary fence. Mowed lawn on Thursday 08/29/13.  
i) Property ID #226 - Planted 12 pine trees on Friday 08/30/13. 
j) Property ID #226 – Installed fence post and gate post. Raked out area around planted trees 

and seeded area. Mowed lawn on Tuesday 09/03/13. 
k) 2 roll-offs were loaded and manifested for shipping on Friday 08/23/13. 1 roll-off was loaded 

and manifested for shipping on Monday 08/26/13. Transportation and Disposal of Soil debris 
disposed at Gloucester Landfill, New Jersey.  Total Tons disposed of to date from Property 
Groups I & II – 4741.56 Tons.  Waste Classification – Non-Hazard. 

l) 1 roll-off was loaded and manifested for shipping on Wednesday 08/21/13. Transportation 
and Disposal of debris disposed at Delaware County Solid Waste Authority Pennsylvania.  
Total Tons disposed of to date from Property Groups I & II – 419.54 Tons.  Waste 
Classification – Non-Hazard Debris. 

m) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB Mix. 

n) EME Topsoil – 9 loads on Wednesday 08/21/13.   Total to date from Property Groups I & II  
1861.36 tons  

o) EME common fill – Total to date from Property Groups I & II – 3588.34 Tons 
p) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
q) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
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r) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
s) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
t) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
u) Maddox DGA - 2 loads on Thursday 08/22/13. 1 load on Thursday 08/29/13. Total to date  

from Property Groups I & II 342.00 Tons 
v) Maddox 3/4 clean stone - Total to date  101.64 Tons 
w) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
Property ID#226 – SES to perform seeding & mulch due to lack of responses on IFB – 
only one out of four subcontractors provided a bid. 
  
6. Schedule  
SES proposes the following week schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – October 8, 2013 based on schedule.. 
c) Last Project Schedule update was submitted on 08/15/13. 
d) Property ID 226 – Restoration, Fence, seeding. 
e) Preparation of Remedial Action Reports of completed properties. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Authorized To Proceed  - ATP #15 (Transmittal #340) 
 Work Variance Notification #14 (Transmittal #341) 
 Work Variance Notification #15 (Transmittal #342) 
 Project Meeting minutes #23 (Transmittal #343) 
 Manifest #35 - Soil & Debris Non-Haz (Transmittal #344) 
 Manifest #36 - Soil & Debris Non-Haz (Transmittal #345) 
 Manifest #37 - Soil & Debris Non-Haz (Transmittal #346) 
 Manifest #38 - Soil & Debris Non-Haz (Transmittal #347) 
 Manifest #39 - Soil & Debris Non-Haz (Transmittal #348) 
 Progress Photo - June 2013 (Transmittal #349) 
 Final Sample #063-#066 - 135 Tremont Ave (Transmittal 352) 
 Final Sample #071-#073 & 077-135 Tremont (Transmittal 353) 
 Work Variance Notification #16 (Transmittal 354) 
 Certified Payrolls Weekending 08/11/13 (Transmittal 350) 
 Certified Payrolls Weekending 08/18/13 (Transmittal 351) 

 Sevenson Environmental   
 Herb Clark Tree Service 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
 



 
 

Page 4 of 7 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

8. Quality Control  
 
a) QC Reports are up to date as of 09/03/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Spill Control 
 Soil Erosion and Sediment Control 
 Traffic Control 
 Transportation and Disposal 
 Backfilling  
 Tree  installation 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 015 Total 

Current Budget (ATP 014)  $3,600,488.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 

Incurred Cost as of 08/30/13 $3,035,487.00 

**Estimated Cost to Complete $3,300,794.00 

Additional Funds Required from PCSR as of 
08/11/13 

-$125,074.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  



 
 

Page 5 of 7 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 10/08/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #12 = $214,870.03 

Total Billed to date = $2,184,656.68 
 

b) Amount paid through voucher #12 = $214,870.03 
Total paid to date = $2,175,196.68 
Fee withheld = $9,460.00 
 
Voucher #13 signed by USACE on 09/04/13 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/12. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/12. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/12. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/12. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/12. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Commenced topsoil placement on Property ID #226 on Tuesday 08/20/13. 
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13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 
* Price fluctuates daily 

2329 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
PSE&G read the meter on Friday 08/30/13. 
 
16. Punchlist Items  

a) Property ID #305 – Grass Seed 

b) Property ID #226– Grass Seed, Trees. 

c) Demobilizing by October 3, 2013. 
 
17. Other Business - OU-1 Property Remediation Project  

d) SES mark-out was called on 07/31/13 and will expire on 10/03/13. 

e) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 None Noted 

 
19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report by 09/22/13.  
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b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013.  2nd inspection held on August 29, 3013. 

c) Catch Basin 12 –Louis Berger reviewed the sample location on Monday 08/26/13. 

d) USACE boxes were packed-up and shipped out 08/15/13.  

e) Substantial completion date is Oct 28, 2013. 

f) Pavement crack repairs. SES awaiting quantity and authorization. 

g) 1 roll-off was loaded and manifested for shipping on Monday 08/26/13..Transportation and 
Disposal of Lime disposed at Mickelton Landfill, New Jersey.  Tons disposed of to date – 
3.93 Tons.  Waste Classification - Non-Hazard 

 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #40 - To incorporate negotiations WVN and place funding. Sent to USACE on 
06/17/13 submittal 01270A-2035 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 

 
21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, September 18, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, September 18, 2013 at 2:30 p.m.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 25 
Following are minutes of the meeting held September 18, 2013 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Andy Wright (via telephone) SES    (716) 316-7908 
 Steve Gillespie (via telephone) SES    (716) 609-1416 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #24 was submitted on 09/10/13 to USACE for review. Final meeting minutes 
were submitted electronically on 09/10/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from September 4, 2013 through September 17, 2013 

were  as follows:  
 Contractor Safety: Hazard Awareness 
 Hand Tools 
 Landscaping Safety 
 Hand Protection 
 The Chemical Safety Board and It’s Investigation 
 Local Heat Advisory 
 Back Injury Protection 



 
 

Page 2 of 8 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

 Accident Factors 
 Serious Injuries 
 Housekeeping and Maintenance 

 
b) All work performed under modified level-D or Level-D protection, as applicable.  
 
c) Safety man-hours: 

 For the week ending 09/08/13 = 351 hrs 
 For the week ending 09/15/13 = 440 hrs 
 Total Man-hours to date – 24,169 hrs 

 
3. Malcolm Pirnie Status 
 

 Opened-up well 8 and 12 for Louis Berger for water sampling on Wednesday 09/11/13. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Installed fence fabric and gate. Raked topsoil and seeded on Wednesday 

09/04/13. 
b) Property ID #305 - Raked and seeded on Wednesday 09/04/13. 
c) Property ID #128 - Raked and seeded on Wednesday 09/04/13. 
d) Property ID #226 - Removed DGA stone from former entrance area. Installed silt fence and 

placed topsoil. Seeded and watered trees on Thursday 09/05/13. 
e) Property ID #226 - Seeded and covered with hay then sprayed the earth bond tack over the 

hay on Friday 09/06/13. 
f) Property ID #305 & Property ID #128 – Watered lawn on Friday 09/06/13. 
g) Property ID #226, Property ID #305 & Property ID #128 – Watered lawn on Monday 

09/09/13. 
h) Property ID #226, Property ID #305 & Property ID #128 – Watered lawn on Tuesday 

09/10/13. 
i) Property ID #226 - Watered lawn. Removed bales of hay and placed them in yard on 

Wednesday 09/11/13.  
j) Crushed shed and placed inside dumpster. Delivered barricades to Roebling Site on 

Wednesday 09/11/13 
k) Property ID #305 & Property ID #128 – Watered lawn on Wednesday 09/11/13. 
l) Property ID #226, Property ID #305 & Property ID #128 – Watered lawn on Thursday 

09/12/13.  
m) Property ID #226, Property ID #305 & Property ID #128 – Watered lawn on Thursday 

09/12/13 on Friday 09/13/13. 
n) Transportation and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  

Total Tons disposed of to date from Property Groups I & II – 4741.56 Tons.  Waste 
Classification – Non-Hazard. 

o) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Tons disposed of to date from Property Groups I & II – 419.54 Tons.  
Waste Classification – Non-Hazard Debris. 
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p) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB Mix. 

q) EME Topsoil – 9 loads on Wednesday 08/21/13.   Total to date from Property Groups I & II  
1861.36 tons  

r) EME common fill – Total to date from Property Groups I & II – 3588.34 Tons 
s) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
t) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
u) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
v) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
w) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
x) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
y) Maddox 3/4 clean stone - Total to date  101.64 Tons 
z) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) Site developers showed up on site unannounced on Friday 09/12/13 and on Tuesday 

09/17/13. The meeting was discovered by SES. A business card was obtained from Denholtz 
Associates – Gary J. Seminara, Phone: 732-956-3158.  

 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 5, 2013 based on schedule.. 
c) Last Project Schedule update was submitted on 08/15/13. 
d) Property ID 226 – Lawn maintenance until 10-04-13. 
e) Preparation of Remedial Action Reports of completed properties. 
f) Demolition activities. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Info Sample #074-076 & 078 –Property ID# 226 (Transmittal #355) 
 Final Sample #079 - Property ID# 226 (Transmittal #356) 
 Info Sample #080 - Property ID# 226 (Transmittal #357) 
 Info Sample #081 - Property ID# 226 (Transmittal #358) 
 Final Sample #082 & 084 - Property ID# 226 (Transmittal #359) 
 Info Sample #085 - Property ID# 226 (Transmittal #360) 
 Final Sample #086-#091 - Property ID# 226 (Transmittal #361) 
 Final Sample #092-#095 - Property ID# 226 (Transmittal #362) 
 Final Sample #096-#097 - Property ID# 226 (Transmittal #363) 
 Info Sample #098 - Property ID# 226 (Transmittal #364) 
 Final Sample #099-#103 - Property ID# 226 (Transmittal 365) 
 Work Variance Notification #17 (Transmittal 366) 
 Project Meeting minutes #24 (Transmittal 367) 
 Nova - Compaction Report #3 (Transmittal 368) 
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 Info Sample #104 & 106 - Property ID# 226 (Transmittal 369) 
 Final Sample #105 - Property ID# 226 (Transmittal 370) 
 Final Sample #108- 110 - Property ID# 226 (Transmittal 371) 
 Final Sample #111- 114 - Property ID# 226 (Transmittal 372) 
 Info Sample #116 - Property ID# 226 (Transmittal 373) 
 Final Sample #117 - Property ID# 226 (Transmittal 374) 
 Final Sample #118- 125 - Property ID# 226 (Transmittal 375) 
 Manifest #44 - Soil & Debris Non-Haz (Transmittal 376) 
 Manifest #45 - Soil & Debris Non-Haz (Transmittal 377) 
 Manifest #46 - Soil & Debris Non-Haz (Transmittal 378) 
 Manifest #47- Soil & Debris Non-Haz (Transmittal 379) 
 Manifest #48 - Soil & Debris Non-Haz (Transmittal 380) 
 Manifest #49- Soil & Debris Non-Haz (Transmittal 381) 
 Manifest #50- Soil & Debris Non-Haz (Transmittal 382) 
 Manifest #51- Soil & Debris Non-Haz (Transmittal 383) 
 Construction Release - Property ID# 129 (Transmittal 384) 
 Construction Release - Property ID# 223 (Transmittal 385) 
 Certified Payrolls Weekending 08/25/13 (Transmittal 386) 
 Certified Payrolls Weekending 09/01/13 (Transmittal 387) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 09/15/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Clearing and Grubbing 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Spill Control 
 Soil Erosion and Sediment Control 
 Traffic Control 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
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9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 015 Total 

Current Budget (ATP 014)  $3,600,488.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 

Incurred Cost as of 09/16/13 $3,121,518.00 

**Estimated Cost to Complete $3,300,794.00 

Additional Funds Required from PCSR as of 
08/11/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 11/05/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #13 = $214,373.83 

Total Billed to date = $2,399,030.51 
 

b) Amount paid through voucher #13 = $214,373.83 
Total paid to date = $2,389,570.51 
Fee withheld = $9,460.00 
 
Voucher #13 was paid on 09/16/13  
Voucher #14 being compiled by SES. 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
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d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2329 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

100% 
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Clean Power Supplier. 2012 

SES still has not received an electric bill from PSEG for OU-1 work. The cost of the work 
is being estimated by SES on the daily reports. 
PSE&G read the meter on Friday 08/30/13. 
 
16. Punchlist Items  

a) Property ID #305 – Watering 

b) Property ID #226– Watering. 

c) Demobilizing by November 1, 2013. 
 
17. Other Business - OU-1 Property Remediation Project  

d) SES mark-out was called on 07/31/13 and will expire on 10/03/13. 

e) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 None Noted 

 
19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report by 09/22/13.  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013.  2nd inspection held on August 29, 3013. 

c) Task order closeout completion date is Oct 28, 2013. 

d) Pavement crack repairs. PO being processed. 

e) Repaired 6' fence that was damaged by Hurricane Sandy on Monday 09/09/13 

f) Commenced foliage removal from asphalt cracks on Wednesday 09/11/13 

g) Removed weeds along sidewalk and fence. Cleaned asphalt cracks to be filled at a later date 
on Friday 09/13/13 

h) Punch List items – Joint Sealing, demobilization activities & Install seep holes in CB-12 

i) Carbon Disposal – Find alternate source. Because the recycle plant in Galgon is down. 
 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #40 - To incorporate negotiations WVN and place funding. Sent to USACE on 
06/17/13 submittal 01270A-2035 
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 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 

 
21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, October 2, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Thursday, September 26, 2013 at 2:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 26 
Following are minutes of the meeting held October 2, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ray Gabriel    SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Andy Wright (via telephone) SES    (716) 316-7908 
 John, Bartholomeo (via telephone) SES    (610) 304-2200 
 Steve Gillespie (via telephone) SES    (716) 609-1416 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #25 was submitted on 09/24/13 to USACE for review. Final meeting minutes 
were submitted electronically on 09/24/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from September 18 2013 through October 1, 2013 were  

as follows:  
 Retention Pond Maintenance 
 Office Safety 
 Sevenson Third Quarter EEO Meeting 
 Bizarre Accident of the Week 
 Outdoor Fire Pit Explodes, Causes Fatality 
 Site Security 
 The New Jersey SAFE act 
 Lessons Learned: Workplace Injury 
 Safety Shoes Required 
 AED (Automatic External Defibrillator) Review 

 
b) All work performed under Level-D protection, as applicable.  
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c) Safety man-hours: 
 For the week ending 09/22/13 = 384 hrs 
 For the week ending 09/15/13 = 264 hrs 
 Total Man-hours to date – 24,801 hrs 

 
3. Malcolm Pirnie Status 
 

 Opened-up well 8 and 12 for Louis Berger for water sampling on Wednesday 09/11/13. 
Awaiting water sampling results to install seeps in CB-12.  

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226, 305, 128 - Spread seeds over bald areas and watered lawn on Wednesday 

09/18/13 – Tuesday 10/01/13. 
b) Cornell Site - Retention pond maintenance on Wednesday 09/18/13 and Thursday 09/19/13. 
c) Cornell Site - Picked up debris on Friday 09/20/13. 
d) Cornell Site - Cleaned out Government Tool Box #1 & #2. Organized the tools.  All tools are 

accounted for, after going through the list on Monday 09/23/13. 
e) Cornell Site - Cleaned out Government Tool Box #2. Pulled weeds and picked-up debris on 

Tuesday 09/24/13. 
f) Cornell Site - Pulled weeds and picked-up debris on Wednesday 09/25/13.  
g) Cornell Site - Picked-up debris on Thursday 09/26/13.  
h) Transportation and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  

Total Tons disposed of to date from Property Groups I & II – 4741.56 Tons.  Waste 
Classification – Non-Hazard. 

i) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Tons disposed of to date from Property Groups I & II – 419.54 Tons.  
Waste Classification – Non-Hazard Debris. 

j) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB Mix. 

k) EME Topsoil – 9 loads on Wednesday 08/21/13.   Total to date from Property Groups I & II  
1861.36 tons  

l) EME common fill – Total to date from Property Groups I & II – 3588.34 Tons 
m) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
n) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
o) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
p) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
q) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
r) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
s) Maddox 3/4 clean stone - Total to date  101.64 Tons 
t) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
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5. Field Observations, Conflicts, Problems   
  
a) None Noted. 
 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 18, 2013 based on schedule.. 
c) Last Project Schedule update was submitted on 08/15/13. 
d) Property ID 226 – Lawn maintenance until 10-04-13. 
e) Preparation of Remedial Action Reports of completed properties. 
f) Demobilization activities. 
g) Perform OU-2 Site Inspections (Final Inspection to be schedule for Mid-October) 
h) Install Crack Sealer Friday 10-4-13 
i) Carbon pick-up scheduled for Tuesday 10-15-13. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Manifest #52 - Soil & Debris Non-Haz (Transmittal #388) 
 Manifest #53 - Soil & Debris Non-Haz (Transmittal #389) 
 Manifest #54 - Soil & Debris Non-Haz (Transmittal #390) 
 Manifest #55 - Soil & Debris Non-Haz (Transmittal #391) 
 Manifest #56 - Soil & Debris Non-Haz (Transmittal #392) 
 Manifest #57 - Soil & Debris Non-Haz (Transmittal #393) 
 Manifest #58 - Soil & Debris Non-Haz (Transmittal #394) 
 Manifest #59 - Soil & Debris Non-Haz (Transmittal #395) 
 Manifest #60 - Soil & Debris Non-Haz (Transmittal #396) 
 Manifest #61 - Soil & Debris Non-Haz (Transmittal #397) 
 Manifest #62 - Soil & Debris Non-Haz (Transmittal #398) 
 Manifest #63 - Soil & Debris Non-Haz (Transmittal #399) 
 Manifest #64 - Soil & Debris Non-Haz (Transmittal #400) 
 Manifest #65 - Soil & Debris Non-Haz (Transmittal #401) 
 Manifest #66 - Soil & Debris Non-Haz (Transmittal #402) 
 Manifest #67 - Soil & Debris Non-Haz (Transmittal #403) 
 Manifest #68 - Soil & Debris Non-Haz (Transmittal #404) 
 Manifest #69 - Soil & Debris Non-Haz (Transmittal #405) 
 Final Sample #126- 130- 135 Tremont Ave (Transmittal #406) 
 Authorized To Proceed  - ATP #16 (Transmittal #407) 
 Progress Photo - July 2013 (Transmittal #408) 
 Progress Photo - August 2013 (Transmittal #409) 
 Work Variance Notification #18 (Transmittal #410) 
 Project Cost Summary Report  09/22/13 (Transmittal #411) 
 Manifest #70 - Soil & Debris Non-Haz (Transmittal #412) 
 Project Meeting minutes #25 (Transmittal #413) 
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 Certified Payrolls Weekending 09/08/13 (Transmittal #414) 
 Certified Payrolls Weekending 09/01/13 (Transmittal #415) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 09/29/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 016 Total 

Current Budget (ATP 016)  $3,621,685.00 

Negotiated Budget (ATP 005)  $3,425,868.00 

Obligated Current Funds $3,425,868.00 

Incurred Cost as of 09/30/13 $3,151,635.00 

**Estimated Cost to Complete $3,209,302.00 

Additional Funds Required from PCSR as of 
09/22/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $54,509.00 for DCAA audits. 
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a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 11/8/13. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #13 = $214,373.83 

Total Billed to date = $2,399,030.51 
 

b) Amount paid through voucher #13 = $214,373.83 
Total paid to date = $2,389,570.51 
Fee withheld = $9,460.00 
 
Voucher #14 sent to USACE for review on 09/26/13. 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
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aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2329 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

PSE&G read the meter on Friday 08/30/13. Bill mailed on 0918/13. Sterling Planet was 
not included in the bill. 
 
16. Punch list Items  

a) Property ID #305 – Watering 

b) Property ID #226– Watering. 

c) Demobilizing by November 1, 2013. 
 
17. Other Business - OU-1 Property Remediation Project  

d) SES mark-out was called on 07/31/13 and will expire on 10/03/13. 

e) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 None Noted 
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19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report - USEPA/USACE revising.  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013.  2nd inspection held on August 29, 3013. SES to 
perform two more inspections in October. 

c) Task order closeout completion date is Oct 28, 2013. 

d) Joint Sealing repairs to be performed on Friday 10-15-13. 

e) Punch List items – Joint Sealing, demobilization activities & Install seep holes in CB-12 
(pending water analysis) 

f) Carbon Disposal – Disposal scheduled for Tuesday 10-15-13 

 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 

 
21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, October 16, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, October 16, 2013 at 1:30 p.m 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 27 
Following are minutes of the meeting held October 16, 2013 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski (via telephone) USACE   (908) 769-1601 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Eric Tschudi    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Steve Gillespie (via telephone) SES    (716) 609-1416 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #26 was submitted on 10/08/13 to USACE for review. Final meeting minutes 
were submitted electronically on 10/08/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from October 2, 2013 through October 15, 2013 were  as 

follows:  
 Back Injury Protection 
 Drug Testing 
 Asphalt Pavement Work 
 Wet Weather Hazards 
 Site Maintenance 
 Landscaping Maintenance 
 Equipment awareness 
 Housekeeping 
 Accident Factors 
 Carbon Tank Cleaning 

 
b) All work performed under Level-D protection, as applicable.  
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c) Safety man-hours: 
 For the week ending 10/06/13 = 288 hrs 
 For the week ending 10/13/13 = 240 hrs 
 Total Man-hours to date – 25,329 hrs 

 
3. Malcolm Pirnie Status 
 

 Opened-up well 8 and 12 for Louis Berger for water sampling on Wednesday 09/11/13. 
Awaiting water sampling results to install seeps in CB-12.  

 SES requested sealed Erosion Control and CAD drawing for Freehold Conservation 
District on Wednesday 10/09/13 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 & 128 - Spread seeds over bald areas and watered lawn from Wednesday 

10/02/13 – Tuesday 10/15/13. 
b) Transportation and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  

Total Tons disposed of to date from Property Groups I & II – 4741.56 Tons.  Waste 
Classification – Non-Hazard. 

c) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Tons disposed of to date from Property Groups I & II – 419.54 Tons.  
Waste Classification – Non-Hazard Debris. 

d) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Tons disposed of to date – 631.11 Tons.  Waste Classification - Haz - PCB Mix. 

e) EME Topsoil – 9 loads on Wednesday 08/21/13.   Total to date from Property Groups I & II  
1861.36 tons  

f) EME common fill – Total to date from Property Groups I & II – 3588.34 Tons 
g) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
h) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
i) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
j) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
k) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
l) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
m) Maddox 3/4 clean stone - Total to date  101.64 Tons 
n) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) None Noted. 
 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – November 18, 2013 based on schedule. 
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c) Last Project Schedule update was submitted on 09/26/13. 
d) Property ID 226 – Lawn maintenance until 11-01-13. 
e) Preparation of Remedial Action Reports of completed properties. 
f) Perform OU-2 Site Inspections (Final Inspection to be schedule for Mid-October) 
g) Procurement for Phase III 
h) Insitsu – Soil Sampling 
i) Submittals – Sealed Soil Erosion & Sediment Control plans for Freehold Conservation Soil 

District. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #19 (Transmittal #416) 
 Authorized To Proceed  - ATP #17 (Transmittal #417) 
 Authorized To Proceed  - ATP #18 (Transmittal #418) 
 Project Schedule 09/26/13 (Transmittal #419) 
 Work Variance Notification #20 (Transmittal #420) 
 Mitkem Lab -Soil sampling -USACE POAN #2 (Transmittal #421) 
 Mitkem Lab -Soil sampling -USACE POAN #2 Rev 1 (Transmittal #421.1) 
 Project Meeting minutes #26 (Transmittal #422) 
 Manifest #71 - Soil & Debris Non-Haz (Transmittal #423) 
 Manifest #72 - Soil & Debris Non-Haz (Transmittal #424) 
 Manifest #73 - Soil & Debris Non-Haz (Transmittal #425) 
 Manifest #74 - Soil & Debris Non-Haz (Transmittal #426) 
 Manifest #75 - Soil & Debris Non-Haz (Transmittal #427) 
 Subcontractors Purchase Order #8 (Transmittal #428) 
 EME - Fill and Topsoil - USACE POAN #4 (Transmittal #429) 
 Trans & Disposal - USACE POAN #4 (Transmittal #430) 
 Authorized To Proceed  - ATP #19 (Transmittal #431) 

 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 10/13/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
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d) Safety Deficiency Tracking System 
 No deficiencies were noted. 

 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 018 Total 

Current Budget (ATP 018)  $4,258,478.00 

Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 10/14/13 $3,195,992.00 

**Estimated Cost to Complete $3,846,095.00 

Additional Funds Required from PCSR as of 
10/13/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 02/28/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #14 = $425,137.87 

Total Billed to date = $2,824,168.38 
 

b) Amount paid through voucher #13 = $214,373.83 
Total paid to date = $2,389,570.51 
Fee withheld = $9,460.00 
 
Voucher #14 sent to USACE for payment on 10/09/13. Payment returned due to 
government shutdown. Payment will be re-sent, once government re-opens. 
Voucher #15 being compiled by SES 
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12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) Access Agreement for the New Market Ave right away from the Borough of south Plainfield. 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
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In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2329 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES will re-apply to Sterling Planet. 
 
16. Punch list Items  

a) Property ID #226– Watering. 
 
17. Other Business - OU-1 Property Remediation Project  

b) SES mark-out was called on 10/14/13 and will expire on 12/20/13. 

c) Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 
Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 
SES to submit addendum form upon receipt of drawing from MPI. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Trans & Disposal - USACE POAN #4. submittal #01270A-430 on 10/11/13. 

 
19. Other Business – OU-2 Soil Remedial (LTTD) Project 

a) Final Closure Report - USEPA/USACE revising.  

b) Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st 
inspection was held on January 7, 2013.  2nd inspection held on August 29, 3013. 3rd 
inspection held on October 1, 3013. 

c) Task order closeout completion date is Oct 30, 2013. 

d) Punch List items – Install seep holes in CB-12 (pending water analysis) 

e) Carbon Disposal – Disposed on Tuesday 10-15-13 

f) Pave-Rite was onsite filling asphalt joints on Friday 10/04/13. 

 
20. Contracting – OU-2 Soil Remedial (LTTD) Project 

a) Items requiring contract actions (Modification) 

 ATP #41 - To incorporate negotiations WVN. Sent to USACE on 06/21/13 submittal 
01270A-2034 
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21. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, October 30, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, October 30, 2013 at 1:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 28 
Following are minutes of the meeting held November 13, 2013 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb (via telephone)  USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-0900 
 Davis Raver    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 John, Bartholomeo (via telephone) SES    (610) 304-2200 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #27 was submitted on 10/08/13 to USACE for review. Final meeting minutes 
were submitted electronically on 10/08/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from October 16, 2013 through November 12, 2013 were  

as follows:  
 Check Before You Move 
 Irrigation and Landscaping Maintenance 
 Perimeter Fence Line Inspection 
 Identifying Traffic Hazards 
 Back Injury Prevention 
 Field Sampling Hazards 
 Field Survey Work 
 Hand Tools 
 Catch Basin Maintenance 
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 Office Safety 
 Traffic Awareness 
 Protecting Your Hands 
 Wet Weather Hazards 
 Common Sense and Accident Prevention 
 Exposure of Traffic Hazards 
 Fueling and Static Electricity 
 What Can You Do To Prevent Accidents 
 Preventing Back Injuries 
 Traffic Control 

 
b) All work performed under Level-D protection, as applicable.  
 
c) Site Safety Health Officer, Eric Tschudi was re-assigned to Roebling Steel Site. SSHO, 

Davis Raver replaced Eric on Monday 11/11/13. 
 
d) Safety man-hours: 

 For the week ending 10/20/13 = 264 hrs 
 For the week ending 10/27/13 = 248 hrs 
 For the week ending 11/03/13 = 296 hrs 
 For the week ending 11/10/13 = 288 hrs 
 Total Man-hours to date – 26,425 hrs 

 
3. Malcolm Pirnie Status 
 

 SES requested sealed Erosion Control and CAD drawing for Freehold Conservation 
District on Wednesday 10/09/13. CAD drawing received on Tuesday 22, 3013. Received 
Soil Erosion and Sediment Control drawings on Monday 11/11/13. SES mailed drawing 
to Stacy Abrahamsen-Brady, Senior Resource Specialist for Freehold Conservation 
District on Tuesday 11/12/13. 

 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Property ID #226 - Spread seeds over bald areas and watered lawn from Wednesday 10/16/13 

– Friday 11/01/13. 
b) 4 soil samples were collected for PCB's analysis at New Market Ave right of way between 

Hancock St & Bergen St  - Sample ID NMI-A12-131,  NMI-A18-132, NMI-B12-133 and 
NMI-B18-134 on Monday 10/21/13 

c) Layout Surveyed existing conditions of New Market Ave right of way between Hancock St 
& Rio Street on Tuesday 10/22/13. 

d) 4 soil samples were collected for PCB's analysis at New Market Ave right of way between 
Hancock St & Bergen St  - Sample ID NMI-C12-135,  NMI-C18-136, NMI-D12-137 and 
NMI-D18-138  on Tuesday 10/22/13 

e) Layout Surveyed existing conditions of New Market Ave right of way between Hancock St 
& Rio Street on Wednesday 10/23/13. 
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f) 4 soil samples were collected for PCB's analysis at New Market Ave right of way between 
Hancock St & Bergen St - Sample ID NMI-E12-139, NMI-E18-140, NMI-F12-141 and 
NMI-F18-142 on Wednesday 10/23/13. 

g) 1 soil samples were collected for Waste Characterization at New Market Ave right of way 
between Hancock St & Bergen St - Sample ID NMI-ROW-143 on Thursday 10/24/13. 

h) 4 soil samples were collected for PCB's at New Market Ave right of way between Hancock 
St & Bergen St - Sample ID NMI-G12-144, NMI-G18-145, NMI-H12-146 and NMI-H18-
147 on Tuesday 10/29/13. 

i) 4 soil samples were collected for PCB's at New Market Ave right of way between Hancock 
St & Bergen St  - Sample ID NMI-I12-148,  NMI-I18-149, NMI-J12-150 and NMI-J18-151 
on Wednesday 10/30/13 

j) 4 soil samples were collected for PCB's at New Market Ave right of way between Bergen St 
& Pitt St - Sample ID NM2-A12-152, NM2-A18-153, NM2-B12-154 and NM2-B18-155 on 
Wednesday 10/30/13. 

k) 4 soil samples were collected for PCB's at New Market Ave right of way between Bergen St 
& Pitt St - Sample ID NM2-C12-156, NM2-C18-157, NM2-D12-158 and NM2-D18-159 on 
Thursday 10/31/13.  

l) 4 soil samples were collected for PCB's at New Market Ave right of way between Pitt St & 
Pulanski St - Sample ID NM3-A12-160, NM3-A18-161, NM3-B12-162 and NM3-B18-163 
on Thursday 10/31/13.  

m) 2 soil samples were collected for PCB's at New Market Ave right of way between Hancock 
St & Bergen St - Sample ID NM1-F24-164, NM1-H18-147 on Monday 11/04/13. 

n) 7 soil samples were collected for PCB's at New Market Ave right of way between Hancock 
St & Rio St - Sample ID NM2-A18-153, NM4-A12-165, NM4-B12-167, NM4-C12-169, 
NM4-D12-171, NM1-I12-172, and NM1-J12-173 on Tuesday 11/05/13.   

o) Checked all heat tracing on trailers on Monday 11/11/13. 
p) Property ID #220 – Excavated 6’ x 3’x 12” area and mixed in 3 CF peat moss on Monday 

11/11/13. 
q) Transportation and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  

Total Certified Tons disposed of to date from Property Groups I & II – 4692.25 Tons.  Waste 
Classification – Non-Hazard. 

r) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Certified Tons disposed of to date from Property Groups I & II – 397.25 
Tons.  Waste Classification – Non-Hazard Debris. 

s) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Certified Tons disposed of to date – 617.08 Tons.  Waste Classification - Haz - PCB 
Mix. 

t) EME Topsoil – delivered 1 load at 26.88 Tons on Monday 11/11/13.   Total to date from 
Property Groups I & II  1888.24 tons  

u) EME common fill – delivered 2 loads at a  total of 55.3 tons on Monday 11/11/13 Total to 
date from Property Groups I & II – 3643.64 Tons 

v) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
w) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
x) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
y) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
z) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
aa) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
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bb) Maddox 3/4 clean stone - Total to date  101.64 Tons 
cc) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES met with South Plainfield Traffic Control Unit Officer, James McConville and Chief 

Municipal Financial Officer, Glen Cullen on acquiring officers for traffic coordination for the 
New Market Ave right of way work on Tuesday 10/22/13. Traffic Control Unit Officer, 
James McConville met with SES and USACE on Monday 11/11/13 to further discuss police 
traffic control. 

 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – March 11, 2014 based on schedule. 
c) Last Project Schedule update was submitted on 10/22/13. 
d) Preparation of Remedial Action Reports of completed properties. 
e) Soil sampling for PCB’s analysis. 
f) Initiate excavation & backfill on New Market Ave. 
g) Transportation and disposal of non-hazardous material. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #20.1 (Transmittal #420.1) 
 Subcontractors Purchase Order #8 Rev 1 (Transmittal #428.1) 
 Project Cost Summary Report  10/13/13 (Transmittal #432) 
 Construction Release –Property ID #305 (Transmittal #433) 
 Subcontractors Purchase Order #9 (Transmittal #434) 
 Government Inventory List #5 (Transmittal #435) 
 Certificate and Release #3 (Transmittal #436) 
 Project Meeting minutes #27 (Transmittal #437) 
 Manifest #76 - Soil & Debris Non-Haz (Transmittal #438) 
 Manifest #77 - Soil & Debris Non-Haz (Transmittal #439) 
 Manifest #78 - Soil & Debris Non-Haz (Transmittal #440) 
 Manifest #79 - Soil & Debris Non-Haz (Transmittal #441) 
 Manifest #80 - Soil & Debris Non-Haz (Transmittal #442) 
 Manifest #81 - Soil & Debris Non-Haz (Transmittal #443) 
 Manifest #82 - Soil & Debris Non-Haz (Transmittal #444) 
 Manifest #83 - Soil & Debris Non-Haz (Transmittal #445) 
 Manifest #84 - Soil & Debris Non-Haz (Transmittal #446) 
 Manifest #85 - Soil & Debris Non-Haz (Transmittal #447) 
 Project Schedule 10/22/13 (Transmittal #448) 
 Work Variance Notification #21 (Transmittal #449) 
 Mitkem Lab -Soil sampling -USACE POAN #3 (Transmittal #450) 
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 Traffic Control -USACE POAN (Transmittal #451) 
 Waste Determination-New Market ROW Non-TSCA Hazardous (Transmittal #453) 
 Air Sampling Report - April 2013 (Transmittal #454) 
 Air Sampling Report - May 2013 (Transmittal #455) 
 Air Sampling Report - July 2013 (Transmittal #456) 
 Workers Construction Rates #5 (Transmittal #457) 
 Certified Payrolls Weekending 09/22/13 (Transmittal 452) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 11/10/13.  
 
b) Preparatory and Initial inspection for traffic control will be held  at 7:30 a.m. on 

Wednesday 11/13/13. 
 
c) Follow-up Inspections were conducted in the last weeks for 

 Dust Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 
 Sampling 
 Surveying 

 
d) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
e) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 019 Total 

Current Budget (ATP 019)  $4,288,647.00 
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Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 11/11/13 $3,288,615.00 

**Estimated Cost to Complete $3,917,765.00 

Additional Funds Required from PCSR as of 
10/13/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 03/11/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #15 = $184,772.61 

Total Billed to date = $3,008,940.99 
 

b) Amount paid through voucher #14 = $425,137.87 
Total paid to date = $2,814,708.38 
Fee withheld = $9,460.00 
 
Voucher #15 was paid on 11/13/13 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
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q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
cc) Homeowner at property ID #305 signed off on completed work on Tuesday 10/21/13. 
dd) Commenced excavation at New Market Avenue right away on Wednesday 11/13/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) Received Access Agreement for the New Market Ave right away from the Borough of South 
Plainfield. 

b) USEPA sent out notification flyers to property owners on New Market Avenue right away on 
Tuesday 11/12/13. 

 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2329 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES has received a reply from Sterling Planet on Monday 11/11/13. It will take 30 to 60 days for 
the green energy to take place. The changes will be seen on the bill. 
 
16. Punch list Items  

a) Property ID # 226 sign-off 
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17. Other Business - OU-1 Property Remediation Project  

a. SES mark-out was called on 10/14/13 and will expire on 12/20/13. 
b. Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 

Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 
SES mailed drawing to Stacy Abrahamsen-Brady, Senior Resource Specialist for Freehold 
Conservation District on Tuesday 11/12/13. 

c. Kim Lickfield will be on vacation from 11/22/13 through 12/02/13. William Zambrana will 
be point of contact in his absence. 

d. SES will shut down on November 28 & 29, 2013 for Thanksgiving Holiday. 
e. SES will shut down on December 23, 2012 through January 1, 2013 for Christmas and New 

Year Holiday 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Non Noted 

 
19. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, December 4, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, December 4, 2013 at 1:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 29 
Following are minutes of the meeting held December 4, 2013 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Davis Raver    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Paul Jung     SES    (908) 769-5301 
 Andy Wright (via telephone) SES    (716) 316-7908 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #28 was submitted on 11/25/13 to USACE for review. Final meeting minutes 
were submitted electronically on 11/25/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from November 13, 2013 through December 3, 2013 were  

as follows:  
 Check Before You Move 
 New Market Start-up 
 Job Well Done 
 Traffic Awareness 
 General Safety 
 Holiday Safety Tips 
 Safety Awareness 
 Accident Prevention 
 Wet Weather Safety 
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 Cold Weather Safety 
 USACE: Week in Review 
 Traffic Safety 
 Equipment Check 
 Don’t Get Complacent 
 

b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities. There were no action level exceedance. 

 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Safety man-hours: 

 For the week ending 11/17/13 = 502 hrs. 
 For the week ending 11/24/13 = 484 hrs. 
 For the week ending 12/01/13 = 268 hrs. 
 Total Man-hours to date – 27,679 hrs. 

 
3. Malcolm Pirnie Status 
 

 None Noted. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) South Plainfield Police Department was onsite performing traffic control on New Market 

Ave right of way. 
b) 5 soil samples were collected for PCB's at New Market Ave right of way between Hancock 

St & Bergen St  - Sample ID NM1-JHW6-181, NM1-JHE6-182, NM1-IHW6-183, NM1-
IHE6-184, NM1-G-COMP-185 on Wednesday 11/13/13. 

c) Commenced 12" excavation NM1G area between pole and tree. Uncovered root from an old 
tree. Removed roots without breaking any concrete sidewalk on Wednesday 11/13/13. 

d) Completed 12" excavation and backfilled NM1G area between pole and Bergen St. Plate 
tampered on 6" of common fill. Placed 6" of topsoil, seeded and covered with burlap. 
Commenced excavation east side of tree area at NM1G on Thursday 11/14/13. 

e) 3 soil samples were collected for PCB's at New Market Ave right of way between Hancock 
St & Bergen St - Sample ID NM1-FW18-177, NM1-FE18-179, and NM1-F36-186 on Friday 
11/15/13. 

f) Continued 12" excavation NM1G area east side of tree to property ID #223 driveways. Plate 
tampered 6" of common fill. Placed 6" of topsoil, seeded and covered with burlap on Friday 
11/15/13. 

g) 1 soil sample was collected for PCB's at New Market Ave right of way between Hancock St 
& Bergen St - Sample ID NM1-H-COMP-187 on Monday 11/18/13. 

h) Continued 18" (12" Primary - 6" Secondary) excavation NM1H area  between oak tree and 
property ID #223 Driveway on Monday 11/18/13. 

i) Layout surveyed bottom of excavation on Hancock St and staked out excavation limits on 
Tuesday 11/19/13. 
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j) Continued 18" (12" Primary - 6" Secondary) excavation NM1H area  between oak tree and 
Hancock St on Tuesday 11/19/13. 

k) Completed 18" (12" Primary - 6" Secondary) excavation NM1H area  between oak tree and 
Hancock St on Wednesday 11/20/13. 

l) 3 soil samples were collected for PCB's at New Market Ave right of way between Hancock 
St & Bergen St - Sample ID NM1-FE24-180, NM1-FE12-20-188, and NM1-FE18-10-189 on 
Thursday 11/21/13. 

m) Continued 12” excavation NM1I Plate tampered 6" of common fill. Placed 6" of topsoil, 
seeded and covered with burlap on Thursday 11/21/13. 

n) Completed 12” excavation NM1J Plate tampered 6" of common fill. Placed 6" of topsoil, 
seeded and covered with burlap. On Friday 11/22/13. 

o) Property ID #220 - stripped 6" of topsoil and stockpiled in center of property. Excavated 2 
drywells: 4' x 6' and 4' x 4' and filled with 3/4 clean stone. Excavated 24" deep trench and 
installed perpetrated pipe, covered with 3/4 clean stone Mixed 30 pounds of peat moss with 
existing topsoil on Monday 11/25/13 and Tuesday 11/26/13. 

p) Property ID #220 - took pictures of the completed work area rain water drainage on 
Wednesday 11/27/13. 

q) Completed 12” excavation NM1D and NM1C Plate tampered 6" of common fill. Placed 6" of 
topsoil, seeded and covered with burlap on Monday 12/02/13. 

r) Completed 12” excavation NM1B Plate tampered 6" of common fill. Placed 6" of topsoil, 
seeded and covered with burlap on Tuesday 12/03/13. 

s) 2 roll-offs were loaded and manifested for shipping on Tuesday 11/19/13. Transportation and 
Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  Total Certified Tons 
disposed of to date from Property Groups I, II & III – 4729.13 Tons.  Waste Classification – 
Non-Hazard. 

t) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Certified Tons disposed of to date from Property Groups I & II – 397.25 
Tons.  Waste Classification – Non-Hazard Debris. 

u) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Certified Tons disposed of to date – 617.08 Tons.  Waste Classification - Haz - PCB 
Mix. 

v) EME Topsoil – delivered 1 load at 26.74 Tons on Tuesday 12/03/13.   Total to date from 
Property Groups I, II & III  - 1565.90 tons  

w) EME common fill – delivered 2 loads at a  total of 55.73tons on Tuesday 12/03/13. Total to 
date from Property Groups I, II & III – 3995.33 Tons 

x) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
y) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
z) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
aa) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
bb) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
cc) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
dd) Maddox 3/4 clean stone - delivered 1 load at 25.72 Tons on Tuesday 11/25/13.   Total to date 

from Property Groups I, II & III  - 127.36 Tons 
ee) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
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5. Field Observations, Conflicts, Problems   
  
a) New Market tree removal – Borough of South Plainfield contacted SES for removal of the 

two oak trees by New Market right of way. Borough of South Plainfield commenced removal 
on 12/04/13. 

 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – March 11, 2014 based on schedule. 
c) Last Project Schedule update was submitted on 10/22/13. 
d) Preparation of Remedial Action Reports of completed properties. 
e) Soil sampling for PCB’s analysis as required. 
f) Continue excavation & backfill on New Market Ave. 
g) Transportation and disposal of non-hazardous material. 
 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Certificate and Release #4 (Transmittal #458) 
 Subcontractors Purchase Order #10 (Transmittal #459) 
 Authorized To Proceed  - ATP #20 (Transmittal #460) 
 Project Cost Summary Report  11/17/13 (Transmittal #461) 
 Final Sample  NM1#131 & 133 - ROW (Transmittal #462) 
 Final Sample  NM1#135 & 137 - ROW (Transmittal #463) 
 Info Sample  NM1#139 & 141 - ROW (Transmittal #464) 
 Final Sample  NM1#140 & 144 - ROW (Transmittal #465) 
 Info Sample  NM1#142 & 146 - ROW (Transmittal #466) 
 Info Sample  NM1#148 & NM2#152 - ROW (Transmittal #467) 
 Final Sample  NM1#150 & NM2#154 - ROW (Transmittal #468) 
 Topsoil Analytic Test-EME #3 (Transmittal #469) 
 Final Sample  NM2,3#156, 158, 160, 162 (Transmittal #470) 
 Work Variance Notification #22 (Transmittal #471) 
 Project Meeting minutes #28 (Transmittal #472) 
 Pre-Cons Photo & Video- New Market Ave (Transmittal #473) 
 Certified Payrolls Weekending 11/17/13 (Transmittal 474) 
 Certified Payrolls Weekending 11/24/13 (Transmittal 475) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 12/01/13.  
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b) Preparatory and Initial inspection for traffic control was held at 7:30 a.m. on Wednesday 
11/13/13. 

 
c) Follow-up Inspections were conducted in the last weeks for 

 Temporary Facilities  
 Dust Control  
 Spill Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 
 Sampling 
 Surveying 
 Traffic Control  
 Clearing and Grubbing 
 Excavation  
 Transportation and Disposal 

 
d) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
e) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 020 Total 

Current Budget (ATP 020)  $4,288,647.00 

Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 12/02/13 $3,459,603.00 

**Estimated Cost to Complete $4,037,163.00 

Additional Funds Required from PCSR as of 
11/17/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 
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a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 02/24/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #16 = $219,907.66 

Total Billed to date = $3,228,848.65 
 

b) Amount paid through voucher #15 = $184,772.61 
Total paid to date = $3,008,890.99 
Fee withheld = $9,460.00 
 
Voucher #15 was paid on 11/13/13 
Voucher #16 sent to USACE for payment on 11/20/13 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
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z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
cc) Homeowner at property ID #305 signed off on completed work on Tuesday 10/21/13. 
dd) Commenced excavation at New Market Avenue right away on Wednesday 11/13/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2701 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES has received a reply from Sterling Planet on Monday 11/11/13. It will take 30 to 60 days for 
the green energy to take place. The changes will be seen on the bill. 
 
16. Punch list Items  

a) Property ID # 226 sign-off 

b) Property ID # 220 sign-off 
 
17. Other Business - OU-1 Property Remediation Project  

a. SES mark-out was called on 10/14/13 and will expire on 12/20/13. 
b. Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 

Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 
SES mailed drawing to Stacy Abrahamsen-Brady, Senior Resource Specialist for Freehold 
Conservation District on Tuesday 11/12/13. 

c. SES will shut down on December 23, 2012 through January 1, 2013 for Christmas and New 
Year Holiday 

d. SES, Paul Jung was onsite performing Health & Safety inspection. 
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18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Non Noted 

 
19. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, December 18, 2013 at 1:30 p.m. 

b) Cost tracking meeting will be held on Wednesday, December 18, 2013 at 1:30 p.m.. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 30 
Following are minutes of the meeting held December 18, 2013 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Brian Packowski    USACE   (908) 769-1601 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Ed Dudek (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Ben Girard (via telephone)  Malcolm Pirnie  (716) 667-6645 
 Davis Raver    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 William Zambrana   SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 John, Bartholomeo (via telephone) SES    (610) 304-2200 
 Steve Gillespie (via telephone) SES    (716) 609-1416 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #29 was submitted on 12/05/13 to USACE for review. Final meeting minutes 
were submitted electronically on 12/05/13 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from December 4, 2013 through December 17, 2013 were  

as follows:  
 Safety Reminder 
 Proper Lifting Techniques 
 Equipment Radius 
 The Weather and You 
 Icy Conditions, Traffic 
 Slippery Conditions 
 Saving Your Back 
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 Housekeeping is Job #1 
 Getting Back To Work 
 Safety Reminders 
 

b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities. There were no action level exceedances. 

 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Safety man-hours: 

 For the week ending 12/08/13 = 517 hrs. 
 For the week ending 12/15/13 = 518 hrs. 
 Total Man-hours to date – 28,714 hrs. 

 
3. Malcolm Pirnie Status 
 

 None Noted. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) South Plainfield Police Department was onsite performing traffic control on New Market 

Ave right of way during work activities.. 
b) South Plainfield Department of Public Works communed removal of two trees at New 

Market right of way on Wednesday 12/04/13. 
c) 1 soil samples was collected for PCB's at New Market Ave right of way between Hancock St 

& Bergen St - Sample ID NM1-FW24-178 on Wednesday 12/04/13. 
d) Continued 12” excavation NM1C Plate tampered 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Wednesday 12/04/13. 
e) Property ID #220 - installed gutters on the shed on Wednesday 12/04/13. 
f) South Plainfield Department of Public Works continued removal of two trees at New Market 

right of way on Thursday 12/05/13. 
g) Continued 12” excavation NM1E Plate tampered 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Thursday 12/05/13. 
h) Property ID #220 - installed gutters on the shed on Thursday 12/05/13. 
i) South Plainfield Department of Public Works ground both tree stumps at New Market right 

of way on Friday 12/06/13. 
j) Removed wood chips that were piled and disposed with contaminated soil, Filled holes with 

backfill and installed orange safety fence around area NM1G & NM1H on Friday 12/06/13.. 
k) Continued 12” primary excavation and 6" secondary at NM1E. Plate tampered 12" of 

common fill. Placed 6" of topsoil, seeded and covered with burlap Removed snow and ice on 
Monday 12/09/13 and. Tuesday 12/10/13. 

l) Continued 12” primary excavation and 6" secondary at NM1E. Plate tampered 12" of 
common fill. Placed 6" of topsoil, seeded and covered with burlap on Wednesday 12/11/13 
and Thursday 12/12/13. 
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m) Continued 12” primary excavation and 6" secondary at NM2A. Plate tampered 12" of 
common fill. Placed 6" of topsoil, seeded and covered with burlap on Friday 12/13/13. 

n) Continued 12” primary excavation and 6" secondary at NM2B. Plate tampered 12" of 
common fill. Placed 6" of topsoil, seeded and covered with burlap on Monday 12/16/13. 

o) Snow and ice removal on Monday 12/16/13 and Tuesday 12/17/13. 
p) Continued secondary excavation at NM1F to various depths on Tuesday 12/17/13. 
q) 1 roll-off was loaded and manifested for shipping on Wednesday 12/04/13. 2 roll-offs were 

loaded and manifested for shipping on Tuesday 12/10/13. Transportation and Disposal of 
Soil debris disposed at Gloucester Landfill, New Jersey.  Total Certified Tons disposed of to 
date from Property Groups I, II & III – 4785.42 Tons.  Waste Classification – Non-Hazard. 

r) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Certified Tons disposed of to date from Property Groups I & II – 397.25 
Tons.  Waste Classification – Non-Hazard Debris. 

s) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Certified Tons disposed of to date – 617.08 Tons.  Waste Classification - Haz - PCB 
Mix. 

t) EME Topsoil – Total to date from Property Groups I, II & III  - 1565.90 tons  
u) EME common fill – Total to date from Property Groups I, II & III – 3995.33 Tons 
v) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
w) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
x) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
y) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
z) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
aa) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
bb) Maddox 3/4 clean stone - delivered 1 load at 25.72 Tons on Tuesday 11/25/13.   Total to date 

from Property Groups I, II & III  - 127.36 Tons 
cc) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) None Noted 
 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – March 4, 2014 based on schedule. 
c) Last Project Schedule update was submitted on 12/10/13. 
d) Preparation of Remedial Action Reports of completed properties. 
e) Soil sampling for PCB’s analysis as required. 
f) Continue excavation & backfill on New Market Ave. 
g) Transportation and disposal of non-hazardous material. 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Project Meeting minutes #29 (Transmittal #476) 
 Project Schedule 12/10/13 (Transmittal #477) 
 Certificate and Release #5 (Transmittal #479) 
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 Subcontractors Purchase Order #11 (Transmittal #480) 
 Authorized To Proceed  - ATP #21 (Transmittal #481) 
 Manifest #86 - Soil & Debris Non-Haz (Transmittal #482) 
 Certified Payrolls Weekending 12/01/13 (Transmittal 478) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 12/16/13.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Temporary Facilities  
 Dust Control  
 Spill Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 
 Sampling 
 Surveying 
 Traffic Control  
 Clearing and Grubbing 
 Excavation  
 Transportation and Disposal 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  
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10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 021 Total 

Current Budget (ATP 021)  $4,288,647.00 

Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 12/16/13 $3,575,126.00 

**Estimated Cost to Complete $4,037,163.00 

Additional Funds Required from PCSR as of 
11/17/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% of expenditure - 03/04/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #17 = $168,783.24 

Total Billed to date = $3,397,581.89 
 

b) Amount paid through voucher #15 = $184,772.61 
Total paid to date = $3,008,890.99 
Fee withheld = $9,460.00 
 
Voucher #16 sent to USACE for payment on 11/20/13 
Voucher #17 sent to USACE for payment on 12/18/13 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
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k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
cc) Homeowner at property ID #305 signed off on completed work on Tuesday 10/21/13. 
dd) Commenced excavation at New Market Avenue right away on Wednesday 11/13/13. 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2701 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES has received a reply from Sterling Planet on Monday 11/11/13. It will take 30 to 60 days for 
the green energy to take place. The changes will be seen on the bill. 
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16. Punch list Items  

a) Property ID # 226 sign-off 

b) Property ID # 220 sign-off 
 
17. Other Business - OU-1 Property Remediation Project  

a. SES mark-out was called on 12/17/13 and will expire on 02/19/14. 
b. Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 

Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 
SES mailed drawing to Stacy Abrahamsen-Brady, Senior Resource Specialist for Freehold 
Conservation District on Tuesday 11/12/13. SES sent check for certification addendum. 

c. SES will shut down on December 23, 2012 through January 1, 2013 for Christmas and New 
Year Holiday. SES personnel will be on-call in case any problems arise. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 Non Noted 

 
19. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, January 15, 2013 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, January 15, 2013 at 1:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 31 
Following are minutes of the meeting held January 15, 2014 at the United States Environmental 
Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Ronnie Hwee     USACE   (732) 846-5830 
 Davis Raver    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #30 was submitted on 01/09/14 to USACE for review. Final meeting minutes 
were submitted electronically on 01/09/14 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from December 18, 2013 through January 14, 2014 were  

as follows:  
 Air Monitoring 
 Trenching Hazards 
 Holiday Safety 
 Back to Work 
 Cold Weather safety 
 Hypothermia Alert 
 Underground Utilities 
 Communication 
 Excavating in Wet Condition 
 Safety Doesn’t stop at Work 
 

b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities. There were no action level exceedances. 
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c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Cold stress monitoring is being performed when temperature is below 40 degrees. 
 
e) Safety man-hours: 

 For the week ending 12/22/13 = 543 hrs. 
 For the week ending 12/29/13 =    0 hrs. 
 For the week ending 01/05/14 =    0 hrs. 
 For the week ending 01/12/14 = 577 hrs 
 Total Man-hours to date – 29,834 hrs. 

 
3. Malcolm Pirnie Status 
 

 None Noted. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) South Plainfield Police Department was onsite performing traffic control on New Market 

Ave right of way during work activities.. 
b) Layout surveyed excavated areas on Wednesday 12/18/13. 
c) Completed secondary excavation at NM1F to various depths on Wednesday 12/18/13. 
d) Snow and ice removal on Wednesday 12/18/13. 
e) Completed 12” primary excavation at NM1F. Plate tampered 6" of common fill. Placed 6" of 

topsoil, seeded and covered with burlap on Thursday 12/19/13 and Friday 12/20/13. 
f) Prepared site for holiday shutdown. Blew out water lines, cleaned site, checked all gates and 

locks on Friday 12/20/13. 
g) Completed 12” excavation NM2B Plate tampered 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Monday 01/06/14. 
h) Cleaned Cornell Industrial Site of snow and slush on Monday 01/06/14. 
i) Completed 12” excavation NM2C Plate tampered 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Tuesday 01/07/14 through Monday 01/13/14 
j) 1 roll-off was loaded and manifested for shipping on Wednesday 12/18/13. 1 roll-off was 

loaded and manifested for shipping on Friday 12/20/13. 2 roll-offs were loaded and 
manifested for shipping on Tuesday  01/14/14.Transportation and Disposal of Soil debris 
disposed at Gloucester Landfill, New Jersey.  Total Certified Tons disposed of to date from 
Property Groups I, II & III – 4869.99 Tons.  Waste Classification – Non-Hazard. 

k) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Certified Tons disposed of to date from Property Groups I & II – 397.25 
Tons.  Waste Classification – Non-Hazard Debris. 

l) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Certified Tons disposed of to date – 617.08 Tons.  Waste Classification - Haz - PCB 
Mix. 

m) EME Topsoil – delivered 1 load at 25.65 Tons on Monday 01/06/13. Total to date from 
Property Groups I, II & III  - 1591.55 tons  
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n) EME common fill – delivered 2 load at 55.12 Tons on Monday 01/06/13. Total to date from 
Property Groups I, II & III –4050.45 Tons 

o) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
p) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
q) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
r) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
s) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
t) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
u) Maddox 3/4 clean stone - Total to date from Property Groups I, II & III  - 127.36 Tons 
v) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) SES has suspended police coverage during excavation activities on New Market Street.  The 

street is not impacted/blocked due to the excavation procedures. Police coverage will be 
required during backfilling operations because the road will require temporary closure during 
this activity. Lesson learned- adjust traffic control as the work conditions change. 

 
6. Schedule  
SES proposes the following 2 weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – February 19, 2014 based on schedule. 

Complete demobilization by March 6, 2014. 
c) Last Project Schedule update was submitted on 01/09/14. 
d) Preparation of Remedial Action Reports of completed properties. 
e) Continue excavation & backfill on New Market Ave. 
f) Transportation and disposal of non-hazardous material. 

 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Project Cost Summary Report  12/15/13 (Transmittal #483) 
 Workers Construction Rates #6 (Transmittal #484) 
 Final Sample  NM1#147 - ROW (Transmittal #485) 
 Info Sample  NM1#164 - ROW (Transmittal #486) 
 Final Sample- NM2#153 & NM4#165,167,169,171 ROW (Transmittal #487) 
 Final Sample  NM1#172, 173 - ROW (Transmittal #488) 
 Info Sample  NM1#174,175,176 – ROW (Transmittal #489) 
 Info Sample  NM1#179 - ROW (Transmittal #490) 
 Info Sample NM1#181,182,183,184,185- ROW (Transmittal #491) 
 Info Sample  NM1#187 - ROW (Transmittal #492) 
 Final Sample  NM1#177, 186 - ROW (Transmittal #493) 
 Final Sample  NM1#180, 188, 189 - ROW (Transmittal #494) 
 Project Meeting minutes #30 (Transmittal #495) 
 Project Schedule 01/09/14 (Transmittal #496) 
 Work Variance Notification #23 (Transmittal #500) 
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 Air Sampling Report - December 2013 (Transmittal #501) 
 Certified Payrolls Weekending 12/08/13 (Transmittal 502) 
 Certified Payrolls Weekending 12/15/13 (Transmittal 497) 
 Certified Payrolls Weekending 12/22/13 (Transmittal 498) 
 Certified Payrolls Weekending 12/29/13 (Transmittal 499) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 01/12/14.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Temporary Facilities  
 Dust Control  
 Spill Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 
 Sampling 
 Surveying 
 Traffic Control  
 Clearing and Grubbing 
 Excavation  
 Transportation and Disposal 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  
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10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 021 Total 

Current Budget (ATP 021)  $4,288,647.00 

Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 01/13/14 $3,751,787.00 

**Estimated Cost to Complete $4,071,997.00 

Additional Funds Required from PCSR as of 
12/15/13 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 99% of expenditure - 02/19/14, 100% expenditure by 3/6/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #17 = $168,783.24 

Total Billed to date = $3,397,581.89 
 

b) Amount paid through voucher #17 = $168,783.24 
Total paid to date = $3,388,121.89 
Fee withheld = $9,460.00 
 
Voucher #16 was paid on 12/23/13 
Voucher #17 was paid on 12/27/13 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
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k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
cc) Homeowner at property ID #305 signed off on completed work on Tuesday 10/21/13. 
dd) Commenced excavation at New Market Avenue right away on Wednesday 11/13/13. 
ee) Homeowner at property ID #220 signed off on completed work on Monday 01/13/14 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2701 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES has received a reply from Sterling Planet on Monday 11/11/13. It will take 30 to 60 days for 
the green energy to take place. The changes will be seen on the bill. 
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16. Punch list Items  

a) Property ID # 226 sign-off 
 
17. Other Business - OU-1 Property Remediation Project  

a. SES mark-out was called on 12/17/13 and will expire on 02/19/14. 
b. Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 

Conservation District certification letter #2 received on 04/02/13 and will expire on 01/10/16. 
SES mailed drawing to Stacy Abrahamsen-Brady, Senior Resource Specialist for Freehold 
Conservation District on Tuesday 11/12/13. SES sent check for certification addendum. 

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 WVN negotiations to be held prior to the end of February. 

 
19. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday, January 29, 2014 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday, January 29, 2014 at 1:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 32 
Following are minutes of the meeting held February 12, 2014 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 William Zambrana   SES    (908) 769-5301 
 Davis Raver    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #31 was submitted on 01/23/14 to USACE for review. Final meeting minutes 
were submitted electronically on 01/23/14 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from January 15, 2014 through February 11, 2014 were  

as follows:  
 Fog 
 Serious Injuries 
 Traffic Safety 
 Protect Yourself 
 Snow Preparation 
 Snow Removal 
 Wind Chill Factors 
 Back Injuries 
 Traffic Conditions 
 Lifting Techniques 
 Buddy system 
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 Sowing Seeds of Safety 
 Slips, Trips and Falls 
 Hypothermia 
 Traffic and You 
 Snow Heart Attack 
 EEO Policy 
 Seat Belts 
  Hearing protection 
 Hygiene 
 

b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities. There were no action level exceedance. 

 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Cold stress monitoring is being performed when temperature is below 40 degrees. 
 
e) Safety man-hours: 

 For the week ending 01/19/14 = 521 hrs. 
 For the week ending 01/26/14 = 372 hrs. 
 For the week ending 02/02/14 = 248 hrs. 
 For the week ending 02/09/14 = 264 hrs 
 Total Man-hours to date – 31,239 hrs. 

 
3. Malcolm Pirnie Status 
 

 None Noted. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) South Plainfield Police Department was onsite performing traffic control on New Market 

Ave right of way during work activities. 
b) Commenced and continued site and office demobilization since Thursday 01/23/14 
c) Continued 12” excavation NM2C Plate tampered 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Wednesday 01/15/14. 
d) Completed 12” excavation NM2D Plate tamper 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Wednesday 01/15/14. 
e) Completed 12” excavation NM2C Plate tamper 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Thursday 01/16/14. 
f) 1 soil sample was collected for PCB's at New Market Ave right of way between Pulanski 

Street and Rio Street - Sample ID NM4-A6-191 on Thursday 01/16/14. 
g) Completed 12” excavation NM4A and NM4B Plate tamper 6" of common fill. Placed 6" of 

topsoil, seeded and covered with burlap on Friday 01/17/14. 
h) Completed 12” excavation NM3B Plate tamper 6" of common fill. Placed 6" of topsoil, 

seeded and covered with burlap on Monday 01/20/14 and Tuesday 01/21/14. 
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i) Snow removal on Wednesday 01/22/14 
j) 2 roll-offs were loaded and manifested for shipping on Friday 01/17/14. Transportation and 

Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  Total Certified Tons 
disposed of to date from Property Groups I, II & III – 4908.96 Tons.  Waste Classification – 
Non-Hazard. 

k) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Certified Tons disposed of to date from Property Groups I & II – 397.25 
Tons.  Waste Classification – Non-Hazard Debris. 

l) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Certified Tons disposed of to date – 617.08 Tons.  Waste Classification - Haz - PCB 
Mix. 

m) EME Topsoil – delivered 1 load at 22.11 Tons on Tuesday 01/21/13. Total to date from 
Property Groups I, II & III  - 1613.66 tons  

n) EME common fill –Total to date from Property Groups I, II & III –4050.45 Tons 
o) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
p) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
q) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
r) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
s) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
t) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
u) Maddox 3/4 clean stone - Total to date from Property Groups I, II & III  - 127.36 Tons 
v) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) Several snow storms and cold weather have hindered the completion of the work activities at 

New Market Avenue Right of Way. Areas NM3A, NM4C & NM4D remain. 
b) SES performed verification sampling at the East end of the retainer wall at area NM4A. 

Based upon the passing results. Excavation would not be required behind the concrete 
retaining wall as indicated in the drawing. 

 
6. Schedule  
SES proposes the following weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion – February 19, 2014 based on schedule. 

Complete demobilization by March 7, 2014. 
c) Last Project Schedule update was submitted on 01/09/14. 
d) Preparation of Remedial Action Reports of completed properties. 
e) Continue excavation & backfill on New Market Ave. 
f) Transportation and disposal of non-hazardous material. 
g) Seeding New Market Ave in late March. 

 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Work Variance Notification #24 (Transmittal #503) 
 Work Variance Notification #24.1 (Transmittal #503.1) 
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 Authorized To Proceed  - ATP #22 (Transmittal #504) 
 Manifest #87 - Soils Non-Haz (Transmittal #506) 
 Manifest #88 - Soils Non-Haz (Transmittal #507) 
 Manifest #89 - Soils Non-Haz (Transmittal #508) 
 Manifest #90 - Soils Non-Haz (Transmittal #509) 
 Project Cost Summary Report  01/19/14 (Transmittal #510) 
 Final Sample  NM1#178 - ROW (Transmittal #511) 
 Freehold Soil Conservation Certificate #3 (Transmittal #512) 
 Subcontractors Purchase Order #12 (Transmittal #513) 
 Certificate and Release #6 (Transmittal #514) 
 Certified Payrolls Weekending 01/05/14 (Transmittal #515) 
 Certified Payrolls Weekending 01/12/14 (Transmittal #516) 
 Certified Payrolls Weekending 01/19/14 (Transmittal #517) 

 Sevenson Environmental   
 
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
 
8. Quality Control  
 
a) QC Reports are up to date as of 02/09/14.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Temporary Facilities  
 Dust Control  
 Spill Control 
 Photographs and Videotaping 
 Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 
 Sampling 
 Surveying 
 Traffic Control  
 Clearing and Grubbing 
 Excavation  
 Transportation and Disposal 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
 
a) The following is a list of contract actions and modifications.  



 
 

Page 5 of 7 
CDE Superfund Site, Middlesex County, NJ 

Progress Meeting  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 022 Total 

Current Budget (ATP 022)  $4,288,647.00 

Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 02/10/14 $3,879,534.00 

**Estimated Cost to Complete $4,091,643.00 

Additional Funds Required from PCSR as of 
01/19/14 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 
 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 99% of expenditure - 02/19/14, 100% expenditure by 3/7/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #18 = $194,408.20 

Total Billed to date = $3,591,990.09 
 

b) Amount paid through voucher #17 = $168,783.24 
Total paid to date = $3,388,121.89 
Fee withheld = $9,460.00 
 
Voucher #18 sent to USACE for payment 02/05/14 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
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h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
cc) Homeowner at property ID #305 signed off on completed work on Tuesday 10/21/13. 
dd) Commenced excavation at New Market Avenue right away on Wednesday 11/13/13. 
ee) Homeowner at property ID #220 signed off on completed work on Monday 01/13/14 
ff) Homeowner at property ID #226 signed off on completed work on Monday 01/16/14 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
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15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2701 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES has received a reply from Sterling Planet on Monday 11/11/13. It will take 30 to 60 days for 
the green energy to take place. The changes will be seen on the bill. 
 
16. Punch list Items  

a) Property ID #223 – Restoration 

b) Completion Report 

c) As-built drawing (5 copies) 
 
17. Other Business - OU-1 Property Remediation Project  

a. SES mark-out was called on 02/11/13 and will expire on 04/16/14. 
b. Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 

Conservation District certification letter #2. Freehold Conservation District certification letter 
#3 received on 01/27/14 and will expire on 01/10/16.  

 
18. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 WVN negotiations to be held prior to the end of February or 1st week of March. 

 
19. Scheduled Meetings 

a) The next Progress Meeting will be held on Wednesday February 26, 2014 at 1:30 p.m.  

b) Cost tracking meeting will be held on Wednesday February 26, 2014 at 1:30 p.m. 

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Cornell Dubilier Electronics (CDE) Superfund Site 
South Plainfield, Middlesex County, NJ 

OU-1 Property Remediation Project 
Contract Number W912DQ-10-D-3006 Task Order: 0002 

 
 

Project Progress Meeting No. 33 
Following are minutes of the meeting held February 26, 2014 at the United States 
Environmental Protection Agency on-site field office at 1:30 P.M. 
In attendance: 
 

 Diego Garcia      USEPA   (212) 637-4947 
 Eugene Urbanik (via telephone) USACE   (732) 846-5830 
 Neal Kolb    USACE   (732) 846-5830 
 Patrick Nejand     USACE   (908) 769-1601 
 Ronnie Hwee     USACE   (732) 846-5830 
 Ken Maas (via telephone)  USACE   (816) 983-3709 
 Richard Gajdek (via telephone) USACE   (917) 790-0234 
 William Zambrana   SES    (908) 769-5301 
 Davis Raver    SES    (908) 769-5301 
 Ray Gabriel    SES    (908) 769-5301 
 Kim Lickfield    SES    (908) 769-5301 
 Perry Novak    SES    (908) 769-5301 
 Steve Gillespie (via telephone) SES    (716) 609-1416 

 
1. Approval of Previous Meeting Minutes 
 
Meeting Minutes #32 was submitted on 02/19/14 to USACE for review. Final meeting minutes 
were submitted electronically on 02/19/14 with incorporation of comments received. Any 
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com 
 
2. Health & Safety 
 
a) Daily safety tailgate meetings held from February 12, 2014 through February 25, 2014 were  

as follows:  
 Organization Saves Time 
 Is Your Heart In It? 
 Snow Removal 
 Traffic Safety 
 SES EEO Policy 
 Wet Weather Safety 
 Safety is Number One 
 Protect Your Back 
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b) Real-time respirable particulate and Multi-gas monitoring was performed during excavation 
activities. There were no action level exceedance. 

 
c) All work performed under modified level-D or Level-D protection, as applicable.  
 
d) Cold stress monitoring is being performed when temperature is below 40 degrees. 
 
e) Safety man-hours: 

 For the week ending 02/16/14 = 229 hrs. 
 For the week ending 02/23/14 = 364 hrs 
 Total Man-hours to date – 31,468 hrs. 

 
3. Malcolm Pirnie Status 
 

 None Noted. 
 
4. SES Work Progress  

SES reported the following work progress these past weeks: 
 
a) Continued site and office demobilization since Thursday 01/23/14 

 Removed government owned equipment from site and shipped to Roebling. 
 Remove trash from site. 
 Dismantled temp fence and cleaned-up area at Spicer Ave yard. 
 Removed office supplies. 
 Packing office files and equipment. 
 Coordinate temporary facility removals. 

b) Removed two sanitary tanks from trailers on Tuesday 02/18/14. 
c) Snow and ice removal from excavation areas, compound and Spicer Ave. on Tuesday 

02/18/14. 
d) Completed 12” primary excavation at NM4D and part of NM4C. Plate tampered 6" of 

common fill. Placed 6" of topsoil and covered with burlap on Wednesday 02/19/14. 
e) Completed 12” primary excavation at NM4C. Plate tampered 6" of common fill. Placed 6" of 

topsoil and covered with burlap on Thursday 02/20/14 and Friday 02/21/14. 
f) Property ID #223 - Removed chips from the two areas that the tree stump was grinded and 

backfilled on Monday 02/24/14. 
g) 3 roll-offs were loaded and manifested for shipping on Wednesday 02/26/14. Transportation 

and Disposal of Soil debris disposed at Gloucester Landfill, New Jersey.  Total Tons 
disposed of to date from Property Groups I, II & III – 5062.00 Tons.  Waste Classification – 
Non-Hazard. 

h) Transportation and Disposal of debris disposed at Delaware County Solid Waste Authority 
Pennsylvania.  Total Certified Tons disposed of to date from Property Groups I & II – 514.63 
Tons.  Waste Classification – Non-Hazard Debris. 

i) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.  
Total Certified Tons disposed of to date – 616.98 Tons.  Waste Classification - Haz - PCB 
Mix. 

j) EME Topsoil – Total to date from Property Groups I, II & III  - 1613.66 tons  
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k) EME common fill –Total to date from Property Groups I, II & III – 4050.45 Tons 
l) Central Jersey Nursery. Total to date from Property Groups I & II -  18,500 sq ft.  
m) SES picked-up 1 Ton of I-5 top asphalt Total to date  38.75 Tons 
n) Pave-Rite - I-2 base asphalt. Total to date from Property Groups I  68.42 Tons 
o) Stillo - I-2 base asphalt. Total to date from Property Groups II  31.15 Tons 
p) Stillo - I-5 base asphalt. Total to date from Property Groups II  17.37 Tons 
q) Maddox DGA -  Total to date  from Property Groups I & II 342.00 Tons 
r) Maddox 3/4 clean stone - Total to date from Property Groups I, II & III  - 127.36 Tons 
s) Phillip Brother’s 4000 psi concrete. Total to date  10 CY 
 
5. Field Observations, Conflicts, Problems   
  
a) None Noted. 
 
6. Schedule  
SES proposes the following weeks schedule: 
a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4, 

2012 – May 3, 2017   
b) Estimate substantial date of project completion based on schedule. Complete demobilization 

by March 7, 2014. 
c) Last Project Schedule update was submitted on 02/24/14. 
d) Preparation of Remedial Action Reports of completed properties. 
e) Transportation and disposal of non-hazardous material. 
f) Seeding New Market Ave in late March. 
g) Replace hedges at property ID #223 

 
7. Submittals / Transmittals  
SES noted the following submittals were made: 

 Manifest #91 - Soils Non-Haz (Transmittal #518) 
 Manifest #92 - Soils Non-Haz (Transmittal #519) 
 Project Meeting minutes #32 (Transmittal #520) 
 Authorized To Proceed  - ATP #23 (Transmittal #523) 
 Project Cost Summary Report  02/16/13 (Transmittal #524) 
 Final Sample  NM4#191 - ROW (Transmittal #525) 
 Project Schedule 02/24/14 (Transmittal #527) 
 Construction Release - 135 Tremont Ave (Transmittal #528) 
 Certified Payrolls Weekending 02/09/14 (Transmittal #521) 
 Certified Payrolls Weekending 01/26/14 (Transmittal #522) 
 Certified Payrolls Weekending 02/16/14 (Transmittal #526) 
 Certified Payrolls Weekending 02/23/14 (Transmittal #529) 

 Sevenson Environmental   
Outstanding Submittals Requiring Final Approval (C-Code and below) 

 None Noted 
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8. Quality Control  
 
a) QC Reports are up to date as of 02/23/14.  
 
b) Follow-up Inspections were conducted in the last weeks for 

 Temporary Facilities  
 Dust Control  
 Spill Control 
 Photographs and Videotaping 
 De-Mobilization and Temporary Facilities 
 Soil Erosion and Sediment Control 
 Surveying 
 Traffic Control  
 Clearing and Grubbing 
 Excavation  
 Transportation and Disposal 

 
c) QA / QC Deficiency Tracking System 

 No deficiencies were noted. 
 
d) Safety Deficiency Tracking System 

 No deficiencies were noted. 
 
9. Changes and Substitutions 
a) The following is a list of contract actions and modifications.  

Identification 
Number 

Award Date Status 

T.O. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.  

 
10. Total Negotiated, Authorized and Funded Amount of Task Order 0002   
 

* ATP 023 Total 

Current Budget (ATP 022)  $4,288,647.00 

Negotiated Budget (ATP 018)  $4,092,830.00 

Obligated Current Funds $4,092,830.00 

Incurred Cost as of 02/24/14 $3,936,015.00 

**Estimated Cost to Complete $4,091,726.00 

Additional Funds Required from PCSR as of 
01/19/14 

0.00 

* For Clarification purpose, average is rounded up to the nearest dollar. 
** Includes $76,697.00 for DCAA audits. 

a) Date of 60 days notice – 10/01/12  
b) Original date of 75% notice – 11/27/12 
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c) 2nd date of Excess of 75% notice – 02/25/13  
d) 3rd date of Excess of 75% notice – 05/07/13 
e) 4th date of Excess of 75%  notice – 07/24/13 
f) Estimated date of 100% expenditure by 3/12/14. 
 
11. Progress Payment / Cost Tracking  
 
a) Amount billed through voucher #19 = $186,528.34 

Total Billed to date = $3,778,428.43 
 

b) Amount paid through voucher #18 = $194,408.20 
Total paid to date = $3,582,530.09 
Fee withheld = $9,460.00 
 
Voucher #18 paid by USACE on 02/14/14 
Voucher #19 sent to USACE for review on 02/21/14 
 

12. Contract Milestone  
 
a) Contract Awarded and Notice to proceed issued on Friday 05/04/12.  
b) Mobilization completed on Friday 05/04/12. 
c) Freehold Conservation District certification letter received on 07/10/12 
d) Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12  
e) Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12 
f) Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12 
g) Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12. 
h) Commenced work activity at Property ID # 3 on Monday 10/22/12 
i) Commenced work activity at Property ID # 108 on Tuesday 10/23/12 
j) Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12. 
k) Homeowner at property ID #128 signed off on completed work on Tuesday 12/19/12. 
l) Homeowner at property ID #304 signed off on completed work on Tuesday 12/19/12. 
m) Commenced work activity at Property ID # 220, 219, 218 on Thursday 03/28/13 
n) Freehold Conservation District certification letter #2 received on 04/02/13 
o) Homeowner at property ID #220 signed off on completed work on Monday 04/29/13 
p) Commenced work activity at Property ID # 216 on Thursday 05/09/13 
q) Commenced work activity at Property ID # 223 on Tuesday 05/14/13. 
r) Homeowner at property ID #302 signed off on completed work on Friday 05/24/13. 
s) Homeowner at property ID #108 signed off on completed work on Friday 05/24/13. 
t) Commenced work activity at Property ID # 305 on Tuesday 06/04/13. 
u) Homeowner at property ID #218 signed off on completed work on Friday 06/19/13. 
v) Homeowner at property ID #219 signed off on completed work on Friday 06/19/13. 
w) Commenced work activity at Property ID # 226 on Tuesday 06/26/13. 
x) Homeowner at property ID #216 signed off on completed work on Tuesday 07/30/13. 
y) Completed excavation on Property ID #226 on Friday 08/16/13. 
z) Completed backfill on Property ID #226 on Tuesday 08/20/13. 
aa) Homeowner at property ID #129 signed off on completed work on Tuesday 09/16/13. 
bb) Homeowner at property ID #223 signed off on completed work on Tuesday 09/16/13. 
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cc) Homeowner at property ID #305 signed off on completed work on Tuesday 10/21/13. 
dd) Commenced excavation at New Market Avenue right away on Wednesday 11/13/13. 
ee) Homeowner at property ID #220 signed off on completed work on Monday 01/13/14 
ff) Homeowner at property ID #226 signed off on completed work on Monday 01/16/14 
gg) Completed work at New Market Ave ROW on Wednesday 02/26/14 
 
13. Contract Procurement Status  
 

Contract IFB RFQ Sent Out Questions Response Bid Status No. 

      For Bid Due Due Due Date Accepted  Bidders 

None Noted         

 
14. Community Relations 

a) None Noted 
 
15. Going Green inside the Industrial Park 
Green Technology and Practice 

Implemented at the Cornell-Dubilier 
Electronics Superfund site 

Date 
Implemented 

Cost/Unit Total 
Green 
Usage 

Percentage of 
Equipment Meeting 
Green Practice 
(If not 100%, Explain 
In Comment Field) 

1. Ultra Low Sulfur Diesel Fuel 8/12/13 * / gallon 
* Price fluctuates daily 

2701 gallon 100% 

2. Electrical – Meter - Sterling Planet 
from Norcross, Georgia serving as our 
Clean Power Supplier. 

08/20/12 $163.80 at  
0.18 kw/h 

29.48 kw/h as of 
November 5, 

2012 

100% 

SES has received a reply from Sterling Planet on Monday 11/11/13. It will take 30 to 60 days for 
the green energy to take place. The changes will be seen on the bill. 
 
16. Punch list Items  

a) Property ID #223 – Replace Hedges 

b) New Market Ave – Seed the ROW 

c) Completion Report 

d) As-built drawing (5 copies) 

e) Transmit well locks to USACE 

f) E-mail remaining items to be performed at March 7, 2014 

 
17. Schedule Demob activities  

a. Copier pick-up – 02/28/14 

b. Johnny on the spot removal – 03/07/14 
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c. Site Trailers removal – 03/06/14 – 03/07/14  

d. Fuel Tank removal – 03/6/14 

e. 30 yd. Dumpster removal – 03/07/14 

f. Utilities removal – 03/07/14 
 
18. Other Business - OU-1 Property Remediation Project  

a. SES mark-out was called on 02/11/13 and will expire on 04/16/14. 
b. Freehold Conservation District certification letter #1 received on 07/10/12. Freehold 

Conservation District certification letter #2. Freehold Conservation District certification letter 
#3 received on 01/27/14 and will expire on 01/10/16.  

 
19. Contracting - OU-1 Property Remediation Project 

a) Items requiring contract actions (Modification) 

 WVN negotiations to be held prior to the end of March 2014. 

 
20. Scheduled Meetings 

a) Their will be no scheduled meeting at this time.  

    
The above minutes represent the undersigned’s interpretation of what took place at the meeting.  
Any misunderstandings or misinterpretations of this meeting should be forwarded to the 
undersigned, in writing, for incorporation into the meeting minutes no later than 7 days from the 
date of submittal. 
Minutes approved by:    

               William Zambrana//                                                                             
Sevenson Quality Control System Manager Signature 

Attachments: Progress Meeting Sign-In Sheet 
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Final Inspection 

 

 

 

 

 

 

 
 

   





 

 
 
 

 

 

 

 

Appendix P 

Observations and Lessons Learned 

 

 

 

 

 

 

 
 

   



OBSERVATIONS AND LESSIONS LEARNED 
Cornell-Dubilier Electronics Superfund Site 

OU1 Property Remedial Action Report 
 
 

1. Concurrently with development of the Remedial Design (RD), a Pre-Design Investigation 
(PDI) took place.  The PDI samples served as confirmatory samples to ensure that the 
excavation boundaries (both vertical and areal) developed for the remediation areas were 
drawn such that only soils with PCB concentrations below the Record of Decision (ROD) 
Remediation Goal (RG) would remain once activities were complete.  This approach 
achieved the following results: expedited cleanup, minimized the time of disruption for 
homeowners, and eliminated the hazard of keeping excavations open until confirmatory 
sample results were received, thus alleviating some safety concerns.   
 

2. During Right of Way (ROW) excavation activities, the contractor had difficulty using 
heavy equipment and could not place excavation equipment or roll-off boxes/trucks in the 
street due to limited lane space, truck traffic and the need to maintain 2-way traffic. As a 
result, the excavator was located on the median and sidewalk, and the excavated 
materials were loaded on to wheel barrows and conveyed to roll-off containers placed on 
side streets.   
 

3. Several properties required the enhancement of organic matter and compaction 
adjustments to the backfill to alleviate drainage issues. The properties included fair 
grounds, garden/agricultural backyards and vineyards.   
 

4. The exterior photo and video recordation of existing conditions prior to the 
commencement of construction activities proved to be a very useful tool when addressing 
exterior property damage claims submitted by the property owners where remedial 
actions were performed.  The photo and video recordation demonstrated existing 
conditions to property owners if the damage existed prior to the commencement of the 
construction activities. 
 

5. Obtaining access to residential properties for recordation of interior foundation and 
basement inspections may have been useful in documenting drainage issues and 
structural conditions prior to excavations activities.   
 

6. Utilization of in-situ sampling for delineating excavation boundaries and disposal 
characterization allowed for schedule and cost savings. 
 

7. EPA community outreach with residential and commercial property owners along with 
updates to local elected officials allowed for minimal disruption of residential events. 
Frequent communication between EPA and community officials contributed to the 
overall success of the project.  EPA holding numerous meetings with property owners 
allowed understanding of each of the individual’s needs and expectations and allowed 
tasks to be completed in an efficient and cost effective manner.  For example, the 



sequence of work was scheduled to avoid potential impacts for working during a local 
fair.  
 

8. Utilization of grid system allowed for efficient communication and verification of proper 
pre and post excavation boundaries and sufficient sampling to document cleanup 
objectives. 
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Summary of RA Construction Costs 

 

 

 

 

 

 

 
 

   



Appendix Q:  Summary of OU1 Construction Costs

Work Breakdown Quantity Unit Cost

General Conditions 21 Months $2,214,109

Excavation 4,129 CY $690,194

Transportation & Off-site Disposal 6,194 Tons $675,315

Backfill and Site Restoration 1 LS $511,974

Total $4,091,592
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Summary of Investigation and Remediation 
Activities 

 

 

 

 

 

 

 
 

 



Memorandum 
 

 

To:  Diego Garcia (USEPA) 

Ken Maas (USACE‐KCD)                  Date: May 20, 2015 

Angie Mason (USACE‐KCD) 

Copy:  See below 

From:  The Louis Berger Group, Inc.  

RE:  Summary of Polychlorinated Biphenyl (PCB) Soil and Dust Activities at the Cornell‐Dubilier 
Electronics Superfund Site, Operable Unit 1  

 

Investigation, design, removal, and remedial activities associated with PCB soil and indoor dust were 
initiated at the residential, commercial, and municipal properties which constitute Operable Unit 1 
(OU1) of the Cornell‐Dubilier Electronics Superfund Site in June 1997 (during the removal phase) and 
continued after issuance of the OU1 Record of Decision in September 2003 through May 2014. The 
results of these activities have been described in 20 reports, 19 of which are complete and one to be 
completed at a later date.  

Report	Title	and	Date	 Reporting	Organization	

Data	Summary	Reports	

Sampling Trip Report, July 1997  Roy F. Weston, Inc. 

Final Report, Vacuum Dust Sampling, February 1998  Roy F. Weston, Inc. 

Tier I Residential Sampling and Analysis Summary Report, June 1998  Roy F. Weston, Inc. 

Tier II Residential Sampling and Analysis Summary Report, July 1998  Roy F. Weston, Inc. 

Tier III Residential/Neighborhood Sampling & Analysis Summary Report, July 1998  Roy F. Weston, Inc. 

Final Report, Vacuum Dust Sampling, July 1998  Roy F. Weston, Inc. 

Final Report Vacuum, Wipe, and Soil Sampling, December 1998  Roy F. Weston, Inc. 

Tier I Residential Sampling & Analysis Summary Report ‐ Addendum No 1 , February 1999  Roy F. Weston, Inc. 

Final RI Report for OU‐1 Off‐Site Soils, August 2001  Foster‐Wheeler 

U.S. Environmental Protection Agency Region II, Initial Pollution Report, #17, October 2004  USEPA, Removal Action Branch 

Final OU‐1 Data Characterization Report, January 2009  Malcolm Pirnie, Inc. 

Final Phase 2 OU1 Data Characterization Report, April 2012  Louis Berger 

2015 OU‐1 Data Characterization Report, TBD 2015  UNDER DEVELOPMENT  Louis Berger 

Remedial	Designs	

OU‐1 Remedial Design Cornell‐Dubilier Electronics Superfund Site South Plainfield, NJ. 
Properties  108, 116, 128, 129, 301, 302, 303, 304, and 305, May 2012 

Louis Berger/ARCADIS 
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Report	Title	and	Date	 Reporting	Organization	

OU‐1 Remedial Design Cornell‐Dubilier Electronics Superfund Site South Plainfield, NJ. 
Properties  216, 218, 219, 220, and 226, December 2012 

Louis Berger/ARCADIS 

Removal	and	Remedial	Action	Closeout	Reports 

Tier I Residential Property Removal Action Final Report, Volumes 1 and 2, July 1999  Environ International Corporation 

Tier II Residential Property Removal Action Final Report, Volumes 1 and 2, January 2000  Environ International Corporation 

Final Remedial  Action Completion Report, August  2009  CAPE 

Final Remedial Action Report, Indoor Dust Remediation, Delmore and Jackson Avenue, 
March 2015 

Weston Solutions, Inc. 

Remedial Action Closeout Report, May 2015  U.S. Army Corps of Engineers 

In addition, soil and dust investigation and clean‐up activities have been summarized in visual format in 
a series of five figures. Figures 1 through 3 apply to soil, and Figures 4 and 5 apply to interior dust. These 
figures are attached to this memo and are described below.  

Figure 1 – Characterization Summary for all OU1 Properties Selected for Soil Investigation for PCBs: 
This figure shows all of the properties which have undergone PCB‐soil investigation since the initiation of 
activities at OU1 (including the properties addressed in the removal phase, prior to the OU1 ROD). Each 
investigated property was assigned an identification number/letter. These identification 
numbers/letters are linked to their corresponding property addresses, as well as to the sampling 
timeframe, in a series of tables shown on the figure.  

All investigated properties are shaded. Each color represents a report, or combination or reports, 
specifying where details of that property’s PCB‐soil investigation are presented. It should be noted that 
this figure ONLY depicts PCB‐soil investigated properties; no information on PCB‐soil remediated 
properties are presented.  

Figure 2 – Characterization Summary for all OU1 Soil ROW Areas Investigated for PCBs: This figure 
depicts all of the Right‐of‐Way (ROW) areas investigated for PCBs since the initiation of activities at OU1. 
Each area is color‐coded to represent when the area was investigated, i.e., during August 2001 
(Historical), during April 2012 (Recent), or during both August 2001 and April 2012 (Historical/Recent). A 
table presented on the figure details the identification for each ROW area, the extent of the area (e.g., 
Avenue A from Street B to Street C), and the report(s) where details of each investigation are presented. 

Figure 3 – Summary of All OU1 Properties Where Soil Clean‐up Work was Performed to Remove PCBs: 
This figure depicts all of the properties (or areas of properties) which have been remediated for PCBs 
since the initiation of work at OU1 (including the removal phase). Properties are color‐coded by the 
organization which conducted the removal or remedial work, and these items are linked to the response 
timeframe in a table shown on the figure.  
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Figure 4 – Characterization Summary for all OU1 Properties Selected for Interior Dust Investigation for 
PCBs: This figure shows all of the properties which have undergone dust investigation for PCBs since the 
initiation of activities at OU1 (including the removal phase). Most investigated properties were assigned 
an identification number/letter. Where applicable, these identification numbers/letters are linked to 
their corresponding property addresses, as well as to the sampling timeframe, in a series of tables 
shown on the figure. Properties which were remediated prior to the introduction of blind identification 
numbers are presented in the tables with only an address. 

All investigated properties are shaded. Each color represents a report, or combination or reports, 
specifying where details of that property’s PCB dust investigation are presented. It should be noted that 
this figure ONLY depicts PCB dust investigated properties; no information on PCB dust remediated 
properties are presented.  

Figure 5 – Summary of All OU1 Properties Where Interior Dust Clean‐up Work was Performed to 
Remove PCBs: This figure depicts all of the properties which have been addressed (i.e., 
cleaned/decontaminated) since the initiation of work at OU1 for PCB dust. Properties are color‐coded by 
the timeframe in which PCB dust remediation was conducted, and these items are linked to the 
organization which performed the removal or remediation in a table shown on the figure.  
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